



Southern LNG
Company, L.L.C.
a Kinder Morgan company

March 29, 2018

RECEIVED

By Received DOE/FE at 10:27 am, Mar 29, 2018

VIA EMAIL – fergas@hq.doe.gov

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
P. O. Box 44375
Washington, DC 20026-4375
Attention: fergas@hq.doe.gov

Re: Southern LNG Company, L.L.C.
DOE Semi-Annual Report No. 11
DOE/FE Order No. 3106 – FE Docket No. 12-54-LNG
DOE/FE Order No. 3956 – FE Docket No. 12-100-LNG

To: Office of Natural Gas Regulatory Activities

On June 15, 2012, the Department of Energy’s Office of Fossil Energy (“DOE/FE”) issued an order in Docket No. 12-54-LNG authorizing Southern LNG Company, L.L.C. (“SLNG”) to export domestically produced LNG by vessel from its Elba Island Terminal in Savannah, Georgia to any country with which the United States has, or in the future may enter into a Free Trade Agreement (“FTA Order”).¹ Additionally, on December 16, 2016, DOE/FE issued an order in Docket No. 12-100-LNG authorizing SLNG to export domestically produced LNG by vessel to non-FTA countries up to a volume equivalent (“Non-FTA Order”).² Paragraph (I) of the FTA Order and Paragraph O of the Non-FTA Order require that SLNG file with the Office of Natural Gas Regulatory Activities information on the progress of the proposed LNG liquefaction project at the Elba Island Terminal, the date the facility is expected to be operational, and the status of the long-term contracts associated with the long-term export of LNG and any long-term supply contracts. SLNG hereby submits this letter to provide the Semi-Annual Report for September 30, 2017 through March 29, 2018.

On June 1, 2016, FERC issued the Order Granting Section 3 and Section 7 Authorizations (“FERC Order”). The FERC Order authorizes SLNG and Elba Liquefaction Company, L.L.C. (“ELC”) to construct, modify and operate the Elba Liquefaction Project at the existing Elba Island Terminal subject to conditions provided in Appendix B to the FERC Order. On June 27, 2016, ELC and SLNG filed their Implementation Plan with FERC (“June 27 IP”) pursuant to Condition 8 of Appendix B to the FERC Order. ELC and SLNG continued to file additional information to supplement the June 27 IP. SLNG and ELC also continued to respond

¹ DOE/FE, Order Granting Long-Term Multi-Contract Authorization to Export Liquefied Natural Gas by Vessel from the Elba Island Terminal in DOE/FE Docket No. 12-54-LNG (2012).

² DOE/FE, Opinion and Order Granting Long-Term Multi-Contract Authorization to Export Liquefied Natural Gas by Vessel from the Elba Island Terminal in Chatham County, Georgia to Non-Free Trade Agreement Nations DOE/FE Docket No. 12-100-LNG (2016).

engineering data requests from FERC staff to further facilitate FERC's review and processing of the June 27 IP. In addition to the authorizations described in previous reports, ELC and SLNG received authorization to construct the balance of plant and terminal upgrade facilities and other activities as further described in letter orders dated October 4, 2017, October 16, 2017, December 11, 2017, January 8, 2018, January 16, 2018, January 24, 2018, and February 6, 2018. SLNG also applied on February 1, 2018, for short-term, blanket authorization to export up to 255 billion cubic feet of LNG, prior to the commencement of commercial operation, to any country with the capacity to import LNG via ocean-going carrier and with which trade is not prohibited by U.S. law or policy, whether or not the country has a Free Trade Agreement with the United States requiring national treatment for trade in natural gas.

IHI E&C International Corporation, the EPC Contractor, has continued pile installation and foundation construction for the MMLS units and ancillary facilities. MMLS equipment continues being set and installed. Construction of the Storm Surge Wall also continues. Construction of the Control Building has been completed. The electrical service provider has completed construction and testing of the new permanent substation.

SLNG and ELC anticipate first production from the Elba Liquefaction Project in mid-2018 ramping up to full production by mid 2019 for Shell NA LNG LLC which has fully subscribed for the liquefaction service for a 20 year term to be utilized in its global LNG portfolio.

Please let the undersigned know if you have any questions regarding this report.

Very truly yours,



Margaret G. Coffman
Assistant General Counsel
(205) 325-7424
meghan_coffman@kindermorgan.com

cc: Larine Moore (larine.moore@hq.doe.gov)