



Attorneys & Counselors

RECEIVED

By Docket Room at 11:48 am, Sep 30, 2022

Jennifer Brough
Partner
101 Montgomery Street, Suite 1950
San Francisco, CA 94104
Telephone: 415-318-8803
jbrough@lockelord.com
www.lockelord.com

September 30, 2022

Via Email

U.S. Department of Energy (FE-34)
Office of Fossil Energy and Carbon Management
Office of Oil and Natural Gas
Division of Natural Gas Regulation
Attn: Natural Gas Reports
P.O. Box 44375
Washington, D.C. 20026-4375
fergas@hq.doe.gov

Re: Alaska LNG Project LLC
Docket No. 14-96-LNG
DOE/FE Order Nos. 3554 and 3643-A
Semi-Annual Report

To: Office of Oil and Gas Global Security and Supply, Division of Natural Gas Regulatory Activities

In accordance with Ordering Paragraph J of DOE/FE Order No. 3554 issued November 21, 2014 and Ordering Paragraph M of DOE/FE Order No. 3643-A issued August 20, 2020, Alaska LNG Project LLC submits this semi-annual report describing the progress of the proposed Alaska LNG Project that has occurred since the last semi-annual report was filed on April 1, 2022. If you have any questions regarding this filing, please do not hesitate to contact me at (415) 318-8803 or jbrough@lockelord.com. Thank you for your assistance.

Respectfully submitted,

/s/ Jennifer Brough
Jennifer Brough
Counsel to Alaska LNG Project LLC

Enclosure

Alaska LNG Project LLC
Docket No. 14-96-LNG
DOE/FE Order Nos. 3554 and 3643-A
Semi-Annual Report
October 1, 2022

Progress of the Project

On September 5, 2014, Alaska LNG Project (“Project”) sponsors submitted a request to begin the mandatory Federal Energy Regulatory Commission (“FERC”) pre-filing review process for LNG terminal facilities. FERC accepted the request in a letter order dated September 12, 2014. The FERC docket number assigned to the Project during pre-filing was PF14-21.

On April 17, 2017, the Alaska Gasline Development Corporation (“AGDC”) filed the FERC application for the Project pursuant to Section 3 of the Natural Gas Act. The FERC docket number assigned to the Project is CP17-178. On March 6, 2020, FERC issued the Final Environmental Impact Statement for the Project.

On May 21, 2020, FERC issued an order granting authorization under NGA section 3.¹ On September 11, 2020, FERC issued an order addressing rehearing requests and sustaining the NGA section 3 authorization for the Project.²

On September 21, 2020, the Center for Biological Diversity and Sierra Club filed a petition for review of the FERC NGA section 3 authorization at the United States Court of Appeals for the District of Columbia Circuit (“D.C. Circuit”) (Case No. 20-1379). On December 17, 2020, Sierra Club filed a D.C. Circuit petition for review of the DOE/FE Orders issued in this proceeding (Case No. 20-1503). In July 2021, the D.C. Circuit set a briefing schedule for Case No. 20-1379 and final briefing concluded in February 2022.

On June 28, 2021, DOE/FE issued a Notice of Intent to Prepare a Supplemental Environmental Impact Statement for the Alaska LNG Project. On June 30, 2021, the D.C. Circuit issued an order holding Case No. 20-1503 in abeyance pending DOE/FE’s Supplemental Environmental Impact Statement. On August 24, 2021, DOE/FE issued a Notice of Schedule for Supplemental Environmental Impact Statement setting December 14, 2022 as the date for the Final Order and NEPA Record of Decision. On February 25, 2022, DOE/FE issued a Notice of Amended Schedule for Supplemental Environmental Impact Statement setting February 13, 2023 as the date for the Final Order and NEPA Record of Decision. On June 29, 2022, DOE/FE issued a Notice of Availability for the Draft Supplemental Environmental Impact Statement with comments due August 15, 2022.

Date Facility Is Expected To Be Operational

Based on AGDC’s FERC filing and the Final Environmental Impact Statement issued by FERC, the Project could be operational six years following commencement of construction.

¹ *Alaska Gasline Dev. Corp.*, 171 FERC ¶ 61,134 (2020).

² *Alaska Gasline Dev. Corp.*, 172 FERC ¶ 61,214 (2020).

**Alaska LNG Project LLC
Docket No. 14-96-LNG
DOE/FE Order Nos. 3554 and 3643-A
Semi-Annual Report
October 1, 2022**

Status of Long-Term Contracts

Alaska LNG Project LLC has not yet entered into any long-term contracts associated with the long-term export of LNG or any long-term supply contracts. Alaska LNG Project LLC will file, or cause others to file, all such contracts with DOE/FE within 30 days of their execution, in accordance with Ordering Paragraph D of DOE/FE Order No. 3554 and Ordering Paragraph G of DOE/FE Order No. 3643-A.