



RECEIVED

By Docket Room at 2:56 pm, Apr 03, 2023

Hogan Lovells US LLP
Columbia Square
555 Thirteenth Street, NW
Washington, DC 20004
T +1 202 637 5600
F +1 202 637 5910
www.hoganlovells.com

April 3, 2023

By Electronic Mail

U.S. Department of Energy
Office of Fossil Energy & Carbon Management
Office of Regulation, Analysis and Engagement
fergas@hq.doe.gov
P.O. Box 44375
Washington, D.C. 20026-4375

**RE: Fourchon LNG LLC, FE Docket No. 17-105-LNG, Order No. 4162, Order Condition J—
Semi-Annual Progress Report**

To: Office of Regulation, Analysis and Engagement

Pursuant to paragraph J of Order No. 4162, Fourchon LNG LLC (Fourchon LNG) submits this semi-annual progress report describing the progress of the natural gas liquefaction facilities being developed by Fourchon LNG at Port Fourchon, Lafourche Parish, Louisiana (the "Project").

On August 17, 2017, Fourchon LNG filed its application for authorization to export LNG for a 30-year term to any country with which the United States currently has, or in the future will have, a free trade agreement requiring national treatment for trade in natural gas (FTA countries), and or for a 20-year term with any country with which trade is not prohibited by U.S. law or policy. The U.S. Department of Energy (DOE) issued Order No. 4162 on March 11, 2018, authorizing Fourchon LNG to export approximately 260 Bcf/year of natural gas for a 30-year term to any country with whom the United States has an agreement or may subsequently enter into an agreement allowing free trade in natural gas. The Order takes effect beginning on the earlier of the date of first export or seven years from the date the authorization is issued (March 11, 2025).

On September 30, 2022, Fourchon LNG submitted its ninth semi-annual progress report under Order No. 4162. This is its tenth semi-annual report.

Regulatory Developments

In its prior progress reports, Fourchon LNG has explained the status of its pre-filing process at the Federal Energy Regulatory Commission (FERC). Fourchon LNG continues to participate in FERC's pre-filing process; however, its efforts were substantially limited due to the COVID-19 pandemic and

its attendant impacts. In addition, Fourchon LNG is continuing its reassessment of the Project following Hurricane Ida, which made landfall at Port Fourchon. As part of this reassessment, Fourchon LNG has taken steps to secure offtake arrangements for the Project. Fourchon LNG has held a meeting in the Philippines with the Department of Energy and U.S. State Department in relation to the Gas Policy Development Program for the Philippines. Fourchon LNG is part of the Energy World Group of companies, and Energy World continues to develop the Pagbilao LNG hub Terminal and Power Station in the Philippines, which is actively looking for a U.S. based LNG supplier. Fourchon LNG has also had discussions with other third-party power producers about potential offtake for the Project in the Philippines.

Anticipated Next Steps

Fourchon is continuing to undertake a reassessment of the Project, which it expects complete in the near future, and will provide an update in its next semi-annual report.

* * *

Fourchon LNG believes that the foregoing summary provides the detail required under paragraph J of Order 4162 regarding the project status. However, please contact the undersigned if any additional information is needed at this time.

Sincerely,



Mary Anne Sullivan
Hogan Lovells US LLP
maryanne.sullivan@hoganlovells.com
(202) 637 3695