

2. AMENDMENT/MODIFICATION NO. 0138	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---------------------------------------	------------------------------------	----------------------------------	--------------------------------

6. ISSUED BY NNSA M&O Contracting Branch NA-APM-131 Albuquerque Complex P.O. Box 5400 Albuquerque NM 87185-5400	CODE	892332	7. ADMINISTERED BY (If other than Item 6)	CODE	05002
			NNSA Nevada Field OFC NA-00-NV P.O. Box 98518 Las Vegas NV 89193-8518		

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		9A. AMENDMENT OF SOLICITATION NO.
Mission Support And Test Services LLC Attn: Paul Spickard PO Box 98521 M/S NLV019 Las Vegas NV 891938421	(x)	
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-NA0003624
CODE    YSYZHPCG4XB3	FACILITY CODE	10B. DATED (SEE ITEM 13) 05/12/2017

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
x	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-4 Changes
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT** Contractor  is not  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 UEI: YSYZHPCG4XB3  
 CLIN 003-SubCLIN 0003A 138kV PTSR  
 Purpose of the Modification: Contract is hereby modified to incorporate changes to the contract as described further under the paragraph entitled "Description of Changes," as set forth in continuation page.

Continued on following page(s).

Payment:  
 Period of Performance: 06/07/2017 to 11/30/2022

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
	Tia B. Scott
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	(Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED
	04/27/2022

- A. DESCRIPTION OF CHANGES: The purpose of this modification is to cancel modification 0121 and 0131.
1. Modification No. 121 is hereby canceled in its entirety and all tasks to be performed for the NTVa in Modification No. 121 are hereby canceled.
  2. Modification No. 131 is hereby canceled due to system administrative error.
  3. The contractor hereby agrees to the following as it pertains to modification 0121:
    - a) No costs were incurred, and no work was performed as a result of Modification No. 121 NTVa.
    - b) The Contractor hereby agrees that this supplemental agreement provides for a full
    - c) equitable adjustment including:
      - 1) Claims, interest, requests for equitable adjustment or other disputes known and unknown associated with the directed changes identified in Modification No. 121 NTVa.
      - 2) Any impact costs, including costs involving delays and disruptions, extended overhead, or other direct or indirect costs associated with the change identified in Modification No. 121.
      - 3) Attorney, legal or other fees associated with the directed changes in Modification No. 121.
  4. The 138kV PTSR work shall be performed in accordance with the contract statement of work (SOW) and all other contract requirements as of the prior 138kV Modification No. 109, without regard to Modification No. 121, which shall have no force or effect under Contract No. DENA0003624 138kV PTSR.
- B. CONTRACT PRICE and PERIOD OF PERFORMANCE: There is no adjustment to the contract price and time by the reason of this change. The total contract price remains \$38,900,000 and the period of performance remains 941 calendar days from the NTP issued on January 7, 2021. The contract completion date remains August 6, 2023.