

## Award Fee Determination Scorecard Format

Contractor: CH2M Hill B&W West Valley LLC

Contract: Phase 1 Decommissioning - Facility Disposition

Contract Number: DE-EM0001529

Award Period: 06/29/2011 – 03/09/2020

Basis of Evaluation: Performance and Evaluation Plan (PEMP) for Period: March 1, 2017 through August 29, 2017

Award Fee Available: \$455,971 Award Fee Earned: \$300,000 (66%)

Award Fee Adjectival Rating:

Safety, Health and Quality Management – Very Good

Business Administration – Very Good

Project Management – Good

Environmental & Regulatory Compliance – Satisfactory

The Contractor met the majority of performance goals and objectives for the period.

Significant Achievements: None

Significant Deficiencies: None

Safety, Health and Quality Management - The primary factors positively influencing the rating include obtaining corporate support to review safety related incidents, conducting employee safety interviews, appropriate response to incidents, conduct of Safety Day, enhancements to the quality of Emergency Preparedness documents, collaboration with local law enforcement, protective force program implementation and strong attention to detail during receipt inspection of safety-significant waste boxes. DOE also noted the increase in Total Recordable Case (TRC) and Days Away, Restricted/Transferred (DART) rates.

Business Administration -The primary factors that led to this assessment are the continuous support in all functional areas regarding quality and timely submittals of contract deliverables and continued commitment in the area of Cyber Security. CHBWV achieved 211% of its annual Strategic Sourcing goal. During this performance period all deliverables were received either on time or ahead of schedule. CHBWV has also done a good job supporting all requests for information and data. One issue was CHBWV failed to identify potential risks and/or perceived impacts in implementing the revised Paid Time Off policy for the salaried employees.

Project Management - The primary positive factors that led to this assessment are streamlining data management and reporting to facilitate better Estimates to Complete and scheduling as well as being able to provide DOE more accurate and timely variance analysis information; offset by the poor planning associated with CHBWV's efforts to prepare for Vitrification Facility (VF) demolition readiness assessment.

Environmental & Regulatory Compliance – The primary factors that led to this assessment are all scheduled routine regulatory reports were developed and submitted on time and were generally well organized, and of satisfactory quality. This was offset by CHBWV's demonstrated reluctance to proactively partner with DOE to create and maintain a relationship that values good faith cooperation to develop solution-oriented approaches to issue resolution.

The DOE evaluation is consistent with the AFP, and the evaluation results in CHBWV earning in the range of \$232,545 to \$341,978 of the possible \$455,971 of award fee for this period.

An award fee of \$300,000 has been earned for the period of performance of March 1, 2017 through August 29, 2017.

The AFP for this contract is available at: [EMCBC.DOE.GOV](http://EMCBC.DOE.GOV)