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Idaho Cleanup Project Scope 

• Transuranic Waste Disposition 

• Advanced Mixed Waste Treatment Project (AMWTP) 

• Comprehensive Environmental Response Compensation Liability Act 
(CERCLA) Remediation 

– Waste Area Group (WAG) 1 – Test Area North (TAN) 

– Waste Area Group (WAG) 2 – Test Reactor Area (TRA) 

– Waste Area Group (WAG) 3 – Idaho Nuclear Technology and Engineering Center 
(INTEC) 

– Waste Area Group (WAG) 4 – Central Facilities Area (CFA) 

– Waste Area Group (WAG) 5 – Power Burst Facility (PBF)/Auxiliary Reactor Area 
(ARA) 

– Waste Area Group (WAG) 6 – Experimental Breeder Reactor  No. I (EBR-I) 

– Waste Area Group (WAG) 7 – Radioactive Waste Management Complex (RWMC) 

– Waste Area Group (WAG) 9 – Argonne National Laboratory – West (ANL-W) 

– Waste Area Group (WAG) 10 – Site-wide Miscellaneous Sites/Snake River Plain 
Aquifer 

• Idaho CERCLA Disposal Facility 
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Idaho Cleanup Project Scope 

• Sodium Bearing Waste Treatment 

• INTEC Liquid Waste Treatment Facility (Tank Farm Closure) 

• Calcine Disposition 

• Decontamination & Decommissioning  
– MFC (Materials and Fuels Complex) 
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ICP Safety Performance – Sept 2014 
(Information and Data through September 30, 2014) 

August 2014 

Four First Aid Cases and No Recordable 
Injuries 

 

Three ORPS Reportable Occurrences: 

• Small Fire In Remote Decon. Cell 
•  IWTU-Process Confinement SAC 

Noncompliance 
 

September 2014 

No First Aid Cases or Recordable Injuries 

Three ORPS Reportable Occurrences: 

• IWTU-Incorrectly Installed Flow 
Element During Maintenance 

• IWTU PISA-Inadequate Process 
Confinement Area Access Controls 

• Excavator Fire in ARP Airlock 8 
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TRCR Goal ICP TRCR ICP DART DART Goal

ICP Safety Performance 

TRCR FY-13 Goal ≤ 1.10 

DART FY-13 Goal ≤ 0.30  

TRCR FY-14 Goal 1.05 

DART FY-14 Goal < 0.30 

 

 

No Recordable Injuries Since April 2014 
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AMWTP Safety Performance – June 2014 
(Information and Data through September 30, 2014) 

August 2014 

One First Aid Case and No Recordable 
Injuries: 
 
No ORPS Reportable Occurrences 

 
 

September 2014 

Two First Aid Cases and Two 
Recordable Injuries 

• A finger strain that required a rigid 
splint to immobilize the finger 

• A knee strain requiring prescription 
medication   

 
Two ORPS Reportable Occurrences 

• Overloaded Telescopic Boom 
Forklift 

• Inadequate Work Authorization 
Leads to Possible Personnel 
Exposure  
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TRCR Goal ITG TRCR DART Goal ITG DART

AMWTP  Safety Performance 

TRCR FY-13 Goal 1.10 

AMWTP  Safety Performance 

TRCR FY-13 Goal 1.10 

DART FY-14 Goal 0.48 DART FY-13 Goal 0.48 

TRCR FY-14 Goal 1.05 
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Remote-Handled Transuranic Waste Disposition 

Key Activities/Actions: 

• Remote-handled transuranic waste shipments are on hold 

until WIPP re-opens.  6 shipments of WIPP certified RH-

TRU in backlog 
 

• Continued operation of the sodium distillation system 

(SDS) in the CPP-666 facility 

Upcoming Activities: 

• Complete processing of all Idaho Settlement Agreement 

RH-TRU by 9/30/2015 

 

Sodium distillation equipment  at INTEC 

Distillation 

Bucket after 

Processing 

through SDS 
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Advanced Mixed Waste Treatment Project 

Key Activities/Actions: 
• ITG was awarded the VPP star of excellence 

for its safety performance. 

 

• Through October, 2014, AMWTP operations 

have shipped over 54,500 cubic meters of 

legacy waste out of Idaho. 

 

• Shipped nearly 3,000 cubic meters of 

process generated waste. 

 

• Completed contract modification and new 

baseline due to WIPP impacts. 

  

• Contact-handled transuranic waste 

shipments are on hold until WIPP re-opens. 

406 shipments of WIPP certified TRU waste 

in backlog 

 

Upcoming Activities: 
• Complete removal of soil fire break and 

entry into Cell 1. 

 

• Startup of Cargo Container Unloading. 
 

  

 
 

7 

Empty Cargo 

Container Disposal 

at ICDF 

Removal of  Soil Fire 

Break Between Cells 1 &2  
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CERCLA Remediation Project Objectives 

• WAG 1: Test Area North (TAN) 

– TAN Groundwater Remediation 

• WAG 3: Idaho Nuclear Technology and Engineering Center (INTEC) 
Complete the OU 3-14 Record of Decision for the Tank Farm 

– Operate the Idaho CERCLA Disposal Facility (ICDF) to compliantly disposition 
CERCLA waste 

• WAG 7: Radioactive Waste Management Complex (RWMC) 

– Exhume 5.69 acres of buried waste (Completed 3.56 acres as of 11/1/2014) 

– Complete the OU 7-13/14 Record of Decision 

• WAG 10: Site Wide 

– Maintain site wide institutional controls and operations and maintenance program  

– Maintain groundwater monitoring program 

– Maintain the New Site Identification Process for future CERCLA sites 

– Remediate Munitions and Explosives of Concern (MEC) 
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CERCLA Remediation Projects 

Key Activities/Actions: 

• After completion of a 20-year-long ordnance investigation, walking over 1,100 miles, the OU10-

04 ROD implementation is complete and the Mass Detonation Area will be closed and transitioned 

to long-term institutional control program. 

• The initial 2 years of the TAN In-Situ Bioremediation Rebound Test is now at completion.   

 Upcoming Activities:  

• New scope was added to CWI’s contract to develop Field Sampling Plans for several New Sites in 

preparation for remediation. 

• Analyze the TAN rebound information to determine future actions.  

Mass Detonation Area Disposal Crater 
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CERCLA Remediation Projects – Idaho CERCLA Disposal Facility 

(ICDF) 

ICDF in October 2014 
   

  

Key Activities/Actions: 

• FY 14 Received 18,294 gallons of liquid 

for disposal to evaporation ponds 

• FY 14 Received a total of 2,960 m³ of 

solid waste for landfill disposal, including 

96 of 105 Phase I cargo containers from 

AMWTP 

 

Upcoming Activities: 

• Continue receipt and disposal of aqueous 

wastes in Evaporation Ponds 

• Dispose of solid waste from environmental 

restoration actions, including completing 

first phase of AMWTP cargo containers 

• Continue operation and maintenance of 

ICDF complex processes and facilities 
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CERCLA Remediation Projects – INL Site-Wide Five-Year Review 

Purpose: 

• Evaluate implementation and performance of multiple 

remedies at the INL Site 

• Determine if remedies remain protective of human health 

and the environment  

Period of review: 

• Covers 5 years from Fiscal Year 2010 (October 2009) to 

Fiscal Year 2014 (September 2014) 

Five-Year Review Schedule: 

• November 2014 – Publish public announcement 

• October 2014 to July 2015 – Prepare draft 

• Citizen’s Advisory Board briefings 

• December 2015 – Publish final report and public 

announcement 



          safety           performance             cleanup              closure 

M 
E 

Environmental Management 
12 

WAG 7 Project Objectives 

• Complete remediation work in accordance with the Record of 
Decision (ROD) for OU 7-13/14  

• Conduct Targeted Waste Retrieval at the Accelerated Retrieval 
Projects (ARP) and disposition waste: 

– ARP  I, II, III, IV, V, and VI (Completed) 

– ARP VII:  0.27acres out of 0.27 acres has been exhumed 
(Completed)  

– ARP VIII:  0.28 acres out of 1.72 acres have been exhumed 

– ARP I & VI D&D (Completed) 

• Complete in situ grouting of 21 locations (completed) 

• Subsurface solvent vapor extraction (OCVZ) 

• Environmental monitoring and institutional controls   
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Waste Area Group (WAG) 7 Project 

ARP IX 
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WAG 7 Project 

Key Activities/Actions: 

• Completed ARP VII waste exhumation 

• Continued ARP VIII waste exhumation 

using two crews 

• Completed sludge drum treatment in 

ARP V (6,000 drums opened/treated as 

of mid June) 

• CWI baseline is to exhume 0.51acres by 

9/30/2015, completed nearly 0.453 

(89%) acres as of 11/1/14 

• Placed ARP V in RCRA compliant 

standby after completion of 6,000-drum 

Sludge Repackaging Project. 

 

Upcoming Activities: 

• Continue to exhume targeted buried waste 

from ARP VIII 

ARP VIII exhumation  

Metric Baseline 

Exhume targeted buried waste 0.51 acres by 9/2015 
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Integrated Waste Treatment Unit (SBW) Project 

Metric Baseline 

Treat sodium-bearing waste ~ 850,000 gallons to loss of suction 

Package SBW Waste 704 canisters filled 

Process tank “heels” 360,000 gallons 

Key Activities/Actions: 

• Demonstrated steam fluidization 

• Initiated water feed (precursor to 

simulant feed) 

• Shutdown to address equipment 

challenges and modifications 

• Restarted facility on 11/6/14 

• Introduced  surrogate waste (simulant) 

 

Upcoming Activities: 

• Complete initial simulant run 

• Conduct confirmatory outage 

(inspection of equipment) 

• Complete schedule maintenance 

Integrated Waste Treatment Unit Facility 

15 
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INTEC Liquid Waste Facility Closure Project 

Metric Baseline 

Close liquid waste tanks 4 tanks by 9/2015 

Key Activities/Actions: 

• Completed Contractor and DOE Tank Washing 

     Closure Readiness Assessments 

• Continuing with draining of the cooling coil 

underground line headers in preparation of 

flushing the system 

 

 Upcoming Activities: 

• Start tank washing activities 

  

Prepping for tank farm work 
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Spent Nuclear Fuel Disposition Project 

Fuel movement in CPP-666 

Metric  FY 14 Baseline 

Ship Advanced Test Reactor fuel 

Ship EBR-II 

15 ATR 

6 EBR II 
Key Activities/Actions: 

• Twelve cask shipments of SNF received from the  

      Advanced Test Reactor  (ATR) in FY 14 

• Six Experimental Breeder Reactor (EBR) II  

       shipments made to the Materials and Fuels 

      Complex in FY 14 

• Complete transfer of West Valley Casks from rail 

cars to cask storage pad (CPP-2707)  

 Upcoming Activities: 

• Replace CPP-666 ion exchange column resins. 

Spent resins shipped to Nevada National Security 

Site as low level waste for disposal 

• Continue ATR and EBR-II SNF fuel transfers 

• Continue to prepare Three Mile Island’s NRC 

license renewal application 
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D&D – Materials and Fuels Complex (MFC) Project  

Completed Activities/Actions: 

• Obtained Regulator approval of treatment 

process for MFC-766 superheaters and heat 

exchangers.  Initiated welding of drain nozzles. 

• Initiated preparations for grouting the MFC-767, 

EBR-II rector building basement by cutting holes 

in piping and ductwork. 

 

 Upcoming Activities: 

• Begin grouting of MFC-767 basement on 

November 3rd.  Grouting will continue up to 

EBR-II reactor main floor.  Estimated 300 truck 

load delivery to complete in early 

December.  Contractor review (MSA) to assess 

readiness for steam treatment of MFC-766 heat  

exchangers and superheaters.  Anticipate start of 

treatment in January 2015. 

Preparatory actions to grout EBR-II Reactor 

Basement.  View looking into the basement 

and removal of ancillary equipment 
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Idaho Completion Project Milestones  

19 
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Dashboard Summary for ICP Program 
Key Questions Dashboard 

Indicator 

Comments 

Budget Concerns and Issues The current budget status is a continuing resolution 

through December 11, 2014.  However, there are strong 

indications that some type of bill will be passed providing 

funding for the remainder of the year.  Both the House and 

Senate marks are at the President’s request level or greater. 

 Employment/Economic Conditions Employment/Economic conditions should remain 

consistent.   

Affect on Agreements Will miss Consent Order for IWTU of 31 Dec 2014.  

No impact on meeting other current agreements 

Safety and Environment CWI Safety record is exceptional 

 

ITG safety record is at targets and improving 

ICP Cleanup Condition ICP continues to support WIPP – Meet scheduled TRU 

shipments 


