



Gulf LNG Liquefaction
Company, LLC
a Kinder Morgan, GE company

April 1, 2015

RECEIVED

By moorel at 1:38 pm, Apr 01, 2015

VIA EMAIL –fergas@hq.doe.gov

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
P. O. Box 44375
Washington, DC 20026-4375
Attention: fergas@hq.doe.gov

Re: Gulf LNG Liquefaction Company, LLC
DOE Semi-Annual Report No. 6
DOE/FE Order No. 3104 – FE Docket No. 12-47-LNG

To: Office of Natural Gas Regulatory Activities

On June 15, 2012, the Department of Energy’s Office of Fossil Energy (“DOE/FE”) issued an order in Docket No. 12-47-LNG authorizing Gulf LNG Liquefaction Company, LLC (“GLLC”) to export domestically produced LNG by vessel from its Gulf LNG Energy, LLC Terminal in Pascagoula, Mississippi up to the equivalent of 547.5 Bcf per year of natural gas for a 25-year term (“FTA Order”).¹ Paragraph (I) of the FTA Order requires that GLLC file with the Office of Natural Gas Regulatory Activities “information on the progress of the proposed LNG liquefaction project at the Gulf LNG Terminal liquefaction facility, the date the facility is expected to be operational, and the status of the long-term contracts associated with the long-term export of LNG and any long-term supply contracts.” GLLC hereby submits this letter to provide the Semi-Annual Report for October 1, 2014 through March 31, 2015.

Development activities continue to progress. In April 2014, GLLC awarded a contract to Kellogg Brown & Root LLC to provide FERC Front End Engineering Design Services. On May 21, 2014, GLLC, Gulf LNG Energy, LLC and Gulf LNG Pipeline, LLC (collectively, “Gulf LNG”) received approval from the Federal Energy Regulatory Commission (“FERC”) to initiate the pre-filing process in Docket No. PF13-4-000. On November 17, 2014, Gulf LNG filed draft Resource Reports 1 through 12. By letters dated December 16, 2014 and February 5, 2015, the FERC Staff submitted a list of questions and comments for Gulf LNG to respond to in the next draft of the Resource Reports. On February 5, 2015, GLLC filed draft Resource Reports 13. On March 6, 2015, Gulf LNG filed revised draft Resource Reports 1 through 12. Gulf LNG anticipates filing the FERC application for NGA Section 3 authority to construct and operate the liquefaction facility in May 2015.

¹ DOE/FE, Order Granting Long-Term Multi-Contract Authorization to Export Liquefied Natural Gas by Vessel from the Gulf LNG Energy, LLC Terminal to Free Trade Agreement Nations in DOE/FE Docket No. 12-47-LNG (2012).

GLLC continues to be in various stages of discussions and negotiations with several parties for definitive commercial agreements for tolling liquefaction service or long-term LNG supply service at the Gulf LNG terminal, and plans to enter into associated long-term contracts in 2015. GLLC anticipates placing the proposed Liquefaction Project in service before the end of 2020.

Please let the undersigned know if you have any questions regarding this report.

Very truly yours,



Margaret G. Coffman
Assistant General Counsel
(205) 325-7424
meghan_coffman@kindermorgan.com

cc: Larine Moore (larine.moore@hq.doe.gov)