

**RECEIVED**  
**By DOE/FE at 1:53 pm, Oct 01, 2015**

October 1, 2015

**Via Email**

U.S. Department of Energy (FE-34)  
Office of Fossil Energy  
Office of Oil and Gas Global Security and Supply,  
Division of Natural Gas Regulatory Activities  
Attn: Natural Gas Reports  
P.O. Box 44375  
Washington, D.C. 20026-4375  
fergas@hq.doe.gov

Re: Alaska LNG Project LLC  
Docket No. 14-96-LNG  
DOE/FE Order Nos. 3554 and 3643  
Semi-Annual Report

To: Office of Oil and Gas Global Security and Supply, Division of Natural Gas Regulatory  
Activities

In accordance with Ordering Paragraph J of DOE/FE Order No. 3554 issued November 21, 2014 and Ordering Paragraph M of DOE/FE Order No. 3643 issued May 28, 2015, Alaska LNG Project LLC submits this semi-annual report describing the progress of its proposed Project. If you have any questions regarding this filing, please do not hesitate to contact me at (415) 318-8803 or jbrough@lockelord.com. Thank you for your assistance.

Respectfully submitted,

/s/ Jennifer Brough  
Jennifer Brough  
*Counsel to Alaska LNG Project LLC*

Enclosure

**Alaska LNG Project LLC**  
**Docket No. 14-96-LNG**  
**DOE/FE Order Nos. 3554 and 3643**  
**Semi-Annual Report**  
**October 1, 2015**

**Progress of the Project**

On September 5, 2014, Alaska LNG Project (“Project”) sponsors submitted a request to begin the mandatory FERC pre-filing review process for LNG terminal facilities. FERC accepted the request in a letter order dated September 12, 2014. The FERC docket number assigned to the Project during pre-filing is PF14-21. As part of the pre-filing process, monthly status reports are filed detailing the activities related to the Project.

Preliminary drafts of Resource Reports 1 and 10 were filed on October 2, 2014. Drafts of Resource Reports 1-12 were filed the week of February 9, 2015. On March 4, 2015, FERC issued the *Notice of Intent to Prepare an Environmental Impact Statement for the Planned Alaska LNG Project and Request for Comments on Environmental Issues*, which provides that FERC’s scoping period will close on December 4, 2015. On May 15, 2015, FERC staff issued comments on draft Resource Reports 1-12. On May 20, 2015, FERC sent letters to stakeholders explaining the Project and inviting them to participate in the environmental review process. On September 9, 2015, FERC published a Project Update brochure indicating that it would hold public scoping meetings in October and November, 2015.

The Project recently completed its 2015 summer field work season and continues to engage in environmental, cultural, land, technical, and socioeconomic studies as well as maintain agency and stakeholder outreach and communications. Alaska LNG Project LLC has acquired, or has contracts to acquire, approximately 570 acres of land in southcentral Alaska near the Nikiski area where the liquefaction plant would be located.

**Date Facility Is Expected To Be Operational**

Based on the current Project timeline, the LNG facility associated with the Project is expected to be operational in 2024-2025.

**Status of Long-Term Contracts**

Alaska LNG Project LLC has not yet entered into any long-term contracts associated with the long-term export of LNG or any long-term supply contracts. Alaska LNG Project LLC will file, or cause others to file, all such contracts with DOE/FE within 30 days of their execution, in accordance with Ordering Paragraph D of DOE/FE Order No. 3554 and Ordering Paragraph G of DOE/FE Order No. 3643.