



Gulf LNG Liquefaction  
Company, LLC  
a Kinder Morgan operated company

October 1, 2015

**RECEIVED**

**By DOE/FE at 4:04 pm, Oct 01, 2015**

**VIA EMAIL –[fergas@hq.doe.gov](mailto:fergas@hq.doe.gov)**

U.S. Department of Energy (FE-34)  
Office of Fossil Energy  
Office of Natural Gas Regulatory Activities  
P. O. Box 44375  
Washington, DC 20026-4375  
Attention: [fergas@hq.doe.gov](mailto:fergas@hq.doe.gov)

Re: Gulf LNG Liquefaction Company, LLC  
DOE Semi-Annual Report No. 7  
DOE/FE Order No. 3104 – FE Docket No. 12-47-LNG

To: Office of Natural Gas Regulatory Activities

On June 15, 2012, the Department of Energy’s Office of Fossil Energy (“DOE/FE”) issued an order in Docket No. 12-47-LNG authorizing Gulf LNG Liquefaction Company, LLC (“GLLC”) to export domestically produced LNG by vessel from its Gulf LNG Energy, LLC Terminal in Pascagoula, Mississippi up to the equivalent of 547.5 Bcf per year of natural gas for a 25-year term (“FTA Order”).<sup>1</sup> Paragraph (I) of the FTA Order requires that GLLC file with the Office of Natural Gas Regulatory Activities “information on the progress of the proposed LNG liquefaction project at the Gulf LNG Terminal liquefaction facility, the date the facility is expected to be operational, and the status of the long-term contracts associated with the long-term export of LNG and any long-term supply contracts.” GLLC hereby submits this letter to provide the Semi-Annual Report for April 1, 2015 through September 30, 2015.

Development activities continue to progress. On June 19, 2015, GLLC and Gulf LNG Energy, LLC completed the pre-filing review process and filed an application pursuant to Section 3 of the Natural Gas Act, requesting authority to construct and operate new natural gas liquefaction and export facilities with the Federal Energy Regulatory Commission (“FERC”) in Docket No. CP15-521-000. GLLC and GLE have responded to data requests from FERC’s staff to further facilitate FERC’s review and processing of the application.

GLLC continues to be in discussions and negotiations for definitive commercial agreements regarding long-term tolling liquefaction service or long-term LNG supply service at the Gulf LNG Terminal, and plans to enter into associated long-term contracts in 2016. Additionally, GLLC completed the first phase of front-end engineering and design (“FEED”)

---

<sup>1</sup> DOE/FE, Order Granting Long-Term Multi-Contract Authorization to Export Liquefied Natural Gas by Vessel from the Gulf LNG Energy, LLC Terminal to Free Trade Agreement Nations in DOE/FE Docket No. 12-47-LNG (2012).

work for its proposed liquefaction project concurrent with its filing of the FERC application discussed above and is now finalizing implementation of the contracts for the final phase of FEED. GLLC anticipates placing Phase I and Phase II of the proposed Liquefaction Project in service before the end of 2020 and 2021, respectively.

Please let the undersigned know if you have any questions regarding this report.

Very truly yours,



Margaret G. Coffman  
Assistant General Counsel  
(205) 325-7424  
[meghan\\_coffman@kindermorgan.com](mailto:meghan_coffman@kindermorgan.com)

cc: Larine Moore (larine.moore@hq.doe.gov)