



March 28, 2018

VIA ELECTRONIC MAIL TO: fergas@hq.doe.gov

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
Attn: Natural Gas Reports
P.O. Box 44375
Washington, D.C. 20026-4375

SEMI-ANNUAL REPORT
April Report

Re: Freeport LNG Expansion, L.P., FLNG Liquefaction, LLC, FLNG Liquefaction 2, LLC,
and FLNG Liquefaction 3, LLC
FE Docket Nos. 12-06-LNG, 10-161-LNG, 11-161-LNG and 16-108-LNG
DOE/FE Order Nos. 3066, 3282-C, 3357-B and 3957
Freeport LNG Terminal, Quintana Island, Texas

To: Office of Natural Gas Regulatory Activities

In accordance with the conditions of DOE/FE Order Nos. 3066 (issued February 10, 2012), 3282-C (issued November 14, 2014), 3357-B (issued November 14, 2014) and 3957 (issued December 19, 2016), Freeport LNG Expansion, L.P., FLNG Liquefaction, LLC, FLNG Liquefaction 2, LLC, and FLNG Liquefaction 3, LLC (collectively, "FLEX"), do hereby submit this semi-annual report as required by Ordering Paragraphs I, M, M and N of such Orders, respectively, describing the progress of the proposed liquefaction facility project at the Freeport LNG Terminal on Quintana Island, Texas (the "Liquefaction Project").

Any questions concerning this filing should be addressed to the undersigned at (979) 415-8728.

Respectfully Submitted,

A handwritten signature in blue ink, appearing to read "Michael Stephenson", written over a horizontal line.

Freeport LNG Expansion, L.P.
FLNG Liquefaction, LLC
FLNG Liquefaction 2, LLC
FLNG Liquefaction 3, LLC

By: Michael Stephenson
Its: Regulatory Compliance Superintendent

Freeport LNG Expansion, L.P.
333 Clay Street, Suite 5050 • Houston, Texas 77002-4173
Phone: 713-980-2888 • Fax: 713-980-2903

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
March 28, 2018
Page 2 of 2

Freeport LNG Expansion, L.P., FLNG Liquefaction, LLC, FLNG Liquefaction 2, LLC and FLNG Liquefaction 3, LLC
FE Docket Nos. 12-06-LNG, 10-161-LNG, 11-161-LNG and 16-108-LNG; DOE/FE Order Nos. 3066, 3282-C, 3357-B and 3957
Semi-Annual Report: April 2018

Facility Progress Report

On July 30, 2014, the Federal Energy Regulatory Commission (“Commission”) issued an order in Docket No. CP12-509-000 approving the Liquefaction Project. FLEX will utilize the Liquefaction Project in connection with the export authorization granted under DOE/FE Order Nos. 2913, 3066, 3282-C, 3357-B and 3957.

FLEX anticipates the first train of the Liquefaction Project will commence operations during the first quarter of 2019. The second train is expected to commence operations approximately six months after the first train, and the third liquefaction train is expected to commence operations in late 2019 or early 2020. At present, Train 1 and the common facilities for Trains 1 and 2 are approximately 88% complete, Train 2 is approximately 80% complete, and Train 3 is approximately 65% complete.

Status of Long-Term LNG Export Contracts

FLEX has executed long-term liquefaction tolling or LNG purchase and sale agreements with JERA Energy America LLC, Osaka Gas Trading and Export, LLC, BP Energy Company, Toshiba America LNG Corporation, SK E&S LNG, LLC, and Kansai Electric Power Co., Inc., under which FLEX will export LNG as agent for those counterparties from the Liquefaction Project. The required Summary Reports of the major provisions of each of these long-term contracts have been filed with DOE/FE and those Summary Reports have been filed in the referenced DOE/FE dockets, as well as in DOE/FE Docket Number 10-160-LNG.

Status of Long-Term Gas Supply Contracts

FLEX has not entered into long-term gas supply contracts associated with this project.