

EnergyPlus



An NREL-led project with collaboration from LBNL and ORNL

PI: Luigi Gentile Polese, NREL (luigi.gentile.polese@nrel.gov)

Presenter: Edwin Lee, NREL (Edwin.lee@nrel.gov)

Project Summary

Timeline:

Start date: 1996, Current Period: FY16-FY18

(Next DOE Lab Call FY19-FY21)

Key Milestones

- 1. Annual Releases, 3/31/XX & 9/30/XX
- 2. Residential MVP (3/17)
- 3. JSON Input Structure (3/18)

Budget:

Total Project \$ to Date:

DOE: \$77,500k (PoP ~2,500k/yr)

Cost Share: \$0 (in kind)

Total Project \$:

• DOE: \$86,190k

Cost Share: \$0 (in kind)

Key Partners:

LBNL	Objexx Engineering
ORNL	EmptyCrate
GARD Analytics	Big Ladder
FSEC	
OSU	

Project Outcome:

The outcome of this project is to support the Department of Energy's goals through increased adoption of EnergyPlus. This is achieved through focusing on an open, collaborative development process, and continued enhancements to EnergyPlus for new capabilities, runtime performance and code structure.

Team

National Labs



- Luigi Gentile Polese
- Edwin Lee
- Jason Degraw
- Kyle Benne
- Scott Horowitz
- Noel Merket



- Tianzhen Hong
- Rongpeng Zhang
- Xuan Luo



- Joshua New
- Mark Adams

Subcontractors













In-kind Partners





- Bi-weekly web-meetings
- Annual in-person planning meeting

Challenge

Goals


- Powerful, up-to-date engine that keeps up with new building and computing technologies
- Robust enough to support private sector applications and services for design, code-compliance, LEED, etc.
- Transparent to support vendor-neutrality and regulatory/financial applications.
- Flexible enough to support early-stage R&D and component & system performance analysis (workhorse for BTO's mission)

EnergyPlus meets these goals, recently focusing on:

- Robustness and testability
- Execution performance
- New features driven by users and vendors

What is EnergyPlus?

- Whole-building energy simulation engine
- Annual energy simulation + zone & equipment "sizing"
- Building science + computer science



Approach

Development

- Open-source BSD-3 license / C++ (since 2013)
- Public GitHub repository (https://github.com/NREL/EnergyPlus/)
 - That doesn't mean anyone can modify, GitHub doesn't work that way
- Cross-platform builds (CMake): MS-Windows, MAC OS, Linux
- gTest unit testing + regression suite with continuous integration (CI)

	■ Win64 Windows 7 VisualStudio 14		■ i386 Windows 7 VisualStudio 14		å x86_64 Linux Ubuntu 14.04 cppcheck 1.61	∆ x86_64 Linux Ubuntu 14.04 custom_check		∆ x86_64 Linux Ubuntu 14.04 gcc 4.8 IntegrationCoverage Debug		∆ x86_64 Linux Ubuntu 14.04 gcc 4.8 UnitTestsCoverage Debug						
	Build	Test	Build	Test	Build	Build		Build	Test	Performance	Build	Test	Coverage	Build	Test	Coverage
549 fb2434a8d	Success 0/0 1231.25s 4a4fb2434a8	Success 100% 547.06s	0/0 1082.97s 4a4fb2434a8	Success 100% 561.38s	Success 230.85s 0/0 4a4fb2434a8	Success 1.13s 4a4fb2434a8	070	Success 656.31s 0/0 4a4fb2434a8	Success 100% 910.06s	Performance Run Time	Success 440.58s 0 / 0 4a4fb2434a8	Success 100% 2670.05s	Percent Lines Covered 72%	Success 463.43s 0 / 0 4a4fb2434a8	Success 100% 223.92s	Percent Lines Covered

Performance test suite

Version	5ZoneAirCooled	Ref: Large Office	Ref: Large Hotel
8.2.0	9.0s	42.0s	75.0s
8.8.0	7.4s	38.7s	58.8s

Approach

Documentation

- Engineering + Input/Output ref
- LaTeX PDF and HTML

Training


Third-party providers

Support

- Peer-to-peer site (http://unmethours.com/)
- Helpdesk for sensitive questions (http://helpserve.energyplus.com/)

User feedback

- User feedback/voting used to select features for 8.5 on
- Transitioning from UserVoice to Github issue tracker





Progress: Features

Features added in most recent two versions


- Enhanced urban context simulation
- Integrated PVWatts calculations
- JSON input structure
- Integrated WinCalc engine
- Simple command-line interface (CLI)





Features added in collaboration with others

- Ship simulation (NAVSEA)
- Phase change materials (NRGSim)
- Performance-map driven hybrid RTU (UCDavis)
- Attic duct model (Fraunhofer CSE)
- Kiva ground heat transfer model (Big Ladder)




Progress: Feature Deep Dive

Transition from IDF to JSON Input Structure

- User requested feature
- IDF: Custom EnergyPlus input format
- JSON: Industry standard format (the new XML)
- Key-value structure simplifies maintainability
- Reduces runtime
- Supported by many editors and libraries
- Available in 8.9, Primary in 9.0
- IDF removed in future version





JSON's scaled popularity with XML as reference (Google Trend)

```
Site:Location,
Denver Centennial, !- Name
39.74, !- Latitude {deg}
-105.18, !- Longitude {deg}
-7.00, !- Time Zone {hr}
1829.00; !- Elevation {m}
```

Progress: Other

Bug fixes (big focus for last several years)

Versions 8.7-8.9: 171 defects repaired (77 in 8.8 alone!)

Re-factoring and object-orientation to take advantage of C++

- Recent effort to object-orient plant component models
- Current effort to unify/refactor DX cooling coil models


Re-factoring to share code with Spawn

Creating modular components also improves testability

Testing

Automated ASHRAE Standard 140 testing and report generation

Impact



New products and services

Trane TRACE 3D Plus, Autodesk Insight, Lucid buildingOS, Simuwatt 2.0

AIA 2030 reporting - 2017

Used in 322 of 2385 (13.5%) of modeled



Research

- 15,300 Google Scholar hits since 2014
- Most widely used engine (by far) for (published) research

Remaining Project Work

FY18

- A September 30, 2018 release
- EIR formulated water-to-water heat pump
- Improved modeling of refrigerated open vertical display cases
- Enhanced ground source heat pump sizing and simulation

Beyond FY18

- Continued support of users and evolving standards and technology
- Python-based EMS (user defined components and controls)
- An API layer to support interfaces and workflows
- Convergence with Spawn (Modelica-based HVAC modeling)





Thank You

NREL, LBNL, ORNL, and Subcontractors

PI: Luigi Gentile Polese, Engineer, NREL, luigi.gentile.polese@nrel.gov

Presenter: Edwin Lee, Engineer, NREL, Edwin.lee@nrel.gov

REFERENCE SLIDES

Project Budget

Project Budget: Estimated from 1996-FY13: \$65000k, FY14-FY18: \$2500k/yr

Variances: Project budget was not significantly modified during this period

Cost to Date: PoP (FY16-FY18): ~\$6000k of \$7500k; Total-to-date: ~\$76000k

Additional Funding: Contributions to EnergyPlus have come from DOE SBV, society grants, direct contributions from industry partners, and more

Budget History						
1996 - FY 2017 (past)		FY 2018	3 (current)	FY 2019 - FY 2021 (planned)		
DOE	Cost-share	DOE	Cost-share	DOE	Cost-share	
\$76000k		\$1250k		\$8690k		

Project Plan and Schedule

- EnergyPlus project started in 1996
- Current period of performance FY16-FY18
- Primary milestones: biannual releases all on time
- No remaining go/no-go decision points for this period of performance

	FY16	FY17	FY18
8.5.0	•		
8.6.0			
8.7.0		•	
8.8.0			
8.9.0			•
9.0.0			