



Attorneys & Counselors

**RECEIVED**

**By DOE/FE at 12:33 pm, Oct 02, 2018**

Jennifer Brough  
Partner  
4 Montgomery Street, Suite 4100  
San Francisco, CA 94104  
Telephone: 415-318-8803  
jbrough@lockelord.com  
www.lockelord.com

October 1, 2018

**Via Email**

U.S. Department of Energy (FE-34)  
Office of Fossil Energy  
Office of Oil and Gas Global Security and Supply,  
Division of Natural Gas Regulatory Activities  
Attn: Natural Gas Reports  
P.O. Box 44375  
Washington, D.C. 20026-4375  
fergas@hq.doe.gov

Re: Alaska LNG Project LLC  
Docket No. 14-96-LNG  
DOE/FE Order Nos. 3554 and 3643  
Semi-Annual Report

To: Office of Oil and Gas Global Security and Supply, Division of Natural Gas Regulatory Activities

In accordance with Ordering Paragraph J of DOE/FE Order No. 3554 issued November 21, 2014 and Ordering Paragraph M of DOE/FE Order No. 3643 issued May 28, 2015, Alaska LNG Project LLC submits this semi-annual report describing the progress of the proposed Alaska LNG Project that has occurred since the last semi-annual report was filed on March 30, 2018. If you have any questions regarding this filing, please do not hesitate to contact me at (415) 318-8803 or jbrough@lockelord.com. Thank you for your assistance.

Respectfully submitted,

/s/ Jennifer Brough  
Jennifer Brough  
*Counsel to Alaska LNG Project LLC*

Enclosure

**Alaska LNG Project LLC**  
**Docket No. 14-96-LNG**  
**DOE/FE Order Nos. 3554 and 3643**  
**Semi-Annual Report**  
**October 1, 2018**

**Progress of the Project**

On September 5, 2014, Alaska LNG Project (“Project”) sponsors submitted a request to begin the mandatory Federal Energy Regulatory Commission (“FERC”) pre-filing review process for LNG terminal facilities. FERC accepted the request in a letter order dated September 12, 2014. The FERC docket number assigned to the Project during pre-filing is PF14-21.

On April 17, 2017, the Alaska Gasline Development Corporation (“AGDC”) filed the FERC application for the Project pursuant to Section 3 of the Natural Gas Act. The FERC docket number assigned to the Project is CP17-178. On August 31, 2018, FERC issued a Notice of Revised Schedule for Environmental Review of the Alaska LNG Project stating that the final Environmental Impact Statement is expected to be available by November 8, 2019. Also on August 31, 2018, FERC issued a Notice of Anticipated Schedule of Final Order for the Alaska LNG Project indicating that it expected to issue a final order by February 6, 2020.

**Date Facility Is Expected To Be Operational**

Based on AGDC’s FERC filing, the Project could be operational by 4Q 2025.

**Status of Long-Term Contracts**

Alaska LNG Project LLC has not yet entered into any long-term contracts associated with the long-term export of LNG or any long-term supply contracts. Alaska LNG Project LLC will file, or cause others to file, all such contracts with DOE/FE within 30 days of their execution, in accordance with Ordering Paragraph D of DOE/FE Order No. 3554 and Ordering Paragraph G of DOE/FE Order No. 3643.