



Rec'd DOE/FE via FERGAS 09/24/2018

September 24, 2018

*Sent via email to:* [fergas@hg.doe.gov](mailto:fergas@hg.doe.gov)

U.S. Department of Energy  
Office of Oil and Gas  
Global Security and Supply  
Docket Room FE-34  
P.O. Box 44375  
Washington, D.C. 20026-4375  
Attention: Office of Natural Gas Regulatory Activities

**Re:     Annova LNG Common Infrastructure, LLC  
          DOE/FE Order Nos. 3394 and 3464  
          FE Docket Nos. 13-140-LNG and 14-004-CIC  
          Semi-Annual Report**

To the Office of Oil and Gas Global Security and Supply:

On February 20, 2014, in Order No. 3394, the U.S. Department of Energy, Office of Fossil Energy (“DOE/OFE”), granted to Annova LNG, LLC a long-term, multi-contract authorization to export liquefied natural gas (“LNG”) to Free Trade Agreement (“FTA”) nations. Subsequently, on July 17, 2014, in Order No. 3494, DOE/OFE approved the assignment of such authorization to Annova LNG Common Infrastructure, LLC (“ACI”). One of the conditions of the authorization in Order No. 3394 is that ACI file semi-annual written reports describing the progress of the planned liquefaction facility from which ACI would export LNG. Annova Common Infrastructure hereby submits such semi-annual report for the period that is ending on September 30, 2018.

ACI filed the pre-filing request with the Federal Energy Regulatory Commission (“FERC”) on March 11, 2015 and received the Director’s Order dated March 27, 2015 approving the pre-filing request. ACI completed the submittals of the draft resource reports and received FERC comments on the reports. On July 13, 2016, ACI filed an application with FERC pursuant to Section 3 of the Natural Gas Act for authorization to site, construct, and operate new natural gas liquefaction and export facilities. ACI has not yet executed any long-term contracts for the export of LNG or for the supply of natural gas.

On August 31, 2018, FERC staff issued a Notice of Schedule to ACI in the referenced proceeding which identifies staff’s planned schedule for completion of the final Environmental Impact Statement (“EIS”) based on an issuance of the draft EIS in December 2018. Specifically, the Notice of Schedule forecasts issuance of the final EIS by April 19, 2019 and a 90-day Federal Authorization Decision Deadline of July 18, 2019.

Please contact me with any questions regarding this filing.

Respectfully submitted,

*/s/ Jennifer Solomon*

Assistant General Counsel

Exelon Corporation

101 Constitutional Ave., NW, Suite 400 East

Washington DC 20001

(202)637-0316

[jennifer.solomon@exeloncorp.com](mailto:jennifer.solomon@exeloncorp.com)

*On Behalf of Annova LNG Common Infrastructure, LLC*