

Eos LNG LLC

308 Marlboro Street

Boston MA 02116

April 2019

Dear Office of Natural Gas Regulatory Activities

As per the requirements of Docket No. 13-115-LNG/Order No. 3364, the following is an update on the proposed Project in Brownsville, Texas.

Progress of the proposed Project: the project is stalled pending the resolution of current litigation.

The date the facility is expected to be operational: If litigation is resolved by Oct 1<sup>st</sup>, 2019 and financing is secured by Oct 1<sup>st</sup>, 2019, we anticipate the project will be operational by Q4 2023.

The status of the long-term contracts associated with the long-term export of LNG: Currently there is a 20-year contract for 4MPTA with Gas Natural del BioBio S.p.A, a customer located in Concepcion Chile. As of October 2018, this contract is under litigation.

The status of long-term supply contracts: Currently there are no long-term supply contracts for feedstock gas.

Regards,

Andrew Kunian

Manager