

RECEIVED

By Docket Room at 2:09 pm, Oct 01, 2019

Vinson&Elkins

John S. Decker jdecker@velaw.com
Tel +1.202.639.6599 Fax +1.202.879.8899

October 1, 2019

Natalie Wood
Office of Natural Gas Regulatory Activities
U.S. Department of Energy
FE-34
P.O. Box 44375
Washington, DC 20026

Re: *Jordan Cove Energy Project, L.P.*, DOE/FE Docket Nos. 12-32-LNG, 11-127-LNG
Semi-Annual Report

Dear Ms. Wood:

Pursuant to Ordering Paragraph M of DOE/FE Order No. 3413 and Ordering Paragraph I of DOE/FE Order No. 3041, Jordan Cove Energy Project L.P. (“JCEP”) hereby submits its semi-annual report describing the progress of the proposed liquefaction facility.¹ On September 21, 2017, JCEP filed an application with the Federal Energy Regulatory Commission (the “Commission”) pursuant to Section 3 of the Natural Gas Act for authorization to site, construct, and operate the proposed facility.² Commission staff identified November 15, 2019, as the expected Final Environmental Impact Statement issuance date, and February 13, 2020, as the expected 90-day Federal decision deadline.³ JCEP continues to pursue other required federal, state, and local permits and authorizations for its facility. JCEP has also continued its negotiations with prospective customers for liquefaction services.

Please contact me if you have any questions.

Respectfully submitted,

/s/ John S. Decker

John S. Decker

Attorney for Jordan Cove Energy Project L.P.

¹ *Jordan Cove Energy Project, L.P.*, DOE/FE Order No. 3413 (Mar. 24, 2014); *Jordan Cove Energy Project, L.P.*, DOE/FE Order No 3041 (Dec. 7, 2011).

² Section 3 Application of Jordan Cove Energy Project, L.P., Docket No. CP17-495-000 (filed Sept. 21, 2017).

³ Notice of Revised Schedule for the Environmental Review and the Final Order for the Jordan Cove Energy Project, Docket Nos. CP17-494-000 and CP17-495-000 (Sept. 27, 2019).