

RECEIVED

By Docket Room at 11:54 am, Apr 01, 2020



April 1, 2020

VIA ELECTRONIC MAIL TO: fergas@hq.doe.gov

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
Attn: Natural Gas Reports
P.O. Box 44375
Washington, D.C. 20026-4375

SEMI-ANNUAL REPORT
April Report

Re: Freeport LNG Expansion, L.P., FLNG Liquefaction, LLC, FLNG Liquefaction 2, LLC,
and FLNG Liquefaction 3, LLC
FE Docket Nos. 12-06-LNG, 10-161-LNG, 11-161-LNG and 16-108-LNG
DOE/FE Order Nos. 3066, 3282-C, 3357-B and 3957
Freeport LNG Terminal, Quintana Island, Texas

To: Office of Natural Gas Regulatory Activities

In accordance with the conditions of DOE/FE Order Nos. 3066 (issued February 10, 2012), 3282-C (issued November 14, 2014), 3357-B (issued November 14, 2014) and 3957 (issued December 19, 2016), Freeport LNG Expansion, L.P., FLNG Liquefaction, LLC, FLNG Liquefaction 2, LLC, and FLNG Liquefaction 3, LLC (collectively, "FLEX"), do hereby submit this semi-annual report as required by Ordering Paragraphs I, M, M and N of such Orders, respectively, describing the progress of the proposed liquefaction facility project at the Freeport LNG Terminal on Quintana Island, Texas (the "Liquefaction Project").

Any questions concerning this filing should be addressed to the undersigned at (979) 415-8728.

Respectfully Submitted,

Michael Stephenson

Freeport LNG Expansion, L.P.
FLNG Liquefaction, LLC
FLNG Liquefaction 2, LLC
FLNG Liquefaction 3, LLC

By: Michael Stephenson
Its: Regulatory Compliance Manager

Freeport LNG Expansion, L.P.
333 Clay Street, Suite 5050 • Houston, Texas 77002-4173
Phone: 713-980-2888 • Fax: 713-980-2903

Freeport LNG Expansion, L.P., FLNG Liquefaction, LLC, FLNG Liquefaction 2, LLC and FLNG Liquefaction 3, LLC
FE Docket Nos. 12-06-LNG, 10-161-LNG, 11-161-LNG and 16-108-LNG; DOE/FE Order Nos. 3066, 3282-C, 3357-B and 3957
Semi-Annual Report: April 2020

Facility Progress Report

On July 30, 2014, the Federal Energy Regulatory Commission (“Commission”) issued an order in Docket No. CP12-509-000 approving the Liquefaction Project. FLEX will utilize the Liquefaction Project in connection with the export authorization granted under DOE/FE Order Nos. 2913, 3066, 3282-C, 3357-B and 3957.

EPC substantial completion and commencement of commercial operations of trains one and two was achieved during the fourth quarter of 2019 and first quarter of 2020, respectively. The third liquefaction train is expected to achieve EPC substantial completion and commence commercial operations in the second quarter of 2020.

Status of Long-Term LNG Export Contracts

FLEX has executed long-term liquefaction tolling or LNG purchase and sale agreements with JERA Energy America, LLC, Osaka Gas Trading and Export, LLC, BP Energy Company, Total Gas & Power North America, Inc., SK E&S LNG, LLC, Kansai Electric Power Co., Inc., and Trafigura PTE LTD under which FLEX will export LNG from the Liquefaction Project for itself or as agent for those counterparties. The required Summary Reports of the major provisions of each of these long-term contracts have been filed with DOE/FE.

Status of Long-Term Gas Supply Contracts

FLEX has not entered into long-term gas supply contracts associated with this project.

Date Facility is Expected to Be Operational

As described in more detail above, the first train of the Liquefaction Project commenced commercial operations in the fourth quarter of 2019, the second in the first quarter of 2020. Full three-train commercial operations is expected to be achieved in the second quarter of 2020.