

**RECEIVED**

By Docket Room at 6:36 pm, Apr 01, 2020



Southern LNG  
Company, L.L.C.  
a Kinder Morgan company

April 1, 2020

**VIA EMAIL – fergas@hq.doe.gov**

U.S. Department of Energy (FE-34)  
Office of Fossil Energy  
Office of Natural Gas Regulatory Activities  
P. O. Box 44375  
Washington, DC 20026-4375

Attention: fergas@hq.doe.gov

Re: Southern LNG Company, L.L.C.  
DOE Semi-Annual Report No. 15  
DOE/FE Order No. 3106 – FE Docket No. 12-54-LNG  
DOE/FE Order No. 3956 – FE Docket No. 12-100-LNG  
DOE/FE Order No. 4206 – FE Docket No. 18-15-LNG

To: Office of Natural Gas Regulatory Activities

On June 15, 2012, the Department of Energy’s Office of Fossil Energy (“DOE/FE”) issued an order in Docket No. 12-54-LNG authorizing Southern LNG Company, L.L.C. (“SLNG”) to export domestically produced LNG by vessel from its Elba Island Terminal in Savannah, Georgia to any country with which the United States has, or in the future may enter into a Free Trade Agreement (“FTA Order”).<sup>1</sup> DOE/FE has also issued to SLNG the following orders: 1) authorization issued on December 16, 2016 to export domestically produced LNG by vessel to non-FTA countries up to a volume equivalent (“Non-FTA Order”)<sup>2</sup> and 2) short-term, blanket authorization issued on July 6, 2018 to export, prior to the commencement of commercial operation, to any country with the capacity to import LNG via ocean-going carrier and with which trade is not prohibited by U.S. law or policy, whether or not the country has a Free Trade Agreement with the United States requiring national treatment for trade in natural gas.<sup>3</sup> Paragraph (I) of the FTA Order and Paragraph O of the Non-FTA Order require that SLNG file with the Office of Natural Gas Regulatory Activities information on the progress of the proposed LNG liquefaction project at the Elba Island Terminal, the date the facility is expected to be operational, and the status of the long-term contracts associated with the long-term export of LNG and any

---

<sup>1</sup> DOE/FE, Order Granting Long-Term Multi-Contract Authorization to Export Liquefied Natural Gas by Vessel from the Elba Island Terminal in DOE/FE Docket No. 12-54-LNG (2012).

<sup>2</sup> DOE/FE, Opinion and Order Granting Long-Term Multi-Contract Authorization to Export Liquefied Natural Gas by Vessel from the Elba Island Terminal in Chatham County, Georgia to Non-Free Trade Agreement Nations DOE/FE Docket No. 12-100-LNG (2016).

<sup>3</sup> DOE/FE, Order Granting Blanket Authorization to Export Liquefied Natural Gas by Vessel from the Elba Island Terminal in Chatham County, Georgia to Free Trade Agreement and Non-Free Trade Agreement Nations DOE/FE Docket No. 18-15-LNG (2018).


long-term supply contracts. SLNG hereby submits this letter to provide the Semi-Annual Report for October 1, 2019 through March 31, 2020.

On June 1, 2016, FERC issued the Order Granting Section 3 and Section 7 Authorizations (“FERC Order”). The FERC Order authorizes SLNG and Elba Liquefaction Company, L.L.C. (“ELC”) to construct, modify and operate the Elba Liquefaction Project at the existing Elba Island Terminal subject to conditions provided in Appendix B to the FERC Order. On September 30, 2019, SLNG and ELC received authorization and placed the Balance of Plant, Terminal Upgrades, and MMLS Unit No. 1 in-service. ELC placed MMLS Unit No. 2 in-service on January 16, 2020, MMLS Unit No. 3 in-service on November 26, 2019, MMLS Unit No. 4 on December 30, 2019, and MMLS Unit No. 5 on March 2, 2020. SLNG and ELC anticipate the remaining five MMLS units to be placed into service sequentially throughout the remainder of 2020.

Shell NA LNG LLC has fully subscribed for the liquefaction service for a 20 year term to be utilized in its global LNG portfolio.

Please let the undersigned know if you have any questions regarding this report.

Very truly yours,



Margaret G. Coffman  
Assistant General Counsel  
(205) 325-7424  
meghan\_coffman@kindermorgan.com

c: Natalie Wood (natalie.wood@hq.doe.gov)