

**RECEIVED**

*By Docket Room at 8:00am, Thurs. Oct. 21, 2021*

Eos LNG LLC

308 Marlboro Street

Boston MA 02116

Dear Office of Natural Gas Regulatory Activities

As per the requirements of Docket No. 13-115-LNG/Order No. 3364, the following is an update on the proposed Project in Brownsville, Texas.

Progress of the proposed Project:

- The project is still in pre-development. We are still actively sourcing offtakers and financing

The date the facility is expected to be operational:

- If financing is secured by April 1st 2022, we anticipate the project will be operational by Q1 2027

The status of the long-term contracts associated with the long-term export of LNG:

- The long term supply contract with GNL del BioBio / GNL Talcahuano is currently in arbitration.

The status of long-term supply contracts:

- Currently there are no long term supply contracts for feedstock gas.

Regards,

Andrew Kunian

Founder