

**RECEIVED**

By Docket Room at 8:22 am, Mar 10, 2022



PIERIDAE ENERGY (USA) LTD

Calgary

308-4<sup>th</sup> Avenue SW, Suite 3100  
Calgary, Alberta T2P 0H7

[pieridaenergy.com](http://pieridaenergy.com)  
[info@pieridaenergy.com](mailto:info@pieridaenergy.com)

9 March, 2022

*via electronic filing at: [FERGAS@HQ.DOE.GOV](mailto:FERGAS@HQ.DOE.GOV)*

Ms Amy Sweeney  
Office of Regulation and International Engagement  
Office of Fossil Energy – FE-34  
Department of Energy  
1000 Independence Avenue, S.W.  
Washington, D.C. 20585  
United States of America

**RE:** Pieridae Energy (USA) Ltd.,  
FE Docket No. 14-179-LNG  
Order Nos 3639 and 3768  
Request for Extension of Commencement Deadlines

Dear Ms Sweeney:

On May 22, 2015, the Office of Fossil Energy of the Department of Energy (“DOE”) issued DOE/FE Order No. 3639 in FE Docket No. FE 14-179-LNG. This order granted Pieridae Energy (USA) Ltd (“PEUSA”) long term, multi-contract authorization to export natural gas to Canada and to other free trade agreement nations.

On February 5, 2016, the Office of Fossil Energy of the Department of Energy issued DOE/FE Order No. 3768 in FE Docket No. FE 14-179-LNG. This opinion and order granted PEUSA long-term, multi contract authorization to export U.S. sourced natural gas by pipeline to Canada for liquefaction and re-export in the form of liquefied natural gas to non-free trade agreement countries.

PEUSA hereby requests that the DOE/FE modify the terms of these authorisations to extend the deadline for the commencement of first export and first re-export respectively as detailed below.

- i. DOE/FE Order 3639: Paragraph A to be revised such that the term commences at the earlier of the date of first export or May 22, 2027 (currently May 22, 2022); and
- ii. DOE/FE Order 3768: Paragraph D to be revised such that the term commences at the earlier of the date of first re-export or May 22, 2027 (currently February 5, 2023).

The requested extension also aligns the commencement terms in both orders.

PEUSA is wholly-owned by Pieridae Energy Limited (“Pieridae”). As was reported by press release issued July, 2021, Pieridae was unable to make an affirmative FID by June 30, 2021 due to the cost pressures and time constraints caused by the global COVID-19 pandemic.



Calgary

308-4<sup>th</sup> Avenue SW, Suite 3100  
Calgary, Alberta T2P 0H7

[pieridaenergy.com](http://pieridaenergy.com)  
[info@pieridaenergy.com](mailto:info@pieridaenergy.com)

PIERIDAE ENERGY (USA) LTD

Pieridae remains committed to the Goldboro LNG project and is currently in discussions with several potential strategic partners and governmental organisations for the advancement of alternative designs that would make the Goldboro LNG project both economically more compatible with the current environment, and to speed up the timeline to market. With the conflict in Europe at the forefront of minds, Pieridae is working diligently with stakeholders to advance the Goldboro LNG project.

It is on the basis of such positive ongoing advancements that Pieridae requests to extend its commencement of export and first re-export deadlines for the Golbdoro LNG project.

Should there be any questions in relation to the above application, please do not hesitate to contact me on 403 399 7587.

Yours truly,

*[signed]*

Alfred Sorensen  
Chief Executive Officer  
Pieridae Energy Limited