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Tasks Completed to Date by WIPP

Addressed all Judgements of Needs from two 2014
events

Completed DOE Operational Readiness Review
* Resolved Pre-Start Findings
e Authorized to Emplace Waste Underground

--Developing Shipping Schedule

e Upgraded Several Underground Systems:
--Battery Operated Fire Response Vehicles
--Communications
--Emergency Preparedness
--Mine Safety (bolting issues
--Ventilation

e WIPP authorized to emplace waste Dec. 23, 2016;
waste from on-site storage emplaced Jan. 4, 2017
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Tasks Completed by Idaho Cleanup Project

e AMWTP Recertification Audit of the WIPP-Certified Program for CH-
TRU Waste Conducted Dec. 12-16, 2016:

--Five Corrective Actions Identified
--1 Area for Improvement Identified
--Corrective Action Plans Submitted to CBFO on Jan. 19, 2017 for
Review and Approval.
e Successful Completion of Generator Site Technical Review (GSTR):
--8 Issues ldentified
--2 Resolutions Complete
--Balance of Resolutions Sent to CBFO on Feb. 17, 2017
e Internal Interactive Review (lIR) — Mid February 2017

--Conducted by DOE-HQ on CBFO Readiness to Ship; May Involve
Idaho Site.
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New WIPP WAC Impacts

e CBFO Issued Change to Waste Acceptance Criteria (WAC)

--Issued July 5, 2016, Suspended All Certification of TRU Waste at
All DOE Sites.

--Replace the WAC Revision 7 (Rev. 7) with New WAC Rev. 8
* None of TRU Waste Certified Prior to July 5 Grandfathered

--All Backlog of RH and CH TRU Waste will be Recertified to WAC 8.
* Main Differences Between Rev. 7 and Rev. 8:

--Enhanced Acceptable Knowledge Process

--Chemical Compatibility Evaluation on Each Waste Stream

--Basis of Knowledge for Oxidizers on Each Waste Stream

--Additional Checks by WIPP Contractor in Waste Database System for
Each Container Before Populated Into Payload with Approval by CBFO.
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Idaho Inventory (Contact-HandIed TRU)

Left: 100-gallon product drums
containing CH-TRU waste certified to
ship to WIPP.

Settlement Agreement Waste

* CH-TRU Waste Remaining to be Treated: 8,561 cubic meters

e CH-TRU Waste Treated since June 1, 2016, to be Certified to Rev. 8: 875 Cubic Meters
(About 242 shipments)

e CH-TRU Waste Certified to Rev. 7 (Backlog) Needs to be Recertified to Rev. 8: 2,912 Cubic
Meters (About 695 Shipments).

Buried Waste

* CH-TRU Waste Remaining to be Retrieved and Treated:
--1.22 Acres Which Will Generate Estimated 2,123 cubic meters of CH-TRU
--CH-TRU Waste Treated Since June 1, 2016 Remaining to be Certified to Rev. 8: 1,109

Cubic Meters (about 153 Shipments).

e CH-TRU Waste Certified to Rev. 7 (backlog) That Needs Recertified to Rev. 8: 886 Cubic
Meters (About 125 Shipments)
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Idaho Inventory: Remote-Handled TRU

e RH-TRU Waste Remaining to be Treated: 1 Cubic Meter (Additional
Suspect Drums from AMWTP Retrieval).

e RH-TRU Waste Treated Since June 1, 2016 to be Certified to Rev. 8: 27
Cubic Meters (about 120 shipments).

e RH-TRU Waste Certified to Rev. 7 (Backlog) to be Recertified to Rev. 8:
18 Cubic Meters (About 90 Shipments).

L~ .

Left: Remote-Handled Waste Shipment.
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Pathway to First Shipment

 Program Documents Reviewed and Approved (Procedure Changes Due
to Contract Consolidation, ISMS, Rev. 8): 11/25/16 -- complete.

e Re-Certification Audit on AMWTP Certified Program: 12/16/16 —
complete.

e Generator Site Technical Review (GSTR) Conducted: 1/26/17 -
complete.

e GSTR Final Report: 3/3/17.
e Re-Certification Audit on AMWTP Final Report: 4/27/17.
e Authorization to Ship CH-TRU Waste by CBFO: 5/15/17.
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Back-Up Slides
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ICP TRU Program Accc:d):mplishments

e Safely and Compliantly Shipping to WIPP Since 1999.

e 5,486 Shipments of CH-TRU and 364 Shipments of RH-TRU Have Been
Sent to WIPP and Emplaced in the Repository with No Issues.
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Definition of ISA Transuranic Waste

e |daho Settlement Agreement (ISA) Waste Is: Material Stored in Idaho
as TRU Waste in October 1995, Including:

--All Material at AMWTP
--Material from Other INL Locations Stored as TRU Waste in 1995
--Material That Was Historically Managed as TRU Waste.

* |SA TRU Waste Is NOT:

--Material Stored in Idaho as Something Other Than TRU Waste in
October 1995, Including:

--Accountable Material, Spent Nuclear Fuel or High-Level
Waste

--Low-Level Waste (Including Mixed)
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Summary ldaho Impacts from WIPP Delays

e Risk Missing Idaho Settlement Agreement Milestones:

--TRU Waste Cannot Leave State

O Penalty: Suspend DOE Spent Fuel Shipments, Impacting NE Research: Risk Realized
O Suspend FRR/DRR Fuel Shipments: Risk Realized

e Risk of Reduced Shipments When Operations Resume:
--Continue Operating and Maintaining Facilities Longer than Planned at
Additional Cost to the TRU Program.
e Risk of Waste Not Being Certified Due to WAC Change:
--Changes to Treatment Process and Characterization/Certification
Process Cause Additional Cost for Sampling, Repackaging.
--Penalties Up to $10,000/Day/Container if 4,500 cubic meters of
Legacy TRU Waste Not Treated and Certified Annually.
--Risk of Non-Shippable Inventories.

e Inability to Treat Waste From Other Sites Due to Non-Compliance with
Current Agreements.
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