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Tasks Completed to Date by WIPP 

• Addressed all Judgements of Needs from two 2014 
events 

• Completed DOE Operational Readiness Review  

• Resolved Pre-Start Findings 

• Authorized to Emplace Waste Underground 

--Developing Shipping Schedule 

• Upgraded Several Underground Systems: 
 --Battery Operated Fire Response Vehicles 
 --Communications 
 --Emergency Preparedness 
 --Mine Safety (bolting issues 
 --Ventilation  
• WIPP authorized to emplace waste Dec. 23, 2016; 

waste from on-site storage emplaced Jan. 4, 2017 
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Tasks Completed by Idaho Cleanup Project 

• AMWTP Recertification Audit of the WIPP-Certified Program for CH-
TRU Waste Conducted Dec. 12-16, 2016: 

 --Five Corrective Actions Identified 
 --1 Area for Improvement Identified 
 --Corrective Action Plans Submitted to CBFO on Jan. 19, 2017 for  
 Review and Approval.  
• Successful Completion of Generator Site Technical Review (GSTR): 
 --8 Issues Identified 
 --2 Resolutions Complete 
 --Balance of Resolutions  Sent to CBFO on Feb. 17, 2017  
• Internal Interactive Review (IIR) – Mid February 2017 
 --Conducted by DOE-HQ on CBFO Readiness to Ship; May Involve 
 Idaho Site.   
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New WIPP WAC Impacts 

• CBFO Issued Change to Waste Acceptance Criteria (WAC) 
 --Issued July 5, 2016, Suspended All Certification of TRU Waste at 
 All DOE Sites.  
 --Replace the WAC Revision 7 (Rev. 7) with New WAC Rev. 8 
• None of TRU Waste Certified Prior to July 5 Grandfathered 
 --All Backlog of RH and CH TRU Waste will be Recertified to WAC  8.  
• Main Differences Between Rev. 7 and Rev. 8: 
 --Enhanced Acceptable Knowledge Process 
 --Chemical Compatibility Evaluation on Each Waste Stream 
 --Basis of Knowledge for Oxidizers on Each Waste Stream 
 --Additional Checks by WIPP Contractor in Waste Database System for 
 Each Container Before Populated Into Payload with Approval by CBFO.  



www.energy.gov/EM 5 

Idaho Inventory (Contact-Handled TRU)  

Settlement Agreement Waste 
• CH-TRU Waste Remaining to be Treated: 8,561 cubic meters 
• CH-TRU Waste Treated since June 1, 2016, to be Certified to Rev. 8: 875 Cubic Meters 

(About 242 shipments) 
• CH-TRU Waste Certified to Rev. 7 (Backlog) Needs to be Recertified to Rev. 8: 2,912 Cubic 

Meters (About 695 Shipments). 
Buried Waste 
• CH-TRU Waste Remaining to be Retrieved and Treated:  
      --1.22 Acres Which Will Generate Estimated 2,123 cubic meters of CH-TRU 
      --CH-TRU Waste Treated Since June 1, 2016 Remaining to be Certified to Rev. 8: 1,109 
Cubic Meters (about 153 Shipments).  
• CH-TRU Waste Certified to Rev. 7 (backlog) That Needs Recertified to Rev. 8: 886 Cubic 

Meters (About 125 Shipments) 
 
 

 
 

 
 

Left: 100-gallon product drums 
containing CH-TRU waste certified  to 
ship to WIPP.  
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Idaho Inventory: Remote-Handled TRU  

• RH-TRU Waste Remaining to be Treated: 1 Cubic Meter (Additional 
Suspect Drums from AMWTP Retrieval). 

• RH-TRU Waste Treated Since June 1, 2016 to be Certified to Rev. 8: 27 
Cubic Meters (about 120 shipments). 

• RH-TRU Waste Certified to Rev. 7 (Backlog) to be Recertified to Rev. 8: 
18 Cubic Meters (About 90 Shipments).  

Left: Remote-Handled Waste Shipment. 
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Pathway to First Shipment 

• Program Documents Reviewed and Approved (Procedure Changes Due 
to Contract Consolidation, ISMS, Rev. 8): 11/25/16 -- complete. 

• Re-Certification Audit on AMWTP Certified Program: 12/16/16 – 
complete.  

• Generator Site Technical Review (GSTR) Conducted: 1/26/17 – 
complete.  

• GSTR Final Report: 3/3/17.  
• Re-Certification Audit on AMWTP Final Report: 4/27/17. 
• Authorization to Ship CH-TRU Waste by CBFO: 5/15/17.  
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Back-Up Slides  
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ICP TRU Program Accomplishments 

• Safely and Compliantly Shipping to WIPP Since 1999. 
• 5,486 Shipments of CH-TRU and 364 Shipments of RH-TRU Have Been 

Sent to WIPP and Emplaced in the Repository with No Issues.  
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Definition of ISA Transuranic Waste 

• Idaho Settlement Agreement (ISA) Waste Is: Material Stored in Idaho 
as TRU Waste in October 1995, Including: 

 --All Material at AMWTP 
 --Material from Other INL Locations Stored as TRU Waste in 1995 
 --Material That Was Historically Managed as TRU Waste. 
• ISA TRU Waste Is NOT:  
 --Material Stored in Idaho as Something Other Than TRU Waste in 
 October 1995, Including:  
  --Accountable Material, Spent Nuclear Fuel or High-Level 
  Waste 
  --Low-Level Waste (Including Mixed)  
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Summary Idaho Impacts from WIPP Delays 

• Risk Missing Idaho Settlement Agreement Milestones: 
 --TRU Waste Cannot Leave State 

o Penalty: Suspend DOE Spent Fuel Shipments, Impacting NE Research: Risk Realized 
o Suspend FRR/DRR Fuel Shipments: Risk Realized 

 • Risk of Reduced Shipments When Operations Resume: 
             --Continue Operating and Maintaining Facilities Longer than Planned at 
Additional Cost to the TRU Program. 
• Risk of Waste Not Being Certified Due to WAC Change: 
              --Changes to Treatment Process and Characterization/Certification 
Process Cause Additional Cost for Sampling, Repackaging. 
 --Penalties Up to $10,000/Day/Container if 4,500 cubic meters of 
Legacy TRU Waste Not Treated and Certified Annually. 
 --Risk of Non-Shippable Inventories.  
• Inability to Treat Waste From Other Sites Due to Non-Compliance with 

Current Agreements.  
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