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Interim Ventilation System Status

Instrument calibrations
and component testing
underway

Early May, perform
Contractor Readiness
Assessment

Interim Ventilation System
will:
Provide adequate air flow at the
waste face — for resumption of
limited waste placement; or
increase airflow for ground

control and maintenance
operations




Supplemental Ventilation System

e Operable in 2017

e Will be used during mining
operations only




Vehicle and Area Fire Suppression System

Vehicle Fire Suppression
Systems

Installed on 2 of 5 vehicles
needed for Cold Operations

Remaining 3 vehicles being
upgraded

Area Fire Suppression

Systems in U/G
Equipment mounting
brackets installed

Installation of suppression
equipment in progress




WIPP Underground Notification System

Allows emergency messages to be sent from the Central
Monitoring Room (CMR) to all
underground radios

Allows workers to
send an emergency

message by radio to St tioyls Ewe : e
the CMR and alerts all i E%
workers underground

Allows the CMR to locate a worker within 50" underground in
the case of emergency

Allows worker to also make routine calls and text message



Safety management programs

 Improved fire systems

e Offsite training agreements =

* New state-of-art Emergency
Operations Center (EOC)



Ground Control Activities

e Roof bolting

e Bolting activities complete in operationally significant areas
e More than 7,000 bolts installed, “catch-up” bolting




Cold Operations Readiness

WIPP Documented Safety Analysis (DSA)
Developed on new DOE Standard 3009-2014
Approximately 120 Safety Management
Program procedures created or revised
Implementation and training required




Cold Operations

Cold Operations Projected to Commence - June
2016

e WIPP crews will process and download empty waste
containers using new DSA Rev. 5 controls

e 8 weeks for workers to practice procedures

e Regular drilling to test safety

 Workers will practice transitioning waste containers
From: Clean Environment
To: Radiological Contained area and
Waste Emplacement (waste face)



Operational Readiness Reviews

Contractor Operational Readiness Review (ORR)

DOE Operational Readiness Review to follow

e Performance-based examination of facilities, equipment,
personnel and procedures

e  Will ensure WIPP will be operated safely — within approved
safety envelope

oy =




Resuming Waste Emplacement

e DOE ORR —to follow contractor ORR

e Regulator concurrence to resume

 Projected resumption of waste
emplacement: Mid-December 2016




Future - 2017
National TRU Program - NTP

=  Work with Generator Sites
e Determine Order of Shipping
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