
          safety           performance             cleanup              closure 
M E Environmental Management  



          safety           performance             cleanup              closure 
M E Environmental Management 

FY2014 / FY2015 Mission Vision  
• Fiscal Year 2014 & 2015 Mission Vision Assumptions: 

– Safety will be a primary emphasis in planning work 

– Workers will complete their tasks safely 

– Work end points will be clearly defined to support new contracts 

– Funding will remain positive for EM-Idaho 

– Future EM work execution will support ongoing and new Idaho missions 

– All three Idaho contractors and DOE will work together to successfully  
     accomplish mission work 

 
 

2 



          safety           performance             cleanup              closure 
M E Environmental Management 

3 

Fiscal Year 2014 Mission Vision 
• Sodium Bearing Waste (SBW) Project 

– Schedule slip of over two years 

– Over $88M in additional costs, post CD-4 

– First of a kind plant 

– Significant challenge in taking  
     prudent steps to resolve problems 

– Contractor and DOE-ID continue to  
     work together for plant start up 

– Still focused on completing SBW  
     processing by 12/30/2014 

– Initiate tank cleaning, RCRA closure 
 

 

IWTU Ball Valve 
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Fiscal Year 2014 Mission Vision 
• Exhumations at the Subsurface Disposal Area 

– 2013 commitment to the Idaho Governor to resume exhumation work 

– Initiated exhumation work 6 months earlier that planned 

– Completed ARP-II/III exhumations 12/12/2013 

– Completed exhumations in the first six ARP  
     facilities 

– Continue exhumation work in ARP-VII/VIII 

– Funding provided to cover last 6 months of FY14 

– Plan is to continue exhumations until all  
     exhumations work is completed per Settlement Agreement 
      
   

 
 
 

ARP-VII Operations 
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Fiscal Year 2014 Mission Vision 
• Advanced Mixed Waste Treatment Project (AMWTP) 

– Increase production to achieve contract deliverables 

– Ensure completion of the Settlement Agreement 
     milestone to have all ISA transuranic waste out 
     of Idaho by the end of 2018 

– Waste continues to be more difficult to manage 

– Increased funding for additional drum certifications, more Ten Drum Over 
Packs, and additional disposal costs 

– Continue to promote AMWTP as a DOE asset, market capabilities for new 
customers 

– Anticipate WIPP to provide additional shipments for Idaho (12 per week) 
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Degraded Box 
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Fiscal Year 2014 Mission Vision 
• Sludge Drum Processing in ARP-V 

– Extremely efficient process 

– Complete initial 6,000 drum processing,  
     anticipate May/June time frame 
– Continue to process an additional sludge drums 

– Provided additional funding to start processing  
     additional drums through all of FY14 
– Supports completion of Idaho Settlement  
     Agreement milestone for transuranic waste 
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ARP-V Sludge Drum Processing 
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Fiscal Year 2014 Mission Vision 

• EBR-II Sodium Piping Removal 
– Part of the EBR-II Deactivation and Dismantlement (D&D) project 

– CWI designed and patented the Sodium treatment system 

– Continue to remove sodium from EBR-II piping safely 

– Can be completed by the end of FY2015 

– Provided funding to continue sodium 
     removal and to start engineering design 
     to accelerate future work  
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Fiscal Year 2015 Mission Vision 
• Sodium Bearing Waste (SBW) Project 

– Complete SBW processing by 12/30/2014, pending plant through put 

– Continue RCRA closure of the tanks 

– Initiate tank grouting 

– Working with CWI to determine how much  
     work can be accomplished by the end of  
     FY2015 

 

 

IWTU Initial Construction 

SBW Underground Tank Grouting 
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Fiscal Year 2015 Mission Vision 

• Exhumations at the Subsurface Disposal Area 
– Complete ARP-VII exhumations by 12/30/2014 

– Continue ARP-VIII exhumations 

– Determine how much of ARP-VIII can be 
     completed by the end of FY2015 
– Continue to fund one exhumation crew 

 

ARP-VIII Exhumation Operations 
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Fiscal Year 2015 Mission Vision 

• Advanced Mixed Waste Treatment Project (AMWTP) 
– ITG needs to increase performance to achieve contract deliverables 

– Ensures Settlement Agreement milestone can be achieved by the end of 2018 

– Will be facing the most difficult waste for retrieval and processing 

– Anticipate additional funding necessary to support expected performance 

– Most determine how much transuranic waste will remain after FY2015 

– Continue to promote AMWTP as a DOE asset, market capabilities for new 
customers 

– Anticipate WIPP to provide additional shipments for Idaho (12 per week) 
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Fiscal Year 2015 Mission Vision 
• Sludge Drum Processing in ARP-V 

– Complete processing remaining sludge drums in 3rd quarter of FY2015 

– Complete RCRA closure of ARP-V by the end of FY2015 

– Maintain funding for ARP-V project 

Emptied Sludge Drums 

Sludge processing 
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Fiscal Year 2015 Mission Vision 
• EBR-II Sodium Piping Removal  

– Complete removal of Sodium from EBR-II piping & equipment Systems 
– Grout EBR-II reactor core 
– Establish work scope to be accomplished by the end of FY2015  
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EBR-II Secondary Sodium System Diagram 



          safety           performance             cleanup              closure 
M E Environmental Management 

Dashboard Summary for FY14/FY15 Mission Vision 
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