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President and Project Manager 
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Who We Are 
Office of the President 

Jeff Mousseau, President and General Manager 
Kiki Torres, acting Deputy General Manager  

President and Project Manager 
Danny Nichols 

Plant Manager 

Doug Greenwell 

Business Services 

Norm Sandlin 

Waste Programs  

Dave Haar 

ES&H 

Mark Wescoat 

General Counsel 

Florence Phillips 
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Workers at AMWTP focus on 
the safe and compliant 
retrieval, characterization, 
treatment and shipment of 
65,000 m3 of legacy stored 
contact handled 
transuranic contaminated 
waste for permanent 
disposal at sites outside of 
Idaho and to support the 
receipt and processing of 
transuranic waste from 
other DOE sites for shipment 
to the Department’s Waste 
Isolation Pilot Plant (WIPP). 

Idaho Treatment Group manages and operates the  
Advanced Mixed Waste Treatment Project  

at the U.S. Department of Energy’s Idaho Operations site 

ITG employees safely and compliantly retrieving radioactive waste, stored at 
DOE’s Idaho site for more than four decades. 
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Injury/Illness Performance 
Pre-ITG (BBWI) 

Total Injuries for FY-11: 42 
3.4 Injury Events/Month 

ITG 
Total Injuries Since Contract: 30 

1.9 Injury Events/Month 

OSHA Recordable Cases - TRCR: 1.09 (rolling 12 months) First Aid Cases - FACR: 3.27 (rolling 12 months) 

•  1.6 million Safe Hours (no lost time) worked under ITG management 
•  14 million Safe Hours (no lost time) cumulative 
•  Last 4 Recordables: finger sutures, foot contusion, 2 knee strains 
•  41% reduction in injury events per month overall 
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AMWTP Lifecycle

AMWTP Recovery Action Items Implementation - Updated 01-14-13

ITG Control + DOE/Partnership

ITG Control (PMB4)

Actual Volume Shipped
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Recovery Action Items (RAIs)
(Green text indicates completed RAI)
RAI 1  - Begin Drum Retrieval  Operations

RAI 2  - Staff AK Support Personnel, Evaluate PPE 
Conservatism

RAI 3  - Add Additional Staff to Achieve Retrieval Rate

RAI 4  - Begin Box Retrieval  Operations

RAI 5  - Evaluate PPE Conservatism, Remove/Phase Out ICE

RAI 6  - Add Additional Staff to Achieve Retrieval Rate

RAI 7  - Macroencapsulate MLLW Product Drums

RAI 8  - Enhance Treatment Tent Processes

RAI 9  - Procure Attachments for Brokk

RAI 10 - Replace BOGR Blade

RAI 11 - Install Dunnage Stand

RAI 12 - Redesign SDOP

RAI 13 - Improve Box Shredder

RAI 14 - Harden AMWTF Ventilation Electrical System

RAI 15 - Obtain Allowance for Prohibited Item Compaction

RAI 16 - Obtain Allowance for Shipment of PCB Liquids

RAI 17 - Obtain Allowance for Payload Management of Liquid

RAI 18 - Obtain Allowance for Internal Container Liquid

RAI 19 - Begin Treatment of Organic Solids by CWI/ARP V

RAI 20 - Implement Uncharacterized SDOP Process

RAI 21 - Implement WTS Data Roll-ups for Overpacks

RAI 22 - Install Upgraded RTR Equipment

RAI 23 - Obtain CBFO Relief from Compliance Order

RAI 24 - Maximize Utilization of CCP through Partnering

RAI 25 - Modify/Create AK Baselines

RAI 26 - Obtain Allowance for Elimination of Sampling

RAI 27 - Implement "Fix It Now" Program

RAI 28 - Improve Document Change/USQ Process

RAI 29 - Improve Software Change Control Process

RAI 30 - Improve Work Planning and Control ProcessFY2012
$112.0M
3,290 m3

3,209 m3

3,209 m3

CUMULATIVE
$449.9M

22,150 m3

26,600 m3

FY2014
$112.0M

6,537 m3

8,762 m3

FY2013
$112.0M

4,454 m3

6,123 m3

CASH FLOW
Anticipated Funding
Actual Volume
Annual Volume
Annual Volume

$1.9M
Transition

FY2016 

4,450 m3

3,6

26,600 m3

4/23/16

12,24,25,29

18,094 m3

9/30/14

End Retrieval 
Early

TF 
Boxline 

Ends

14,200 m3

9/30/14

22,150 m3

9/30/15

PMB4 Planning Package
•   Scope
•   Schedule
•   Cost Est.

FY2015
$112.0M

7,950 m3

8,506 m3

Cubic Meters of Waste Shipped

30

7,663 m3

9/30/13

9,332 m3

9/30/13

26,600 m3

9/30/15

3,290 m3

9/30/12
(Actual)

3,209 m3

9/30/12
(Plan)
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New Improvement Initiatives 

Members of the Six Drum Overpack Treatment 
Process Productivity Rapid Improvement Event 
Team show DOE’s representatives an idea the 
team came up with to enhance productivity, an 
equipment status board.  

• Implemented 
Operational 
Excellence Program 
where workforce 
driven improvements 
are implemented 

• Drill & Drain 
treatment of ~4,700 
drums of inorganic 
sludge waste 

• Drum Import/Export 
Glovebox to treat 
sludge waste and 
reduce cell entries 

• Implementing a 
major regulatory 
change allowing 
supercompaction  
treatment of liquids 
and aerosol cans 
(March 2013) 
 
 

Employees conduct a test drill in the 
bottom of a drum that will allow liquids 
inside to flow out. 

An employee describes to another a technique  he used to 
maneuver a drum inside the Drum Export/Import Glovebox. The 
drum in the glovebox is being lowered into an 83-gallon 
overpack drum. 
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5,460 
155 

18 

48 

32 1,135 

2,045 

131 • DOE Record of 
Decision allows  
more than 8,700m3 
to be shipped to 
AMWTP from other 
complex sites; to 
date received, 
validated or 
treated, and 
shipped ~600m³ 
from 11 sites 
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#1 Shipper To WIPP 
572 

Transuranic waste shipments from DOE sites to WIPP as of Jan. 7, 2013. AMWTP 
has made close to 50 percent of all shipments to WIPP. 

8 1,486 
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AMWTP In The LINE Commission 
“The Department of Energy’s Advanced Mixed Waste Treatment Project 
has proven to be a valuable asset in our nation’s quest to safely and 
compliantly dispose of legacy transuranic and mixed low-level 
radioactive waste…To save taxpayer’s dollars from building similar 
treatment facilities at other sites, and to take advantage of an existing 
world-class workforce that has a proven record of performance for 
safely and efficiently treating and shipping these types of legacy 
wastes…we recommend AMWTP should continue to be the facility of 
choice for similar radioactive waste processing operations for the DOE’s 
Environmental Management program.” 

 Progress Report: Subcommittee Recommendations 
Idaho Leadership In Nuclear Energy Commission 

Dec. 3, 2012 
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