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IWTU Current Status 

• Resumed heating up on November 11th to normal operating 
temperature and pressure to re-introduce steam and begin 
simulant processing. 

• Began simulant feed on December 2, 2014 
• DOE Independent Operations Review was conducted December 8th 

to 11th and reviewed Operations, Engineering and Radiological 
Controls 

• No issues were identified with Engineering and Radiological 
Controls; one finding and two observations noted for Operations 

• Completed simulant feed and Acceptance Criteria for TI-102  
(58,000 gallons of simulant run)  

• Outage E commenced on January 11, 2015 and will last 6 – 8 weeks 
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Processing Simulant 
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Path Forward to Begin  
Waste Processing 

• Define Performance Criteria for initiating radioactive operations 
• Implementing recommendations from independent reviews, as 

appropriate, through the DOE-ID Startup Assurance Plan. 
• Complete Outage E modifications and inspection of plant to verify 

performance of key facility modifications 
• Obtain Idaho DEQ Temporary Authorization and approval of System 

Performance Test Plan 
• Commence TI-103 (Radioactive Waste Processing) with simulant 

and transition to radiological waste feed after approval from DOE 
Startup Authorization Authority 
• (Actual processing rate will be based upon TI-102 and other simulant 

processing results) 
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Dashboard Summary for 
IWTU Project 

Key Questions Dashboard 
Indicator 

Comments 

Impact on budget for 
activity or cleanup 

Project costs have increased because of 
delays in startup and testing. 

Impact on employment or 
economic development 

Project has no negative affect in this area. 

Effect on agreements 
 

Settlement Agreement milestone missed. 
Consent Order milestone extension request 
sent to DEQ in December 2014. 

Impact on safety and 
environment 

This project will process radioactive liquid 
waste into a solid waste for disposal. 

Impact on cleanup DOE-
wide 
 

The process used is one-of-a-kind and could 
have further application DOE wide when 
successfully proven. 
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Integrated Waste Treatment 
Unit Process 
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