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Idaho Cleanup Project Scope 

• Transuranic Waste Disposition 

• Advanced Mixed Waste Treatment Project (AMWTP) 

• Comprehensive Environmental Response Compensation Liability Act 
(CERCLA) Remediation 

– Waste Area Group (WAG) 1 – Test Area North (TAN) 

– Waste Area Group (WAG) 2 – Test Reactor Area (TRA) 

– Waste Area Group (WAG) 3 – Idaho Nuclear Technology and Engineering Center 
(INTEC) 

– Waste Area Group (WAG) 4 – Central Facilities Area (CFA) 

– Waste Area Group (WAG) 5 – Power Burst Facility (PBF)/Auxiliary Reactor Area 
(ARA) 

– Waste Area Group (WAG) 6 – Experimental Breeder Reactor  No. I (EBR-I) 

– Waste Area Group (WAG) 7 – Radioactive Waste Management Complex (RWMC) 

– Waste Area Group (WAG) 9 – Argonne National Laboratory – West (ANL-W) 

– Waste Area Group (WAG) 10 – Site-wide Miscellaneous Sites/Snake River Plain 
Aquifer 

• Idaho CERCLA Disposal Facility 
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Idaho Cleanup Project Scope 

• Sodium Bearing Waste Treatment 

• INTEC Liquid Waste Treatment Facility (Tank Farm Closure) 

• Calcine Disposition 

• Decontamination & Decommissioning  
– MFC (Materials and Fuels Complex) 

– INTEC (Idaho Nuclear Technology and Engineering Center) 

– RWMC (Radioactive Waste Management Complex) 
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ICP Safety Performance – June 2014 
(Information and Data through May18, 2014) 

April 2014 

Three First Aid Cases and One 
Recordable Injury: 

• A chainlink gate fell on an operator, 

resulting in a back fracture. (DART)  

 

Three ORPS Reportable Occurrences: 

• PISA for IWTU GAC Vessel 
Structural Integrity - Negative USQ. 

• IWTU Chainlink Gate Fell, Striking 
an Operator. 

• IWTU-High Off-Gas Temperature 
Actuates SIF Automated Shutdown. 

 

May 2014 

Two First Aid Cases and No Recordable 
Injuries 

One ORPS Reportable Occurrence: 

• IWTU - Personal Lock Installed 
on Lockbox Missing Personal Tag  
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ICP Safety Performance 

TRCR FY-13 Goal ≤ 1.10 

DART FY-13 Goal ≤ 0.30  

TRCR FY-14 Goal 1.05 

DART FY-14 Goal < 0.30 
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AMWTP Safety Performance – June 2014 
(Information and Data through May 18, 2014) 

April 2014 

One First Aid Case and Two Recordable 
Injuries: 

• Shoulder strain while moving 
equipment resulted in restrictions. 
(DART) 

• Neck strain from hyperextension due 
to slipping on the ice.   

 
Two ORPS Reportable Occurrences: 

• Receipt of DEQ Warning Letter for 
CO2 Fire Extinguishing System 
Deficiencies 

• Edison Circuit Discovered During 
Electrical Panel Inspection  

 
 

May 2014 

Two First Aid Cases and No Recordable 
Injuries 

 
No ORPS Reportable Occurrences 
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TRCR FY-13 Goal 1.10 

DART FY-14 Goal 0.48 DART FY-13 Goal 0.48 

TRCR FY-14 Goal 1.05 
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Remote-Handled Transuranic Waste Disposition 

Key Activities/Actions: 

• Remote-handled transuranic waste shipments are on hold 

until WIPP re-opens 

• Completed startup of the sodium distillation system 

(SDS) in the CPP-666 facility 

Upcoming Activities: 

• Complete processing of all Idaho Settlement Agreement 

RH-TRU by 9/30/2015 

 

Sodium distillation equipment  at INTEC 
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Advanced Mixed Waste Treatment Project 

Key Activities/Actions: 
 

• ITG completed its VPP assessment and it 

was determined that it should retain its VPP 

Star Status. 

 

• Through June 14, 2014, AMWTP operations 

have shipped nearly 54,000 cubic meters of 

waste out of Idaho. 

  

• Completed processing of 10 boxes of waste 

from LANL. 

 

• Ship LANL waste out of Idaho 
 

• Contact-handled transuranic waste 

shipments are on hold until WIPP re-opens.  

 

Upcoming Activities: 
 

• Production will shift to increase generation 

of MLLW rather than TRU to continue 

moving Idaho Settlement Agreement waste 

out of the State of Idaho and to continue to 

show progress against disposal of the 

estimated 65,000 m3 of stored waste. 
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LANL Corrugated 

Metal Box on 

conveyor for Boxline 

processing 

Drum retrieval 

operations 



          safety           performance             cleanup              closure 

M 
E 

Environmental Management 
8 

CERCLA Remediation Project Objectives 

• WAG 1: Test Area North (TAN) 

– TAN Groundwater Remediation 

• WAG 3: Idaho Nuclear Technology and Engineering Center (INTEC) 
Complete the OU 3-14 Record of Decision for the Tank Farm 

– Operate the Idaho CERCLA Disposal Facility (ICDF) to compliantly disposition 
CERCLA waste 

• WAG 7: Radioactive Waste Management Complex (RWMC) 

– Exhume 5.69 acres of buried waste (Completed 3.22 acres as of 3/24/2014) 

– Complete the OU 7-13/14 Record of Decision 

• WAG 10: Site Wide 

– Maintain site wide institutional controls and operations and maintenance program  

– Maintain groundwater monitoring program 

– Maintain the New Site Identification Process for future CERCLA sites 

– Remediate Munitions and Explosives of Concern (MEC) 



          safety           performance             cleanup              closure 

M 
E 

Environmental Management 
9 

CERCLA Remediation Projects 

Key Activities/Actions: 

• After completion of a 20-year-long ordnance investigation, walking over 1,100 miles, the OU10-

04 ROD implementation is complete and the Mass Detonation Area will be closed and transitioned 

to long-term institutional control program. 

• The initial 2 years of the TAN In-Situ Bioremediation Rebound Test is now at completion.   

 Upcoming Activities:  

• New scope was added to CWI’s contract to develop Field Sampling Plans for several New Sites in 

preparation for remediation. 

• Analyze the TAN rebound information to determine future actions.  

Mass Detonation Area Disposal Crater 
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CERCLA Remediation Projects – Idaho CERCLA Disposal Facility 

(ICDF) 

ICDF in late March 2014 
   

  

Key Activities/Actions: 

• FY 14 Received 14,944.7 gallons of liquid 

for disposal to evaporation ponds 

• FY 14 Received a total of 278.18 m³ of 

solid waste for landfill disposal 

 

Upcoming Activities: 

• Continue receipt and disposal of aqueous 

wastes in Evaporation Ponds 

• Dispose of solid waste from environmental 

restoration actions 

• Continue operation and maintenance of 

ICDF complex processes and facilities 
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Waste Area Group (WAG) 7 Project 

ARP IX 
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WAG 7 Project Objectives 

• Complete remediation work in accordance with the Record of 
Decision (ROD) for OU 7-13/14  

• Conduct Targeted Waste Retrieval at the Accelerated Retrieval 
Projects (ARP) and disposition waste: 

– ARP  I, II, III, IV, V, and VI (Completed) 

– ARP VII:  0.27acres out of 0.27 acres has been exhumed 
(Completed)  

– ARP VIII:  0.03 acres out of 1.72 acres has been exhumed 

– ARP I & VI D&D (Completed) 

• Complete in situ grouting of 21 locations (completed) 

• Subsurface solvent vapor extraction (OCVZ) 

• Environmental monitoring and institutional controls   
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WAG 7 Project 

Key Activities/Actions: 

• Completed ARP VII waste exhumation 

• Continued ARP VIII waste exhumation 

using two crews 

• Completed sludge drum treatment in 

ARP V (6,000 drums opened/treated as 

of mid June) 

• CWI baseline is to exhume 0.51acres by 

9/30/2015, completed nearly .33 acres 

 

Upcoming Activities: 

• Place ARP V in RCRA compliant 

standby 

• Continue to exhume targeted buried 

waste from ARP VIII 
ARP VIII exhumation  

Metric Baseline 

Exhume targeted buried waste 0.51 acres by 9/2015 
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Integrated Waste Treatment Unit (SBW) Project 

Metric Baseline 

Treat sodium-bearing waste ~ 850,000 gallons to loss of suction 

Package SBW Waste 704 canisters filled 

Process tank “heels” 360,000 gallons 

Key Activities/Actions: 

• Completed Contractor Readiness 

Assessment 

• Completed DOE Readiness Assessment 

• Initiated steam introduction 

 

Upcoming Activities: 

• Complete steam introduction 

• Begin simulant run in July 

• Prepare for Radioactive Operation 

 

Integrated Waste Treatment Unit Facility 

14 
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INTEC Liquid Waste Facility Closure Project 

Metric Baseline 

Close liquid waste tanks 4 tanks by 9/2015 

Key Activities/Actions: 

• Completed Contractor and DOE Tank Washing 

     Closure Readiness Assessments 

• Continuing with draining of the cooling coil 

underground line headers in preparation of 

flushing the system 

 

 Upcoming Activities: 

• Start tank washing activities 

  

Prepping for tank farm work 
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Spent Nuclear Fuel Disposition Project 

Fuel movement in CPP-666 

Metric 

 FY 14 

Baseline 

Ship Advanced Test Reactor fuel 

Ship EBR-II 

15 ATR 

6 EBR II 

Key Activities/Actions: 

• Twelve cask shipments of SNF received from the  

      Advanced Test Reactor  (ATR) 

• Four Experimental Breeder Reactor (EBR) II  

       shipments made to the Materials and Fuels Complex 

• Held public meeting for Three Mile Island-2 license  

      renewal process with Nuclear Regulatory Commission  

  

Upcoming Activities: 

• Continue SNF cask receipts from ATR 

• Continue EBR-II Fuel transfer 

• Transfer West Valley Casks From rail cars to cask 

storage pad 

• Continue to prepare Three Mile Island’s NRC license 

renewal application 
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D&D – Materials and Fuels Complex (MFC) Project  

Completed Activities: 

 

• Completed MFC-766 superheater mock-up 

testing 

 

• Completed treatment of bulk sodium and sodium 

contaminated piping in MFC-766 

 

 Upcoming Activities: 

 

• Initiate treatment of MFC-766 superheaters   
Removal of  sodium-

contaminated piping 
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Idaho Completion Project Milestones  

18 
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Dashboard Summary for ICP Program 
Key Questions Dashboard 

Indicator 

Comments 

Budget Concerns and Issues An appropriation for FY14 has been signed. 

 

Appropriations provides adequate funding for ITG and 

CWI.   

 

 Employment/Economic Conditions Employment/Economic conditions should remain 

consistent.   

Affect on Agreements No impact on meeting current agreements 

Safety and Environment CWI Safety record is exceptional 

 

ITG safety record is at targets and improving 

ICP Cleanup Condition ICP continues to support WIPP – Meet scheduled TRU 

shipments 


