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WIPP Shut Down 

• WIPP Events 
o Salt Truck Fire February 5  

o Release of Contamination 
February 14 

• All TRU Waste Shipments were 
stopped February 5 

• Investigation: 
o Release of contamination from 

WIPP Panel 7 Room 7 

o One breached drum of LANL 
waste discovered 

o Continued investigation further 
back into emplaced waste 
continues 

• Closure currently estimated 
through end of FY2016 
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CH-TRU Waste Operations 

• AMWTP Operations  
o CH-TRU Waste will be treated, certified, and placed into storage 
o MLLW will be shipped out of the State of Idaho 
o Production will be shifted to maximize MLLW generation 
o Exhumed waste from CWI will be characterized and sent back to RWMC for 

storage 
o Current backlog is 259 shipments 

• Waste Exhumation Operations 
o Exhumation in ARP VIII will continue 
o Waste will be packaged, certified for WIPP, and stored 

• Storage Operations 
o Current storage space is currently 70% full, 80-90% projected by 9/30/2015 
o Near Term Actions: 

o Increased MLLW shipment 
o Removal of non-hazardous materials from permitted storage 
o Increased use of Dense-Pack configuration 

o Long Term Actions: 
o Construction of new storage  
o 2 New facilities proposed to be constructed during FY2015 at RWMC 
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AMWTP Permitted Storage (Available Areas Shown in Red) 
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WMF-636 

Pad 2 
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CH-TRU Proposed Storage Locations 
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RH-TRU Waste Operations 

• INTEC Operations  
o RH-TRU Waste will be treated, certified, and placed into storage 
o Sodium treatment will continue, and sodium byproduct will be shipped off-site 
o Continued waste stream approval to allow ongoing processing and certification 
o Current backlog is 6 shipments 

• Storage Operations 
o RH-TRU storage is available for approximately 2 years worth of scope 
o Near Term Actions: 

o None 
o Long Term Actions: 

o Construction of new shielded storage containers if WIPP closure lasts 
beyond 2 years 
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Dashboard Summary for ICP Program 
Key Questions Dashboard 

Indicator 

Comments 

Budget Concerns and Issues Priorities will have to be adjusted to account for increased 

storage costs and for increased costs associated with the 

disposal of larger quantities of MLLW. 

 Employment/Economic Conditions Employment/Economic conditions should remain 

consistent.   

Affect on Agreements Long-term – Continued WIPP closure prevents shipment 

of TRU waste from Idaho.   

Safety and Environment CWI Safety record is exceptional 

 

ITG safety record is at targets and improving 

ICP Cleanup Condition ICP continues to support WIPP 


