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WIPP Shut Down

WIPP Events
o Salt Truck Fire February 5

o Release of Contamination
February 14

« All TRU Waste Shipments were
stopped February 5
 Investigation:

o Release of contamination from
WIPP Panel 7 Room 7

o One breached drum of LANL
waste discovered

o Continued investigation further
back into emplaced waste
continues

« Closure currently estimated
through end of FY2016
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CH-TRU Waste Operations

« AMWTP Operations
o CH-TRU Waste will be treated, certified, and placed into storage
MLLW will be shipped out of the State of Idaho
Production will be shifted to maximize MLLW generation
Exhumed waste from CWI1 will be characterized and sent back to RWMC for
storage
o Current backlog is 259 shipments
» Waste Exhumation Operations
o Exhumation in ARP VI will continue
o Waste will be packaged, certified for WIPP, and stored
« Storage Operations
o Current storage space is currently 70% full, 80-90% projected by 9/30/2015
o Near Term Actions:
o Increased MLLW shipment
o Removal of non-hazardous materials from permitted storage
o Increased use of Dense-Pack configuration
o Long Term Actions:
o Construction of new storage
o 2 New facilities proposed to be constructed during FY2015 at RWMC
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AMWTP Permitted Storage (Available Areas Shown in Red)
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CH-TRU Proposed Storage Locations
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RH-TRU Waste Operations

« INTEC Operations
o RH-TRU Waste will be treated, certified, and placed into storage
o Sodium treatment will continue, and sodium byproduct will be shipped off-site
o Continued waste stream approval to allow ongoing processing and certification
o Current backlog is 6 shipments
« Storage Operations
o RH-TRU storage is available for approximately 2 years worth of scope
o Near Term Actions:
o None
o Long Term Actions:
o Construction of new shielded storage containers if WIPP closure lasts
beyond 2 years




Dashboard Summary for ICP Program

Budget Concerns and Issues Priorities will have to be adjusted to account for increased
storage costs and for increased costs associated with the
disposal of larger quantities of MLLW.

Employment/Economic Conditions o Employment/Economic conditions should remain
consistent.
Affect on Agreements Long-term — Continued WIPP closure prevents shipment

of TRU waste from Idaho.

Safety and Environment CWI Safety record is exceptional
o ITG safety record is at targets and improving
ICP Cleanup Condition ICP continues to support WIPP
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