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Current Major ID Contracts 

Idaho Cleanup Project (ICP)  
• CH2M Washington Group Idaho, LLC 

• Contract expires 9/2015 

• 7 year base + 3 year extension contract term 

• Major Scope 

– Tank Farm closure (7 of 11 high-level 
waste tanks closed) 

– Designed and constructed Sodium-
Bearing Waste (SBW) Treatment 
Facility 

– Exhumation of targeted waste from 
SDA  

– Nuclear facility D&D (e.g., world’s 
largest hot cell and test reactors) 

– Processing & shipment of  Remote 
Handled (RH)-transuranic (TRU) to 
WIPP 

– Transfer EM Spent Nuclear Fuel (SNF) 
from wet to dry storage 

– Return of Naval SNF to Naval Reactors 
Facility (onsite) 

 

Advanced Mixed Waste 
Treatment Project (AMWTP) 

 

• Idaho Treatment Group, LLC 

• Contract expires 9/2015 

• 4 year contract term 

• Major Scope 

– Processing and shipment of Contact 
Handled (CH)-TRU waste to WIPP 

– Processing and shipment of 
LLW/MLLW for off-site disposal 

– Retrieval of above ground stored 
TRU waste  
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Major Commitment Associated Date Work Scope Regulatory Driver 

Close  INTEC Tank Farm tanks 2017 Complete RCRA Closure RCRA 

Install Interim Tank Farm Cover 2017 Design and construct interim asphalt cover CERCLA 

All Settlement Agreement TRU 

Waste removed from Idaho 

2018 Ship CH and RH TRU waste out of Idaho 

estimated at 8,000 m3 waste  

Idaho Settlement 

Agreement (ISA) 

Calcine Disposition Project  2019 – Construction 

2024 – Operations 

Design and construct treatment facility (current 

Project status is CD-0), alternatives and HIP 

ISA; Site Treatment 

Plan (STP) 

CERCLA SDA cap design 2020 Perform trade studies and cap design CERCLA 

Spent Fuel Repackaging 2021 Perform design to support construction/facility 

repurpose 

ISA 

2035 

Transfer all SNF from wet to dry 

storage  

2023  Transfer Experimental Breeder Reactor II, 

Advanced Test Reactor, and NNPP fuels 

ISA 

CERCLA Exhumation 2023 Complete ARPs VIII and IX (2.07 acres) CERCLA 

CERCLA Characterization and 

Shipment 

2024  Characterize and ship all exhumed waste CERCLA 

CERCLA SDA cap construction 2028 Initiate and complete cap construction CERCLA 

Remove all SNF from Idaho 2035 Package and ship SNF ISA 

Calcine road-ready 2035 Treat and package all Calcine ISA 

Major Milestones 
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Major ID Elements of Scope 

The Post FY15 Idaho EM Mission work was grouped into the following 

six major scope areas for acquisition planning and market research 

purposes:   

Spent Nuclear 
Fuel 

(SNF) 

Waste 
Management 

Decontamination 
& Demolition 

(D&D) 

Environmental 
Activities 

Facility 
Infrastructure 

(EM Areas Only) 

Calcine 
Disposition 

Project (CDP) 
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Spent Nuclear Fuel Scope 

I. Spent Fuel Repackaging 

• Support Approval of  Mission Need (CD-0) in 2017 and Approval of Alternative Selection and Cost Range (CD-1) in 2019 

• Engineer/Design (CD-2) in 2021 

• Construction/facility repurpose  initiation (CD-3) in 2023 and Approve Start of Operations (CD-4) in 2025  

II. Experimental Breeder Reactor (EBR II) and Other - Transfer SNF from wet to dry storage 

– Transfer of 3,520 bottles (2016 to 2023) 

– Navy Transfers (Navy) 

III. Surveillance and maintenance to maintain compliance with safety basis 

– Chemical Processing Plant (CPP) 603, 749, and 2707 (cask storage pad) 

– CPP 666 – Complete building system upgrades (DCS, roof, HVAC) 

IV. SNF Receipt and Storage  

– Advanced Test Reactor (ATR) - 15 shipments/casks per year, 2016 – 2020 (Allocation of funding TBD) 

– Foreign Research Reactor (FRR)  Fuel - 1 shipment/cask per year through 2019 (partially reimbursable) 

– Domestic Research Reactor Fuel (DRR) - Assume average of 1 shipment/cask per year, indefinitely into future (based on FY13-15 

expectation) 

V. NRC Licensing – Maintain Licensed Facilities 

Three Mile Island -2 (TMI-2)  

– Prepare and submit re-licensing application by 2017; receive license extension by 2019 

Fort St. Vrain (FSV) (Located in Colorado) 

– Provide Security Services  

Idaho Spent Fuel Facility 

– Maintain existing license. 
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Waste Management Scope 

I. CH-TRU  

• Complete AMWTP scope by December 31, 2018; RCRA Closure of AMWTP facilities (or continuation for off-site waste mission) 

• Accelerated Retrieval Project (ARP) - Construct ARP IX Exhumation Enclosure (Design 2016 and Construction 2019)  

– Complete exhumation by 2023 – Characterize and Ship by 2024 

II. RH-TRU  

• Naval Nuclear Propulsion Program (NNPP) - Repack and ship 103 cans to WIPP (Navy) 

• Repack and ship remaining Settlement Agreement waste by December 31, 2018 

• Repack and ship non-Settlement Agreement waste throughout duration of the contract and beyond (Allocation of funding TBD) 

III. LLW/MLLW  

• Disposition waste as generated (volume dependent on amount of D&D scope) 

• Operate Idaho CERCLA Disposal Facility (ICDF)  

• Close RH-LLW Disposal Facility at Radioactive Waste Management Complex (RWMC) 

– Cease disposal of Naval Reactors Facility (NRF) RH-LLW Waste by 2020  

– Complete  closure process by 2023 

• Disposition Integrated Waste Treatment Unit (IWTU) and  Process Equipment Waste Evaporator (PEWE) secondary system rinse and 

decontamination liquid after Sodium Bearing Waste (SBW) processing complete  

IV. Waste Characterization and Shipment (Exhumed Buried Waste) 

• CH-TRU complete 2024 

• MLLW complete 2024 

V. Disposition Newly Generated Waste as needed 

• D&D 

• Other process-generated waste 

• New CERCLA Sites 
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Decontamination & Demolition Scope 

I.   Radioactive Waste Management Complex (RWMC) 

• 52 buildings 

• 10 structures 
 

II.  Materials Fuel Complex  

• MFC-766 (radiological) 14,546 sq. ft. (potential if not done by FY16) 

• MFC-767 (radiological)  18,967 sq. ft. 

III.  INTEC to support interim Tank Farm cap: 

• CPP-636 (nuclear) 363 sq. ft. 

• CPP-632 (radiological) 66 sq. ft. 

• CPP-635 (nuclear) 330 sq. ft. 

• CPP-623 (radiological) 63 sq. ft. 

• CPP-618 (radiological) 248 sq. ft. 

• CPP-628 (radiological) 1,551 sq. ft. 

• CPP-743 structure (nuclear) 200 sq. ft. 
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Environmental Activities  

I.    Test Area North (TAN) – Evaluate plume, operate and maintain groundwater treatment system 

II.   New CERCLA Sites –  Remediate new CERCLA sites  

III. Waste Area Group (WAG) WAG-7 – Operate vadose zone vapor extraction system 

IV.  Maintain environmental compliance 

– Site Treatment Plan (Federal Facility Compliance Act) 

– Notice of Non-compliance/Consent Order (RCRA) 

– Federal Facility Agreement/Consent Order (CERCLA) 

– Idaho Settlement Agreement (ISA) 

– Regulations, permits, closure plans, RODs and implementing documents 

V.   Tank farm interim cover 

– Complete RCRA closure of final 4 Tank Farm Tanks 

– Design and install interim asphalt cover over Tank Farm by 11/2017 

VI. Site-wide Stewardship Program   

– Provide interface with the Idaho Department of Environmental Quality (IDEQ) and EPA 

– Monitoring (groundwater); Maintain Institutional Controls at over 100 areas; Conduct inspections of over 

260 wells; provide various reports; maintain the site-wide Environmental Data Warehouse 

– Munitions and Explosives - provide institutional controls  

– Perform CERCLA Statutory 5-Year Reviews  (2015, 2020, & 2025) 
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Facility Infrastructure Scope (EM) 

INTEC and RWMC Infrastructure 
– Facility infrastructure and maintenance support 

• Integrated with RH-TRU, CH-TRU, IWTU, SNF, Calcine, and Tank 
Farm operations 

• Maintenance of DSA-credited safety systems 

• In-cell equipment maintenance  

• Fabrication of nuclear grade components and hardware 

• Credited Instrument Calibration Program 

• Support NE missions at INTEC and potential transfer of facilities  
– Infrastructure Projects at INTEC 

• Upgrade Emergency Communication System 

• Utility Control Systems 

• Electrical Distribution System 

 
– DOE Office of Nuclear Energy (NE) is the lead Program Secretarial Office (PSO) for the 

Idaho site and provides most facility infrastructure activities under an existing NE M&O 
contract, which are not part of EM’s Post FY15 scope. 
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Calcine Disposition Project Scope 

• Develop and implement a regulatory and technical path forward to 

support Calcine road ready by 2035 

• Hot Isostatic Press (HIP) development 

– Minimizes the compliance risk with State of Idaho 

• Design/procure testing equipment (lab scale through full scale) 

• Conduct testing program 

• Initiate construction by 2019 (STP commitment)  

• Submit Best Demonstrated Available Technology (BDAT) petition to 

EPA by 2020 to obtain rule-making 

• Begin system testing by 2023 (STP commitment) 

• Commence operations by 2024 (STP commitment) 
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Market Research   

• Issued Request for Information on November 26, 2013 

• Held Industry Day on December 4, 2013 

• Presentations provided a site overview and technical 
discussion of the six major elements of post FY15 scope  

• Received Capability Statements on January 3, 2014 

• Thirty (30) Capability Statements 

• Eleven (11) large businesses; nineteen (19) small 
businesses 

• Several small businesses were determined to be fully 
or partially capable to perform portions of the Post 
FY15 work   

Source Selection Information Subject to Procurement Integrity 

Act  
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Approved Acquisition Approach 

Contract 

No. 

Contract 

Title 

Scope Set-

aside 

Contract Term Contract 

Type 

1 ICP Core  

 

Facility Infrastructure; Environmental Activities 

(CERCLA Remediation); Waste Management; and 

Spent Nuclear Fuel (SNF) Surveillance, 

Maintenance and Stabilization for EM and other 

related activities at the Idaho Site.  

No  5 years 

(2016-2020) 

CPIF 

hybrid type 

fee 

2 A&E for 

Calcine 

Disposition 

and Spent 

Fuel 

Repackaging 

Develop dual path approach to assess CDP path 

forward to ensure regulatory compliance.  Pre-

design and design of the CDP along with develop 

and submit Best Demonstrated Available 

Technology (BDAT) petition to EPA for the Hot 

Isostatic Press (HIP) process. Pre-design and design 

for receiving, packaging and shipping facility for 

Spent Nuclear Fuel with focus on repurposing 

existing facility. 

 No 9 years 

(2016-2024) 

Architecture 

and 

Engineering 

CPAF 

3 NRC 

Licensed 

Facilities  

Management and operation of SNF storage 

facilities and licenses under Nuclear Regulatory 

Commission regulations. 

 Yes 5 years 

(4 year base +  

1 year Option) 

(2016-2020) 

Firm-Fixed-

Price 

4  D&D and 

Construction 

Idaho CERCLA Disposal Facility (ICDF) 

operations, Accelerated Retrieval Project (ARP) IX 

construction, Tank Farm interim cap construction 

and Integrated Waste Treatment Unit (IWTU) strip-

out. 

 Yes 5 year ordering 

period 

(2017-2021) 

FFP 

Indefinite 

Delivery 

Indefinite 

Quantity 
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Next Steps 

• Anticipated Draft Solicitation – 4th Quarter 2014 

• Expected Pre-Solicitation Conference/Industry Meeting – 4th 
Quarter 2014 

• Anticipated Receipt of Proposals – 1st Quarter 2015 

• Anticipated Evaluations Complete/Award 4th Quarter 2015 
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