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IWTU Status

v' DOE Readiness Assessment completed March 21, 2014

v" Facility operated for several weeks at normal operating temperature and
pressure.

v" Facility shut down April 19, 2014 for Outage A, initiated to address facility
maintenance items. Work pulled forward from original outage schedule.

v' Completed work on Outage A June 3, 2014
v" Test Instruction - 102 re-entered on June 4, 2014

« The plant has gone through several heatup/cooldown cycles due to
equipment issues attempting to introduce steam.

« Currently heating up to normal operating temperature/pressure to re-
introduce steam this weekend.
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Path Forward to Complete T1-102

Restore system to normal operating temperature/pressure
Re-introduction of steam and calibration of equipment
Introduce simulant feed (Approximately 30K gallons of simulant)

DOE Independent Review of two radiological controls Readiness
Assessment (RA) pre-start findings and post RA facility modifications

Enter Outage B for inspection of plant post simulant run to verify
performance of key facility modifications

Obtain Idaho DEQ Temporary Authorization for waste processing
DOE-ID Startup Authorization Authority restart approval

Commence T1-103 Radioactive Waste Processing (Actual processing rate
will be based upon T1-102 simulant processing results)
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