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IWTU Status 

 DOE Readiness Assessment completed March 21, 2014 

 Facility operated for several weeks at normal operating temperature and 

pressure. 

 Facility shut down April 19, 2014 for Outage A, initiated to address facility 

maintenance items.  Work pulled forward from original outage schedule. 

 Completed work on Outage A June 3, 2014 

 Test Instruction - 102 re-entered on June 4, 2014 

• The plant has gone through several heatup/cooldown cycles due to 

equipment issues attempting to introduce steam. 

• Currently heating up to normal operating temperature/pressure to re-

introduce steam this weekend. 
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CWI MSA (People, Procedures, 
Equipment Mods) 

Close Pre-
Starts 

DOE Validation Review 

CAP, DSA, MODS, OPS 

TI – 102 
Hold Point 1 

Readiness 
Assessment 

TI – 102 Hold 
Points 2 & 3 

(Started June 3) 

TI – 103 System 
Performance Test 
Radioactive Ops 

Waste Campaign 

TI-102 Hold Points 

1. Full Process Temp per MEB 

2. Ready for STM/Water Feed 

3. Ready for Simulant Feed  

Close Pre-Starts 
for TI-103 

DOE-ID SAA 
 TI-102 Restart 

Approval 

DEQ 
Temporary 

Authorization 

CRA 

Plant at Full Temp and Press  
( DMR 640°C / CRR 950°C) 

Close Pre-Starts 
for TI-102 

Declare 
425.1D 

Readiness 

Request DOE concurrence to 
proceed with plant heat up via  

TI-102 

Close Pre-
Starts 

DOE-ID concur with 
resuming plant heat up via 

TI-102 

Confirmatory 
Outage  B 

DOE-ID SAA 
TI-103 Restart 

Approval 

Confirmatory 
Outage  A 

(Apr 19 – Jun 2) 

IWTU Restart Logic and Process 
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Path Forward to Complete TI-102 

• Restore system to normal operating temperature/pressure  

• Re-introduction of steam and calibration of equipment 

• Introduce simulant feed (Approximately 30K gallons of simulant)  

• DOE Independent Review of two radiological controls Readiness 

Assessment (RA) pre-start findings and post RA facility modifications 

• Enter Outage B for inspection of plant post simulant run to verify 

performance of key facility modifications 

• Obtain Idaho DEQ Temporary Authorization for waste processing 

• DOE-ID Startup Authorization Authority restart approval 

• Commence TI-103 Radioactive Waste Processing (Actual processing rate 

will be based upon TI-102 simulant processing results)    
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Tank Waste Disposition Process - 

Idaho Integrated Waste Treatment Unit Process 
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