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Complete Processing of Stored
SBW by Dec. 31, 2012

« Milestone missed

 Start-up testing of IWTU continuing (TI-
102)

* Began reheating Nov. 11

* Expect introduction of surrogate waste on
or about Nov. 24.
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Ship 3-Year Running Average
of 2000 Cubic Meters TRU

« Continuing to process waste for shipment.

« Staging process waste that Is ready for
shipment: 427shipments certified.
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Three-Year Running Average

(cont.)

« Storage area will be increased for
additional certified shipment staging.

« WIPP unavailability will make meeting
milestone difficult.
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All Stored TRU Out by 12/31/18

* Processing of waste Is on schedule.
 Certifying waste and staging for shipment.

« Currently WIPP scheduled to re-open in
2016 with limited capacity. WIPP
availablility key to meeting this milestone.
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DOE Strategy for Compliance
With Settlement Agreement

« Ship as much mixed low-level waste
formerly managed as TRU as possible.
(746 cubic meters shipped in FY 14).

* Prepare as many TRU shipments as
possible. (Certified backlog as of Nov. 1:
427 shipments, 1,620 cubic meters).
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Long-Term Strategy for
Compliance

« Continue processing TRU waste for
certification and shipment.

* Adjust treatment focus to allow more
MLLW shipments.

« Continue to support WIPP restart.

» Continue open discussions with regulators
and stakeholders.
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