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Complete Processing of Stored 

SBW by Dec. 31, 2012 
• Milestone missed 

• Start-up testing of IWTU continuing (TI-

102) 

• Began reheating Nov. 11 

• Expect introduction of surrogate waste on 

or about Nov. 24. 
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Ship 3-Year Running Average 

of 2000 Cubic Meters TRU  
• Continuing to process waste for shipment. 

• Staging process waste that is ready for 

shipment: 427shipments certified.  
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Three-Year Running Average 

(cont.) 
• Storage area will be increased for 

additional certified shipment staging. 

• WIPP unavailability will make meeting 

milestone difficult.  
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All Stored TRU Out by 12/31/18 

• Processing of waste is on schedule. 

• Certifying waste and staging for shipment. 

• Currently WIPP scheduled to re-open in 

2016 with limited capacity. WIPP 

availability key to meeting this milestone.  
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DOE Strategy for Compliance 

With Settlement Agreement 
• Ship as much mixed low-level waste 

formerly managed as TRU as possible. 

(746 cubic meters shipped in FY 14). 

• Prepare as many TRU shipments as 

possible. (Certified backlog as of Nov. 1: 

427 shipments, 1,620 cubic meters). 
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Long-Term Strategy for 

Compliance 
• Continue processing TRU waste for 

certification and shipment. 

• Adjust treatment focus to allow more 

MLLW shipments.  

• Continue to support WIPP restart. 

• Continue open discussions with regulators 

and stakeholders. 
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