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Background 

-End state for the MFC-767 
EBR-II Reactor Building is 
to grout the reactor vessel 
in place and demolish the 
containment building (the 
dome).  

 
-End state for MFC-766 

Sodium Boiler Building is 
to demolish the building to 
grade. 



Idaho Cleanup Project 

3 

Work Completed to Date 
-MFC-767 EBR-II Reactor Building  
 -All sodium has been treated 
 -99% of the lead and asbestos has 

been removed 
 -The annulus around the reactor 

tank has been grouted 
  
-MFC-766 Sodium Boiler Building 
 -All asbestos has been removed 
 -Sodium drain tank has been 

treated 
 -Corrective actions from water 

hammer event being implemented 
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Current Work 

• Developing cost estimate 
and detailed planning for 
completing demolition of 
MFC-766 and -767 

• Completing RCRA 
Closure paperwork for the 
EBR-II reactor building 

• Completing corrective 
actions from water 
hammer event 

• Begin grouting EBR-II 
Reactor Tank 

 

• D&D of MFC 793B 
• Complete MFC-799 strip 

out and RCRA closure 
FY2013 
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Remaining Work 

• MFC-767 EBR-II Rector  
– Complete RCRA Closure 
– Complete reactor tank 

grouting 
– Demolish dome 
– Install concrete cover 

• MFC-766 Sodium Boiler 
Building 
– Implement corrective 

actions from water hammer 
event 

– Complete sodium treatment 
– Demolish building  
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Future of D&D at INL 

• INTEC CPP-659 (New Waste Calcine 
Facility), CPP-649, 604, 605,1618, and 
1683 (LET&D and PEWE) and CPP-
708 (Stack)  

– Surplus facilities not required for 
operations after SBW completes 
operations. 

– RCRA closure and D&D starting in FY 
2016 

– Estimated completion is FY2018 to 
support acceleration of INTEC Tank 
Farm Final Cap. 

• D&D of surplus non-mission essential 
facilities will continue as DOE-EM 
completes mission 

– RWMC and IITEC as facilities are 
identified. 

 
6 


	D&D Status��
	Background
	Work Completed to Date
	Current Work
	Remaining Work
	Future of D&D at INL

