


ldaho Cleanup Project Scope

Transuranic Waste Disposition
Advanced Mixed Waste Treatment Project

CERCLA Remediation
— Waste Area Group 1 — Test Area North
— Waste Area Group 3 — Idaho Nuclear Technology and Engineering Center
— Waste Area Group 7 — Radioactive Waste Management Complex
— Waste Area Group 10 — Site-wide Miscellaneous Sites/Snake River Plain
Aquifer
Idaho CERCLA Disposal Facility
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Idaho Cleanup Project Scope

Decontamination and Decommissioning
— Test Area North (Completed)
— Advanced Test Reactor (ATRX) (Completed)
— ldaho Nuclear Technology and Engineering Center (INTEC) (Completed)
— Radioactive Waste Management Complex (RWMC) (Completed)
— Power Burst Facility (ARRA) (Completed)
— Materials and Fuels Complex (MFC) D&D
— ARP | & VI D&D Preparation

Nuclear Materials Completion (Completed)

Integrated Waste Treatment Unit (Sodium-Bearing Waste)
INTEC Liquid Waste Treatment Facility (Tank Farm Closure)
Spent Nuclear Fuel Disposition (Completed)

Calcine Disposition
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|CP Safety Performance — May 2012
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April 2012
Four First Aid Cases and Two Recordable
Injuries:
» Employee pinched and cut thumb while
disassembling and moving pump
» Employee fractured finger while placing
metal plates into waste box

Two ORPS Reportable Occurrences:
» Suspect Counterfeit Breaker discovered
during receipt inspection
» Electrician cut energized 208 VAC
conductor during D&D activities

May 2012
Four First Aid Cases and One Recordable
Injury:
» Carpenter strained shoulder during
fabrication of concrete forms

Two ORPS Reportable Occurrences:
» Lockout/Tagout violation — loss of
control of key to personal lock
» Positive Unreviewed Safety Question
(USQ) related to inadequacies in the
Documented Safety Analysis (DSA) and
Technical Safety Requirements (TSR)
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AMWTP Safety Performance — May 2012
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May 2012
Three First Aid Cases and No

Recordable Injuries

One ORPS Reportable Occurrence:

* Missed RCRA inspection due to
ineffective shift turnover
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Advanced Mixed Waste Treatment Project

Key Activities/Actions:

* |ITG employees have worked
more than 880,000 hours (13.3
million hours over life of the
project) without a lost time
Injury

» Began retrieval of final ~6,500
cubic meters of waste, April
2012

* Have met all AMWTP scheduled
shipments of transuranic waste
to WIPP

* Beginning new
macroencapsulation shipping
program, August2012

Box Retrieval Photographs ITG review the Ultra Tech macroencapsulation
process
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Transuranic Waste Disposition

Key Activities/Actions :

 SHipped 5,110 (05114 | enunnts Comed | i

m3) Of CH-TRU Wa'Ste and Complete Disposition of EM
mixed LLW from ARPs | - BNERATRS 3/31/2011

V Complete Idaho Settlement Agreement RH-TRU Disposition 4Q FY2018

e Shipped 461 m?3 (of 463
m?3) of CH-TRU and mixed
LLW from ARP VI

Complete Disposition of 65,000 m3 CH-TRU Sep-15

Upcoming Activities:

o Complete CH TRU shipments
(July/August 2012)

o Completed 29 shipments (8 ARRA,
21 Navy) of RH-TRU to WIPP by
9/30/2012

M Environmental Management
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CERCLA Remediation Project Objectives

WAG 1: Test Area North
— TAN Groundwater Remediation

WAG 3: INTEC

— Complete the OU 3-14 Record of Decision for the Tank Farm
— Operate the ICDF to compliantly disposition CERCLA waste

WAG 7: Radioactive Waste Management Complex

Exhume 5.69 acres of buried waste

— Complete the OU 7-13/14 Record of Decision
WAG 10: Site Wide

Maintain site wide institutional controls and operations and maintenance program
Maintain groundwater monitoring program

Maintain the site wide CERCLA Ecological Monitoring program

Maintain the New Site Identification Process for future CERCLA sites
Remediate Munitions and Explosives of Concern (MEC)

M Environmental Management
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CERCLA Remediation Projects

Key ActiitesActions: I

o Detonated 1,700 pounds of

prope”ant at the MaSS Complete 10-04 MDA Surficial Cleanup (8/2011) ‘/ 9/2011
Detonation Area EZ’EZLP}ZT;'\TEEET;Q:S?('" (8/2012) \f 9/2011
e Submitted the final WAG 10 v
Complete Phase Il 90% Design (02/2011) 11/2011

annual report and OU 3-14 long- Complete INTEC Tank Farm

. . Remedial Action Phase Il FY 2020
term monitoring plan to the
agencies

Upcoming Activities:
o Submit final WAG 4 annual
report

MDA crater following propellant detonation

M Environmental Management
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CERCLA Remediation Projects - ICDF

Key Activities/Actions:

» Disposed of 1,807 cubic
meters (3,228,807 pounds) of
waste in the ICDF landfill

* Received 19,458 gallons of
agueous water into the ICDF
Evaporation Ponds

Upcoming Activities:

 Disposition debris and liquid
from MFC D&D projects

» Disposition soil from NRF-43
CERCLA soil sites

E i
M Environmental Management
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Waste Area Group (WAG) 7 Project Objectives

e Complete remediation work in accordance with the
Record of Decision (ROD) for OU 7-13/14

e Conduct Targeted Waste Retrieval at the Accelerated
Retrieval Projects (ARP) and disposition waste:

— ARP 1, II, I, IV and V, VI (Completed)
— ARP VII, ARP VIII & ARP IX

o Complete in situ grouting of 21 locations (completed)
 Subsurface solvent vapor extraction (OCVZ2)
« Environmental monitoring and institutional controls

M Environmental Management
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WAG 7 Project

Key Activities/Actions: Targeted Waste
Packaged (m3) 5,626 m3 7,485 m?3
» Exhumed 3.06 acres of the 5.69
acres required under the 2008 Acres Remediated o0 o0 >0 Acres
Record of Decision g Gopesd el
Complete current contract WAG 7
° E)(humed 53% ()f ARP V” f()()t Target Waste Retrieval volume v 9/2012
. Continue Exhumations Bridge Scope 9/2012
p“ nt Complete Cap Per ROD Post 2012

e Packaged ~27,043 drums of
targeted waste

Upcoming Activities:
e Continue exhumation on ARP VII

o Complete steel assembly and
erection of ARP VIlII

ARP VIII construction

12
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WAG 7 Project (cont’d)

g Subsurface Disposal Area (SDA) Plot Plan
3 sDA boundary [ | ARP structures
[ Bulldings ARP VI footprint
I Tanks ——— Roads
Fences

Feet
100 200 400 aan 200

GI5 Anatyst Dan M abnami
Drate Drawrn B/31/2011
Fath. ¥\gis_projectsTirwmeibase_maps
File Narmer SDA_and_ARP_Structures_imagery _2011-al v 1. med
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D&D Objectives

M Environmental Management
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ARP VI to VIl Vestibule D&D
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D&D - RTC/RWMC Project

Key Activities/Actions:

 Demolished tunnel between
ARPs VI and VII

« Applied fixative in ARP VI
and opened to heavy
equipment for placement of
clean soil

 Demolished ARP VI

Video Double Click to Play

Upcoming Activities:
o Complete demolition of
ARP-VI

* Begin demolition of ARP |
(September)

M Environmental Management ARP VI demolition

performance % cleanup X closure
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D&D - INTEC Project

Key Activities/Actions:

o Suspended the WL-102
sampling project

Upcoming Activities:

« The final RCRA closure of
WL-102 will be part of the
eventual D&D of the Process

Equipment Waste Evaporator
facility

M Environmental Management
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D&D - Materials and Fuels Complex (MFC) Project

Key Activities/Actions:

* Closed Experimental Breeder
Reactor- (EBR) 1l reactor
storage area

o Grouted EBR-II primary tank
annulus

Grouting primary tank annulus

Upcoming Activities:
e Grout the EBR-II reactor primary
vessel (July)

M Environmental Management
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Integrated Waste Treatment Unit (Sodium-Bearing
Waste) Project Objectives

o Design, construct, test and operate the Sodium Bearing \Waste
Treatment Facility

e Drain sodium-bearing waste material from tanks no later than
December 31, 2012

M Environmental Management

performance % cleanup < closure
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Integrated Waste Treatment Unit (Sodium-Bearing
Waste) Project

Key Activities/Actions: —_

iti it Systems Turnover Complete 2/20/2012

’ Inltlated Startup aCtIVItIeS Commence Operations of treatment facility 4/23/2012

— A pressure event on June 16 Complete SBW Treatment 12/31/2012
forced the shutdown of the ' w .

facility
— An investigation team began a
review of the incident on June 25
e Resolved blower seal issue

 Initiated a plan to resolve a coal feed
Issue

Upcoming Activities:

 Initiate hot startup activities and begin
processing sodium-bearing waste

M Environmental Management
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INTEC Liquid Waste Facility (Tank Farm) Closure
Project

Key Activities/Actions:
« Constructed 25 of 35 tents
» Fabricated 3 of 4 new jet assemblies
West Side of Tank Farm Ready v

* Completed engineering design to for D&D and closure 9/30/2014
support washing of remaining tanks

Remaining Milestone(s) Completed Target Date

Complete Tank Farm Grouting (Post - 2012)

Upcoming Activities:

» Continue design work for closure of
last four tanks (grouting and
washing)

« Continue to refurbish and test
equipment and erect remaining 10
tents

Tents being erected at the Tank Farm

EM Environmental Management
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Spent Nuclear Fuel Disposition Project Objectives

 Transfer legacy, EM-owned spent nuclear fuel (SNF)
from wet storage to appropriate dry storage
(completed)

e Recelve and store SNF from the Advanced Test Reactor

 Recelve Domestic and Foreign Research Reactor SNF
for storage

 Prepare the SNM facilities for transition to another
government entity by installing a segregation fence
(completed)

 Provide safe, regulatory-compliant, routine operations
for INTEC SNF handling and storage facilities

M Environmental Management
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Spent Nuclear Fuel Disposition Project

Key Activities/Actions:

. Completed closure of Mexico TRIGA | nensmnehistont compitss | ragtome
fue| receipts Complete receipt of ATR fuel to CPP-666 (9/30/12)

« Initiated long-lead preparations and F

customer meetings/planning for Austria
TRIGA fuel loading

o Completed initial FY12 EBR-I11 fuel
cask transfers to Materials and Fuels
Complex

Upcoming Activities:

» Complete inspection and loading of
TRIGA fuel for shipment to Austria

° Transfer EBR-II casks to MFC EBR-II fuel cask being transported on the new haul road

* Receive Advanced Test Reactor
casks from Reactor Technology
Complex

M Environmental Management
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Idaho Project Milestones

Idaho Cleanup Project Major Milestones

100%

HLW
ol Tanks
INTEC tank farm . Closed
interim cap complete demolished Tank Fam
PBE cover
demafition installed ' —
comiplete (east side) Fsmae
s CPP-601, ICP Tank
. CF’P&_ 0 Farm
IWTU operational SBW disposition Closure | Complete CH-TRU
treatment begins (12/2011) complete Complete| disposition
FYit Fri2 | Fviz | Fvia| Fyas| Fie| Fviz| Fyas| Fras| Frao
/ 100% HLW
)I\\ﬂil Stone | fa "esss tanks closed Complete RH-TRU
2011 demolished 100% SBW dlSpOSltlon
Ny for| | treatment
legacy mgmt.
EBR-II
D&D
Complete

FY21| Fyzz| Fy23| Fraa

UXO remediation
complete

\/ Indicates completed milestone

OuU 7-13/14
targeted waste
retrievals complete

SDA cap installed
FY25| FY26| Fy27

Calcine
construction
complete

G11-2430-08
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Items of Potential Interest

 CWI’s Contract Extension
* IWTU Recovery Plan
 FY13 Economic Impacts

M  Environmental Management
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