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Post CD-4 Operations Plan

e Mission Completion by December 31, 2012 (Consent Order)
Time Required to Process Waste
— 6 Months or 180 Days at 3.5 gpm (maximum processing rate)
— 7 Months or 210 Days at 3.0 gpm
Planned outage duration is 14 days for:
— Granular Activated Carbon replacement and
— Possible Process Gas HEPA filter change out
2 weeks available for unplanned outages at 3.0 gpm
6 weeks available for unplanned outages at 3.5 gpm
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IWTU-Startup Plan (PLN-3350)

» Phased approach controlling facility startup once DOE grants
startup approval

 Startup plan provides phase approach to startup leading to
unrestricted hot (radioactive waste feed) operations

- Integrated Testing
- - Tuning with Water
- - Bed Building
- - System Performance Test (radioactive waste feed-SBW)
« Transition to full waste feed operations
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Integrated Testing

Initial operations will be conducted using bed building
chemicals as feed

- Allows for complete test of control system and system
shakedown prior to introduction of radioactive waste

System Performance Test Phase
- Introduction of liquid SBW

- Demonstrate compliance with applicable environmental
requirements

- Gather emissions data

- Establish operating conditions to be included in RCRA
operating permit
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Transition to Hot Operations

Introduction of radioactive waste occurs with System
Performance test

Facility will operate at reduced SBW feed rate (3.0
gpm) while SPT test results undergo DEQ review.

Facility full capacity operations (3.5 gpm) can be
Initiated upon DEQ approval of SPT results
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IWTU Proposed Operations Schedule

 Initiate Hot (temperature) Start-up IWTU - April 6, 2012
» Heat-up Process — April 7-13, 2012

e Tune with Water and Bed Building Solution - April 14 - 20,
2012

 Initiate SBW Treatment Campaign - April 23, 2012

e Conduct System Performance Test (SPT) - April 23 - May 21,
2012

e Process Tank WM-187/188/189 SBW — May 24 - December
22,2012

e Complete SBW Processing - December 22, 2012
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