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Idaho Cleanup Project Scope – ARRA Work Included

• Transuranic Waste Disposition
• Advanced Mixed Waste Treatment Project
• CERCLA Remediation

– Waste Area Group 1 – Test Area North
– Waste Area Group 3 – Idaho Nuclear Technology and Engineering Center
– Waste Area Group 7 – Radioactive Waste Management Complex
– Waste Area Group 10 – Site-wide Miscellaneous Sites/Snake River Plain 

Aquifer
• Idaho CERCLA Disposal Facility
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Idaho Cleanup Project Scope ARRA Work Included (con’t)

• Decontamination and Decommissioning 
– Test Area North (Completed)
– Advanced Test Reactor (ATRX) (Completed)
– Idaho Nuclear Technology and Engineering Center (INTEC)  (Completed)
– Radioactive Waste Management Complex (RWMC) (Completed)
– Power Burst Facility (ARRA) (Completed)
– Materials and Fuels Complex (MFC)

• Nuclear Materials Completion (Completed)
• Integrated Waste Treatment Unit (Sodium-Bearing Waste)
• INTEC Liquid Waste Treatment Facility (Tank Farm Closure)
• Spent Nuclear Fuel Disposition
• Calcine Disposition
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CWI Safety Performance – October

September 2011
Three First Aid Cases and One 

Recordable Injury
• IWTU worker received minor cut to 

hand

No ORPS Reportable Occurrences

October 2011
Four First Aid Cases and No Recordable 

Injuries

Three ORPS Reportable Occurrences
• Legacy contamination discovered while 

clearing debris and weeds from ditches at 
ATR complex

• Personnel contamination detected after 
loading waste box at ATR complex

• Employee received mild shock from 
desk lamp
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CWI Safety Performance

TRCR FY-11 Goal ≤ 1.20

DART FY-11 Goal ≤ 0.35

TRCR FY-12 Goal ≤1.10

DART FY-12 Goal ≤ 0.30
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AMWTP Safety Performance - October
September 2011
One First Aid Cases and Three Recordable 
Injuries
• An employee received a large wooden splinter 

injury to hand
• An employee had a foreign object in eye, 

resulting in a corneal abrasion
• An employee experienced abdominal muscle 

strain during work activities

No ORPS Reportable Occurrences

October 2011
One First Aid Case and No Recordable Injuries

Two ORPS Reportable Occurrences
• Failure to complete refresher training for 

alternative methods for hazardous energy control
• Increasing trend in contamination events related 

to contaminated cell entries
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AMWTP  Safety 
Performance

TRCR FY-12 Goal ≤ 1.05

DART FY-12 Goal ≤ .042
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Transuranic Waste Disposition

Key in FY 2011 Activities/Actions:
• Shipped 4,365 m3 CH-TRU to WIPP
• Shipped 10.35 m3 of  13.48 m3 RH-TRU 

to WIPP
• Completed initial characterization of 

1,000 drums (of 1,500 planned) of CH 
TRU exhumed from ARP VI under 
ARRA

Upcoming Activities:
• WIPP Shipments:

• Continue CH TRU
• Resume RH TRU

• Transport, treatment, and disposal of  
LLW/MLLW offsite

Remaining Milestone(s) Completed Target Date

Complete Disposition of EM
RWMC RH-TRU 3/31/2011

Complete ARRA RH-TRU Repackaging June 2012

Complete Disposition of 65,000 m3 CH-TRU Sep-15



CPP-666 Hot Cell  window Waste canister waste removal for repackaging 
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Advanced Mixed Waste Treatment Project

WIPP’s 10,000th Shipment from Idaho

Key Activities/Actions:
• Completed successful 

transition of AMWTP 
operations

• Employees have worked 
more than 12.5 million 
hours without a lost-time 
injury

• In October 2011, AMWTP 
sent 43 shipments of 
transuranic waste to WIPP

• ITG now implementing its 
strategic plan

Upcoming Activities:
• Restart retrieval 

Operations
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CERCLA Remediation Project Objectives
• WAG 1: Test Area North

– TAN Groundwater Remediation 

• WAG 3: INTEC
– Complete the OU 3-14 Record of Decision for the Tank Farm
– Operate the ICDF to compliantly disposition CERCLA waste

• WAG 7: Radioactive Waste Management Complex
- Exhume 5.69 acres of buried waste

• WAG 10: Site Wide
– Maintain site wide institutional controls
– Maintain groundwater monitoring program
– Maintain the site wide CERCLA Ecological Monitoring program
– Maintain the New Site Identification Process for future CERCLA sites
– Remediate Munitions and Explosives of Concern (MEC)
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CERCLA Remediation Projects

Upcoming Activities:
• Finalize OU 3-14 Designs
• Complete OU 3-14 Phase I pre-final 

inspection report November 2011

Remaining Milestone(s) Completed Target   
Date

Complete 10-04 MDA Surficial Cleanup          (8/2011) 9/2011
Complete INTEC Tank Farm 
Remedial Action Phase I                                    (8/2011) 9/2011

Submit Draft Phase II 90% Design                    (10/2011) 11/2011
Complete INTEC Tank Farm 
Remedial Action Phase II Post 2012

Ordnance detonation

Key Activities/Actions:
• Completed the OU 3-14 Phase I paving 

and pre-final inspection 
• Completed the MEC remediation
• Submitted Draft Completion Report for 

TRA-74 and CFA-54
• Completed 9 WAG-specific ecological 

risk assessment reviews





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CERCLA Remediation Projects - ICDF

Key Activities/Actions:
• Completed disposal and grouting of Hot 

Cells
• Maintained ICDF evaporation ponds

Upcoming Activities:
• Disposition of debris from MFC D&D 

projects
• Disposition of soil from excavation of 

TRA-632 lines

ICDF Project Landfill Utilization
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Waste Area Group (WAG) 7 Project Objectives

• Complete remediation work in accordance with the 
Record of Decision (ROD) for OU 7-13/14 

• Conduct Targeted Waste Retrieval at the Accelerated 
Retrieval Projects (ARP) and disposition waste:
– ARP  I, II, III, IV and V, VI (Completed)
– ARP VII, ARP VIII & ARP IX

• Complete in situ grouting of 21 locations (completed)
• Subsurface solvent vapor extraction (OCVZ)
• Environmental monitoring and institutional controls  
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WAG 7 Project

Key Activities/Actions:
• Completed waste exhumation at 

ARP VI
• Commenced turnover and startup of 

ARP VII

Upcoming Activities:
• Exhume ARP VII target waste
• Complete modification to ARP III 

to allow waste exhumation of the 
remaining .06 acres (10 grids)

• Continue construction of ARP VIII

Remaining Milestone(s) Completed Target Date
Complete current contract WAG 7 
Target Waste Retrieval volume 9/2012
Continue  Exhumations Bridge Scope 9/2012
Complete Cap Per ROD Post 2012

ARP VIII concrete installation

Metric Actual (CTD) Goal
Targeted Waste 
Packaged (m3) 5,525 m3 7,485 m3

Acres Remediated
2.96 Acres 5.69 Acres


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WAG 7 Project (cont’d)

ARP IX
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D&D Objectives : ARRA & Base Project Objectives

Metric Planned (CTD) Actual (CTD) Goal
Total Facilities 
Demolished 194 219 223
Facilities D&D Base 102 131 131
Facilities D&D  ARRA 92 88 92
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ARRA D&D – RTC/PBF/RWMC Project
Key Activities/Actions:
• Completed demolition of TRA-610
• Completed pick and transport of the 

1.5 million pound TRA-632 Hot 
Cell 1

Upcoming Activities:
• Remove underground lines from hot 

cells 
• Closeout activities

Remaining Milestone(s) Completed Target Date

Demo MTR  main structure    9/2011
Complete D&D of 27 RTC/PBF excess facilities 
and 4 high-risk  facilities (started) 9/2012





TRA-610 demolition in September
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D&D – INTEC Project

Key Activities/Actions:
• Completed D&D of INTEC 

work scope
Upcoming Activities:
• Complete project close-out 

documents

Remaining Milestone(s) Completed Target Date
Complete 601/640 Demolition              9/2011
Demo 36 excess buildings (Completed) 9/2011

Contract demolition complete 9/2011





Gravel  cap where reprocessing buildings once stood 
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ARRA D&D – Materials and Fuels Complex (MFC) 
Project 

Key Activities/Actions:
• Continue treatment of passivated 

sodium (approximately 60 percent 
complete

• Continue decontamination work in 
the reactor

Upcoming Activities:
• Complete passivated sodium 

treatment by end of January

• Continue decontamination 
activities in the reactor facility

Remaining Milestone(s) Completed Target Date

Demo ready 5 Facilities (started) 9/2012
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Integrated Waste Treatment Unit (Sodium-Bearing 
Waste) Project Objectives

• Design, construct, test and operate the Sodium Bearing Waste 
Treatment Facility

• Drain sodium-bearing waste material from tanks no later than 
December 31, 2012
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Integrated Waste Treatment Unit (Sodium-Bearing 
Waste) Project

Key Activities/Actions:
• Hot Nitrogen Integrated Systems 

test successfully completed on 
Oct. 20

Upcoming Activities:
• Complete MSA
• Complete Contractors 

Operational Readiness Review
• Complete DOE Operational 

Readiness Review

Remaining Milestone(s) Completed Target Date
Construction Turnover Complete 12/01/2011
Commence Operations of  treatment facility 1/30/2012
Complete SBW Treatment 12/31/2012


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INTEC Liquid Waste Facility (Tank Farm) Closure 
Project
Key Activities/Actions:
• Began placement of tents for 

containment during cleaning 
activities

Upcoming Activities:
• Begin design work for closure 

of last four tanks (grouting and 
washing)

Remaining Milestone(s) Completed Target Date

West Side of Tank Farm Ready 
for D&D and closure 


7/2011

Complete Tank Farm Grouting (Post - 2012)
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Spent Nuclear Fuel Disposition Project Objectives

• Transfer legacy, EM-owned spent nuclear fuel (SNF) from wet 
storage to appropriate dry storage (completed)

• Receive and store SNF from the Advanced Test Reactor
• Receive Domestic and Foreign Research Reactor SNF for storage
• Prepare the SNM facilities for transition to another government 

entity by installing a segregation fence (completed)
• Provide safe, regulatory-compliant, routine operations for INTEC 

SNF handling and storage facilities
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Spent Nuclear Fuel Disposition Project

Key Activities/Actions:
• Completed two EBR-II cask 

shipments to MFC
• Received and unloaded three 

Advanced Test Reactor fuel casks 
from RTC

• Completed TMI-2 concrete repairs
• Initiated kickoff for TMI-2 NRC 

license renewal 

Upcoming Activities:
• Recommence EBR-II cask 

shipments in January

Remaining Milestone(s) Completed Target Date

Complete receipt of ATR fuel to CPP-666 (9/30/12) 
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



 Indicates completed milestone





 
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Items of Potential Interest

• FY 2012 Budget
• ITG Contract Management
• IWTU Operational Startup
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