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Idaho Cleanup Project Scope 

• Transuranic Waste Disposition 
• Advanced Mixed Waste Treatment Project 
• CERCLA Remediation 

– Waste Area Group 1 – Test Area North 
– Waste Area Group 3 – Idaho Nuclear Technology and Engineering Center 
– Waste Area Group 7 – Radioactive Waste Management Complex 
– Waste Area Group 10 – Site-wide Miscellaneous Sites/Snake River Plain 

Aquifer 
• Idaho CERCLA Disposal Facility 
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Idaho Cleanup Project Scope 

• Decontamination and Decommissioning  
– Test Area North (Completed) 
– Advanced Test Reactor (ATRX) (Completed) 
– Idaho Nuclear Technology and Engineering Center (INTEC)  (Completed) 
– Radioactive Waste Management Complex (RWMC) (Completed) 
– Power Burst Facility (ARRA) (Completed) 
– Materials and Fuels Complex (MFC) D&D 
– ARP I & VI  D&D (Completed) 

• Nuclear Materials (Completed) 
• Integrated Waste Treatment Unit Construction (Sodium-Bearing 

Waste) 
• INTEC Liquid Waste Treatment Facility (Tank Farm Closure) 
• Spent Nuclear Fuel Dry Storage(Completed) 
• Calcine Disposition 
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ICP Safety Performance – November 2012 

August 2012 
Five First Aid Cases and One Recordable 
Injury: 

• Worker pinched his finger while 
securing a structural support, requiring 
sutures. 

 
No ORPS Reportable Occurrences 
 
September 2012 
Seven First Aid Cases and One Recordable 
Injury: 

• Worker injured shoulder adjusting 
vehicle side mirror, requiring 
prescription medication.  
 

Two ORPS Reportable Occurrences: 
• IWTU – Failure to follow confined 

space entry process requirements 
 

• IWTU – Facility emissions reported to 
Idaho Department of Environmental 
Quality (DEQ) 
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CWI Safety Performance 

TRCR FY-11 Goal ≤ 1.20 

DART FY-11 Goal ≤ 0.35  

TRCR FY-12 Goal 1.10 

DART FY-12 Goal 0.30 
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AMWTP Safety Performance – November 2012 

August 2012 
One First Aid Case and One Recordable 
Injury 

• Driver of a Golf Cart was injured 
when it overturned, pinning his leg 
and foot to the ground  

 
One ORPS Reportable Occurrence: 

• Golf Cart overturned when it struck a 
cinder block, injuring the driver 

 
September 2012 
No First Aid Cases and No Recordable 
Injuries 

 
Two ORPS Reportable Occurrences: 

• RTR enclosure entered without 
proper hazardous energy control 
 

• Equipment installed without using  
a Lockout/Tagout 
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AMWTP  Safety 

TRCR FY-12 Goal 1.05 

DART FY-12 Goal 0.42 
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Advanced Mixed Waste Treatment Project 
Key Activities/Actions: 
• ITG employees have worked more than 

1.3 million hours (13.7 million hours 
over life of the project) without a lost-
time injury 

• Received the ARP V RCRA permit for 
sludge repackaging from DEQ 

• Received approval from DOE on ITG 
Project Execution Plan, Performance 
Measurement Baseline, and Production 
Recovery Plan  

• Revised and successfully implemented 
AMWTP’s Documented Safety Analysis 
and Technical Safety Requirements with 
no findings, or  observations; DSA and 
TSRs describe how ITG  keeps 
employees, the public and the 
environment safe during all operating 
conditions 

• Completed FY12 with 3,200 cubic 
meters of stored legacy waste safely and 
compliantly shipped out of Idaho 

• Continuing to meet all scheduled 
shipments of transuranic waste to WIPP  
 

  
 

ITG employees ensure fall protection 
equipment is securely in place, left, before 
starting operations to change air filters on the 
Retrieval Containment Enclosure, below, 
which is located inside the Transuranic 
Storage Area-Retrieval Enclosure that houses 
the  remaining stored legacy radioactive 
waste 
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Transuranic Waste Disposition 
Key Activities/Actions: 
• Through October 2012, packaged 

5,771.8 m3 (77.1%) of targeted 
SDA waste and shipped 5,666.5 m3 
(5,483 m3 buried TRU, 164.4 m3 
LLW/MLLW) (75.4%) from ARP 
I-VII 

Upcoming Activities: 

An Idaho State Police officer inspects an RH-TRU shipment before it leaves Idaho 
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CERCLA Remediation Project Objectives 

• WAG 1: Test Area North 
– TAN Groundwater Remediation  

• WAG 3: INTEC 
– Complete the OU 3-14 Record of Decision for the Tank Farm 
– Operate the ICDF to compliantly disposition CERCLA waste 

• WAG 7: Radioactive Waste Management Complex 
– Exhume 5.69 acres of buried waste 
– Complete the OU 7-13/14 Record of Decision 

• WAG 10: Site Wide 
– Maintain site wide institutional controls and operations and maintenance program  
– Maintain groundwater monitoring program 
– Maintain the New Site Identification Process for future CERCLA sites 
– Remediate Munitions and Explosives of Concern (MEC) 
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CERCLA Remediation Projects 
Key Activities/Actions: 
• Submitted two New Site Identification 

forms to the agencies for approval 
• Transmitted the Annual WAG 2 

Groundwater Monitoring Report to the 
agencies 

• Transmitted the OU 3-14 Long Term 
Monitoring Plan to the agencies 

Upcoming Activities: 
• Submit draft OU 3-14 Phase I 

Remedial Action Report to the 
agencies 

• Prepare OU 7-13/14 RD Work Plan 
Phase III 

Inspecting the TAN injection well 
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CERCLA Remediation Projects - ICDF 
Key Activities/Actions: 
• Disposed of 2,576 cubic meters           

(4,350,551 pounds) of waste in the 
ICDF landfill (September 30, 2012) 

• Received 21,710 gallons of aqueous 
waste into the ICDF Evaporation Ponds 

• Completed transition of ICDF Complex 
operations from subcontractor to CWI 
staff 

• Placed ICDF landfill in safe/stable 
configuration 

Upcoming Activities: 
• Continue receipt and disposal of 

aqueous wastes in ICDF Evaporation 
Ponds 

• Continue operation and maintenance of 
ICDF Complex processes and facilities 



          safety           performance             cleanup              closure 
M E Environmental Management 

11 

Waste Area Group (WAG) 7 Project Objectives 

• Complete remediation work in accordance with the 
Record of Decision (ROD) for OU 7-13/14  

• Conduct Targeted Waste Retrieval at the Accelerated 
Retrieval Projects (ARP) and disposition waste: 
– ARP  I, II, III, IV, V, and VI (Completed) 
– ARP VII exhumation completed for FY2012 at 0.15 acres 
– ARP VIII being constructed  
– ARP I & VI D&D (Completed) 

• Complete in situ grouting of 21 locations (completed) 
• Subsurface solvent vapor extraction (OCVZ) 
• Environmental monitoring and institutional controls   
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WAG 7 Project 

Key Activities/Actions: 
• Packaged a total of 27,749 

drums of targeted waste 
• Installed all airlock 

equipment, Air movers, and 
breathing air unit.  
Completed passage way 
between VII and VIII.   
Completed AREA paving, 
fire water system upgrades 
and final grading. 

Upcoming Activities: 
• Complete construction of 

ARP VIII ARP VIII drum packaging equipment 
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WAG 7 Project (cont’d) 

ARP IX 
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D&D Objectives 

ARP I demolition 
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D&D – RTC/RWMC Project 

Key Activities/Actions: 
• Completed demolition 

and cleanup of debris at 
ARP I & VI 

• Installed fabric wall on 
west end of ARP II 

Upcoming Activities: 
• Complete EBR-II D&D, 

pending funding 
 
 

 

ARP I demolition 

Video Double Click to Play 
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D&D – INTEC Project 

Key Activities/Actions: 
• Preparing closure plans for 

PEW and New Waste 
Calcine Facility 

Upcoming Activities: 
• Complete closure plans 

PEW building 
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D&D – Materials and Fuels Complex (MFC) Project  

Key Activities/Actions: 
• Completed deactivation of MFC-799 

high bay and carbonate areas 
• Completed characterization of MFC-

799 sodium and caustic tanks 
• Completed piping video inspections of 

MFC-766 sodium related piping 
• Received RCRA closure certification 

for MFC-767 and MFC-766 sodium 
drain tank from DEQ 

Upcoming Activities: 
• Complete RCRA closure of MFC-799  

Grouting of the primary tank in July 
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Integrated Waste Treatment Unit (Sodium-Bearing 
Waste) Project Objectives 

• Design, construct, test and operate the Sodium Bearing Waste 
Treatment Facility (Completed) 

• Drain sodium-bearing waste material from tanks no later than 
December 31, 2012 
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Integrated Waste Treatment Unit (Sodium-Bearing 
Waste) Project 

Key Activities/Actions: 
• Held a public meeting in Idaho Falls 

to discuss the required permit 
modification for the facility upgrades 

• Continued making facility 
modifications and procedure 
upgrades  

Upcoming Activities: 
• Complete modifications and resume 

facility heat-up testing in January   
• Permit Modification Request to 

State/Region 10 EPA 
• Document lessons learned 

Removal of the Off Gas Filter head  
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INTEC Liquid Waste Facility (Tank Farm) Closure 
Project 
Key Activities/Actions: 
• Completed management checklist for Tank Farm 

washing and sampling activities  
• Completed vault wash of WM-190 
• Performed mock-up of the sampling system for tank 

and vaults in CPP-1618, confirmed system capabilities, 
validated procedures.  Completed training for these 
systems 

Upcoming Activities: 
• Procure and fabricate materials tank grouting 
• Perform the PEW sampling of WM-190 

Tank Farm tents 
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Spent Nuclear Fuel Disposition Project Objectives 

• Transfer legacy, EM-owned spent nuclear fuel (SNF) 
from wet storage to appropriate dry storage 
(completed) 

• Receive and store SNF from the Advanced Test Reactor 
• Receive Domestic and Foreign Research Reactor SNF 

for storage 
• Prepare the SNF facilities for transition to another 

government entity by installing a segregation fence 
(completed) 

• Provide safe, regulatory-compliant, routine operations 
for INTEC SNF handling and storage facilities 
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Spent Nuclear Fuel Disposition Project 

Key Activities/Actions: 
• Completed inspection, loading and 

shipping of 77 TRIGA FHUs to Austria  
 
Upcoming Activities: 
• Prior to 12/31/2012, receive TRIGA fuel 

from Austria 
• Resume ATR fuel Suspend FRR/DRR 

receipts 1/1/2013 per Idaho Settlement 
Agreement 

• Continue EBR-II fuel transfers, pending 
funding 

• Continue ATR Receipts 
 

FRR fuel transfer at CPP-603 
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