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Sodium Bearing Waste Treatment Project Mission

• New Facility to Treat 900,000 Gallons of Radioactive Liquid 
Waste currently stored in underground tanks at the INTEC 
Tank Farm

• Idaho Settlement Agreement Requires Treatment of Tank 
Waste by December 2012

• Consent Order requires the remaining INTEC Tank Farm 
tanks to be emptied by December 2012
– Tank Farm tanks secondary containments non-compliant with RCRA
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Sodium Bearing Waste Treatment Project Description

• Steam Reforming technology converts acidic 
radioactive liquid waste to solid carbonate particles

• New facility - includes Process Building with 
reinforced concrete process cells inside a structural 
steel building, along with a Product Storage Building

• Produces ~ 650 – 700 remote-handled waste canisters
• Product Storage Building provides interim storage for 

entire product volume
• Project at times referred to as the Integrated Waste 

Treatment Unit (IWTU)
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Sodium Bearing Waste Treatment Project Progress
• Construction efforts almost complete

– Construction complete on most individual systems, with those 
systems now turned over from construction group to the test 
organization 

– Completion of all construction turnovers was not achieved by the 
end of December 2010 as previously planned

• 31 of 33 major systems necessary for integrated plant testing have been turned 
over

• 29 of 40 additional balance of plant systems have been turned over 

• Previous plans for a DOE Deputy Secretary and Stakeholder visit/celebration 
have been postponed

– Completion of construction and turnover of remaining systems will 
occur over the next few weeks

• System test program now underway on completed systems
– Testing phase to run through April/May 2011
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Unloading of  Process Cell Shield Door Off-Gas System HEPA Filter Bank
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Off-Gas System Continuous Emissions 
Monitor Panel

Product Receiver/Cooler Cell Equipment
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Transfer Bell Crane and Maintenance Crane
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Completed Product Storage Vaults
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Top of Process Gas Filter in 4-Pack Cell
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Potential Shift in Startup Date
• Construction delays have resulted in unsupportable systems test schedule compression.  
• A schedule analysis has been completed which shows a need to shift  the project 

completion forecast date from August 2011 to December 2011 to re-establish 
appropriate confidence levels. (Contract has been modified to incentivize CWI to 
complete by November 2011 or earlier, with fee penalties for later completion.)

• This proposed change in the project baseline is under review by DOE.
• A contract modification was executed in December 2010 to cap project costs to the 

government at the approved Total Project Cost of $571M 
Impacts:
• Forecasted Readiness Review dates

– Contractor Management Self-Assessment  (MSA) – from late February 2011 to  May 2011

– Contractor Operational Readiness Review – from May 2011 to  late June 2011

– Federal Operational Readiness Review – from July 2011 to August 2011 

• 10-month Waste Treatment Campaign – still allows time to complete processing under 
current contract by December 2012 Settlement Agreement milestone
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Summary Points 

• Construction activities nearing completion, with 
majority of systems turned over for testing, and 
system testing underway

• Testing Program and Readiness Review Activities 
will occur in 2011

• Construction delays have prompted a forecasted shift 
in the project completion date to 
November/December 2011

• Adequate time remains to complete the waste 
treatment campaign by the December 2012 
Settlement Agreement milestone


	Sodium-Bearing Waste Treatment Project Update
	Sodium Bearing Waste Treatment Project Mission
	Sodium Bearing Waste Treatment Project Description
	Sodium Bearing Waste Treatment Project Progress
	Progress Photos
	Progress Photos (continued)		
	Progress Photos (continued)
	Progress Photos (continued)
	Progress Photos (continued)
	Potential Shift in Startup Date
	Summary Points 

