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Idaho’s 2015 Cleanup Vision

Complete Idaho’s EM Clean Up Mission, except Calcine
by 2015 

Building on the ARRA momentum, the Idaho team will:
 Reduce the Idaho clean up cost to American Taxpayers by $2.4 Billion

 Protect the Snake River aquifer
 Shrink the active footprint by 92%: Idaho footprint reduced from 775 acres to 62 acres.  

Deactivate and demolish over  240 facilities/structures

 Complete all TRU waste disposition:
 65,000 meters3 of stored CH TRU waste 4 years ahead of the Idaho Settlement Agreement requirement
 All RH TRU waste out of state 4 years ahead of the Idaho Settlement Agreement requirement
 All targeted buried waste in the subsurface disposal area 9 years ahead of schedule
 Optimize WIPP operations

 Disposition and demolish over 240 facilities and structures at the INL
 Treat and close the last 4 High Level Waste tanks: Construction and operation of the SBW 

facility by 2012 enables closure of the last 4 of 15 High Level Waste tanks by 2014 

 Complete all of Idaho’s EM legacy cleanup missions, advance calcine disposition and 
maintain SNF in safe/dry storage

Idaho’s 2015 Clean Up Vision
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Return on American Taxpayers’ Investment at Idaho -
Key Cleanup Accomplishments

Idaho’s 2015 Clean Up Vision

Cleanup Scope Accomplishments To Date Status by FY 2015

TRU Dispositioned (m3) 41,866 of 65,000 cubic meters 
TRU waste disposed

Dispositions 65,000 m3 – completes Idaho 
Settlement Agreement milestone

SBW Tanks RCRA Closed 11 of 15 Tanks Closed Closes  all 15 Tanks 
(11 @ 300,000 gallons; 4 @ 30,000 gallons)

Retrieval of Buried Waste 
(Acres)

1.69 of 5.69 acres Buried Waste 
Retrieved

Exhumes 5.69 Acres of soil and treat and ship 
accompanying targeted waste – completes Idaho 
Settlement Agreement and Agreement to 
Implement

D&D of Facilities and Structures 199 of 241 Facilities  and 
Structures D&D

Completes D&D of 241 facilities/structures

RH-TRU Containers Shipped 729 out of 811 containers shipped Dispositions 811 Containers of RH-TRU waste 

EBR II Fuel Bottles Shipped Begins in FY 2011 Transfers all 3,624 Bottles of EBR II fuel from CPP 
666 to MFC
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Idaho FY 2012 budget need by PBS

PBS Description FY 2012 (in M$)

Cleanup PBSs

Community and 
Regulatory Support

ID-0012B-D Spent nuclear fuel receipts and surveillance and maintenance 
including EBR II transfers $25.7

ID-0012B-N NRC licensed facilities $4.6

ID-0013

CH and RH TRU retrieval, treatment, and shipment.  Includes the 
operation of Advanced Mixed Waste Facility which not only 
treats and disposes Idaho TRU waste, but also treats non-Idaho 
CH TRU waste for final disposition at WIPP.

$186.5

ID-0014B Operation of the Sodium Bearing Waste Treatment Facility, 
Calcine Disposition Project, and infrastructure costs for INTEC $114.9

ID-0030B 

Exhumation and characterization of targeted CH TRU waste at 
the subsurface disposal .  Groundwater and other soil 
remediation activities as prescribed by Record of Decisions and 
other CERCLA requirements.

$124.3

ID-0100 Provides support to site specific advisory board and grants to 
regulators $4.0

Total Need Idaho Operations Office $460.0

Idaho’s 2015 Clean Up Vision
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FY2012 Budget Request to Meet 12088 Requirements

PBS Regulatory Document Regulatory Requirement Milestone Date
ID-0013 Site Treatment Plan Process 4,500 meters3 Annually

ID-0013 Idaho Settlement Agreement Running average of no fewer than 
2,000 meters3 shipped out of state

Annually

ID-0013 Idaho Settlement Agreement All TRU waste shipped out of Idaho 
no later than 12/31/2018 

December 31, 2018

ID-0014B Idaho Settlement Agreement Complete treatment of sodium 
bearing waste

December 31,  2012

ID-0014B Idaho Settlement Agreement Submit RCRA Part B permit to state 
of Idaho

December 1, 2012

ID-0014B Notice of Non-compliance
consent order

Cease use of the existing sodium 
bearing waste storage tanks at the 
INTEC tank farm

December 31, 2012

Idaho’s 2015 Clean Up Vision
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