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Safety Performance

 First Aid/Recordable Summary through March 2011
• Last recordable was September 12, 2010 – Employee felt pain and discomfort in knee. 

(revised from first aid to a recordable accident in December 2011)
• Last first aid was November 3, 2010 – Employee received minor abrasion on right cheek and 

was treated and released

First Aid Cases Recordable Cases Lost Time Accidents

Current 0 0

Past 12 Months 9 1 1

Days Since Last 190 190
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Accomplishments

 Demolished 203 of 220 facilities and 
structures (~1.8 million square feet) 

• 164 (of 171) target baseline structures 
• 39 (of 49) Recovery Act structures
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Current Projects -- INTEC

CPP-601
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Current Projects -- INTEC

CPP-602
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Current Projects -- INTEC

CPP-1653
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Current Projects – ATR-X

Materials Test 
Reactor
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Current Projects – Materials and Fuels 
Complex

Experimental Breeder 
Reactor-II
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EBR-II Display
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Challenges/Issues

 TRA-632 Hot Cell removals
• After partially grouting Hot Cell 1 (HC1), dose and contamination levels are still very 

high. Evaluating options to pick and transport TRA-632 HC1 to Idaho CERCLA 
Disposal Facility as a single mass. 

 Experimental Breeder Reactor II
• Safely completing passivated sodium treatment
• Recovery from EBR-II sodium treatment induction heater fire 
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Look Ahead

 Materials and Fuels Complex sodium processing
• Complete installation of MFC-767 primary processing systems (May 2011)
• Begin MFC-767 sodium treatment  (May 2011)

 INTEC
• Begin demolition of CPP-602 Main Structure (May 2011)
• Complete CPP-601 demolition activities (July 2011)

 RWMC
• Complete area demolition activities (May 2011)

 Reactor Technology Complex
• Complete TRA-603 (MTR building) roof explosives demolition (May 2011)
• Complete TRA-632 above-grade exterior demolition (June 2011) 
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