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Idaho Cleanup Project Scope – ARRA Work Included

• Transuranic Waste Disposition
• Advanced Mixed Waste Treatment Project
• Waste Area Group 7 (Radioactive Waste Management Complex)

– Subsurface Disposal Area Record of Decision
– Accelerated Retrieval Project Interim Actions

• Idaho CERCLA Disposal Facility
• CERCLA Remediation

– Waste Area Group 1 – Test Area North
– Waste Area Group 3 – Idaho Nuclear Technology and Engineering Center
– Waste Area Group 10 – Site-wide Miscellaneous Sites/Snake River Plain 

Aquifer
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Idaho Cleanup Project Scope ARRA Work Included (con’t)

• Decontamination and Decommissioning 
– Test Area North (Completed)
– Reactor Test Complex (RTC) 
– Idaho Nuclear Technology and Engineering Center (INTEC)
– Radioactive Waste Management Complex (RWMC)
– Power Burst Facility (ARRA) (Completed)
– Materials and Fuels Complex (ARRA)

• Nuclear Materials Completion (Completed)
• Integrated Waste Treatment Unit (Sodium-Bearing Waste)
• INTEC Liquid Waste Treatment Facility (Tank Farm Closure)
• Spent Nuclear Fuel Disposition
• Calcine Disposition
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CWI Safety Performance – March
February 2011
Eight First Aid Cases and No 

Recordable Injuries
• TRCR is trending within desired 

range and DART is just outside the 
desired range

No ORPS Reportable Occurrences

March 2011
Eight First Aid Cases and No 

Recordable Injuries
• TRCR and DART are within desired 

range.

One ORPS Reportable Occurrence
• EM-ID--CWI-IWTU-2011-0001, 

Inadvertent Contact Between 
Maintenance Crane Block and 
Handrail.  10(2) SC4 IWTU
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CWI Safety 

TRCR FY-11 Goal ≤ 1.20

DART FY-11 Goal ≤ 0.35
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BBWI Safety Performance - March
February 2011
Three First Aid Cases and No Recordable 

Injuries
• No Recordable injuries for the 5th consecutive 

month!
• Cumulative TRCR and DART metrics now 

within desired range! 

Two ORPS Reportable Occurrences
• EM-ID--BBWI-AMWTF-2011-0001, 

Mishandled Waste Box at Facility Box 
Import. 10(2) SC4 PBS-13

• EM-ID--BBWI-AMWTF-2011-0002, 
Discovery of Sandia Box with Expanded 
Sidewalls and Top in WMF 634. 3B(2) SC3 
PBS-13

March 2011
Five First Aid Cases and No Recordable 

Injuries

Two ORPS Reportable Occurrences
• EM-ID--BBWI-AMWTF-2011-0003, 

Individual With Lapsed Qualification 
Performs Authorized Employee Function on 
Lock/Tag Out. 10(2) and 2C(2) SC3 PBS-13

• EM-ID--BBWI-AMWTF-2011-0004, Notice 
of Violation for Supercompaction of 
Pressurized Container.  9(1) SC3 PBS-13
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Remote Handled Transuranic (RH-TRU) Waste Disposition

Key Activities/Actions:
• Final shipment of EM 

RWMC RH-TRU Waste 
to WIPP made March 10, 
2011

Upcoming Activities:
• Continue repackaging MFC 

RH-TRU in CPP-666
• Resume RH-TRU 

shipments to WIPP May 24
• Complete conceptual design 

of Sodium Treatment 
System July 2011

Remaining Milestone(s) Completed Target Date
Complete Disposition of EM
RWMC RH-TRU 3/31/2011

Complete ARRA RH-TRU Repackaging June 2012

Metric
Planned 

(Oct-April)
Actual

(Oct-Apr) FY11 Goal
Ship Remote-Handled 
TRU Waste to WIPP 14 m3 6 m3 27 m3



RH-72B Cask Departing Idaho to WIPP 
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Contact Handled Transuranic  (CH-TRU) Waste Disposition

Upcoming Activities:
• Anticipated awarding of AMWTP 

contract scheduled for late May -
early June 2011

• Expect to increase shipping rate to 
WIPP in June (19-23 shipments per 
week)

Metric
Actual  
(FY11) Cum

Ship Contact Handled TRU 
Waste Out of Idaho 2,184 m3 47,371 m3

Remaining Milestone(s) Completed Target Date
Complete Disposition of Legacy CH-TRU Waste 9/30/2015

Key Activities/Actions:
• Constructing new AMWTP 

Retrieval Contamination Enclosure 
for final ~10 percent of waste 
retrieval operations

• Bechtel BWXT Idaho contract 
extended from April 1 – June 30, 
2011

• Accelerated shipment of ARP waste 
to reduce backlog

• Currently 815 m3 behind schedule 
for shipping TRU waste offsite.

Containment Enclosure construction
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Waste Area Group (WAG) 7 Project Objectives

• Complete remediation work in accordance with the 
Record of Decision (ROD) for OU 7-13/14 

• Conduct Targeted Waste Retrieval at the Accelerated 
Retrieval Projects (ARP) I, II, III and IV and disposition 
waste

• Complete in situ grouting of 21 locations (completed)
• Continue subsurface solvent vapor extraction (OCVZ)
• Continue environmental monitoring and institutional 

controls  
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WAG 7 Project

Key Activities/Actions:
• DOE small business 

contract to construct ARP 
VII is progressing well and 
is 80% complete

• Began ARP VI 
exhumations

• Started ARP VIII design 
and geophysical surveys Upcoming Activities:

• Start ARP IV demolition
• Complete ARP VII construction
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WAG 7 Project (cont’d)
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PIT 1
PIT 2

PIT10 E
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D&D Objectives : ARRA & Base Project Objectives

Metric Planned (CTD) Actual (CTD) Goal
Total Facilities 
Demolished 178 203 220

Facilities D&D 
Base 142 164 171

Facilities D&D  
ARRA 36

39 49
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ARRA D&D – RTC/PBF/RWMC Project

Key Activities/Actions:
• MTR reactor successfully 

removed and disposed at the 
ICDF (the last of the three 
reactors to be D&D by 
CWI)

Upcoming Activities:
• Demolition of TRA-603, MTR reactor 

building
• Demolition of TRA-632, TRA Hot Cell 

building

EA Milestone *

Remaining Milestone(s) Completed Target Date

Demo MTR  main structure  (started) 11/2011
Complete D&D of 27 RTC/PBF excess facilities 
and 4 high-risk   facilities (Started) 8/2011

Metric Planned (CTD) Actual (CTD) Goal

Facilities D&D 27 36 42
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D&D – INTEC Project

Key Activities/Actions:
• Began exterior demolition 

of CPP-602

Upcoming Activities:
• Complete demolition of the 

Fuel Reprocessing Building 
(CPP-601)

• Complete CPP-1638 
demolition

• Complete CPP-602 D&D

Remaining Milestone(s) Completed Target Date

Complete 601/640 Demolition (640 - Completed) 9/2011
Demo 36 excess buildings (Started) 9/2011
Contract demolition complete 9/2012

Metric
Planned 

(CTD) Actual (CTD) Goal

Facilities D&D 106 117 123
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ARRA D&D – Materials and Fuels Complex (MFC) 
Project 

Key Activities/Actions:
• Passivated sodium successfully 

treated in 1st run using a citric acid 
solution developed by the D&D 
project

Upcoming Activities:
• Continue “Melt and Drain” 

operations
• solidified sodium in piping 

components, heated to 400-500 
deg., to liquefy, drain and treat

Remaining Milestone(s) Completed Target Date

Demo 5 Facilities (Started) 9/2011
Complete MFC 767* (Started) 4/2012

Metric Planned (CTD) Actual (CTD) Goal

Facilities D&D 5 4 9

MFC-S11 Reactor Floor 
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Integrated Waste Treatment Unit (Sodium-Bearing 
Waste) Project Objectives

• Design, construct, test and operate the Sodium Bearing Waste 
Treatment Facility

• Process all sodium-bearing waste material no later than 
December 31, 2012
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Integrated Waste Treatment Unit (Sodium-Bearing Waste) 
Project
Key Activities/Actions:
• Construction 96% complete 
• Systems turned over to testing 

program
Upcoming Activities:
• Complete remaining construction 

items
• Systems testing

Remaining Milestone(s)
Completed Target Date

Construction Turnover Complete (Started) 12/01/2011

Commence Operations of  treatment facility 12/01/2011

Complete SBW Treatment 10/31/2012

96% 92%

IWTU Project 
Completion

Physical Completion Project Completion
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Spent Nuclear Fuel Disposition Project Objectives

• Transfer legacy, EM-owned spent nuclear fuel (SNF) from wet 
storage to appropriate dry storage (completed)

• Receive and store SNF from the Advanced Test Reactor
• Receive Domestic and Foreign Research Reactor SNF for storage
• Prepare the SNM facilities for transition to another government 

entity by installing a segregation fence (completed)
• Provide safe, regulatory-compliant, routine operations for INTEC 

SNF handling and storage facilities
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Spent Nuclear Fuel Disposition Project

Key Activities/Actions:
• One remaining planned 

Domestic Reactor 
Receipt (DRR) expected 
for FY11

Upcoming Activities:
• Inspection of DRR Facility 

Mexico City
• Preparatory work for EBR-

II fuel moves

Remaining Milestone(s) Completed Target Date

Complete receipt of ATR fuel to CPP-666 (9/30/12) 

Metric Planned (FYTD) Actual (FYTD) Goal
FRR/DRR 
Receipts 2 1 2

FAAST  Basin
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ARRA Status Metrics Through: April 2011

PBS/Project Name Completion Date Highlight Concern

ID-0013.R1               
TRU Waste Sep-11 Completed

ID-0013.NEW.R1                
TRU Waste Sep-11 CTD Ahead of Schedule

ID-0030B.R1.1     
Buried Waste Sep-11

On Schedule                                             
(No Performance Metrics in IPABS)

ID-0030B.R1.2        
In-situ Grouting 11-Feb Completed

ID-0030B.R1.3                       
Soil and Ground Water Operations Sep-11 CTD Ahead of Schedule

ID-0040B.R1.1    
D&D (NTB) Sep-11 CTD Ahead of Schedule
ID-0040B.R1.2         
D&D (OPER)

Sep-11 CTD Ahead of Schedule
ID-0040B.NEW.R1.3 
D&D NE Facilities (NEW)

Sep-12
CTD Ahead of Schedule                         

(EBR-II D&D extended to 2012)          
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



 Indicates completed 
milestone
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Items of Potential Interest

• Human Capital Reports 
• Projected Budget 
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