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Idaho Cleanup Project Scope — ARRA Work Included

e Transuranic Waste Disposition
e Advanced Mixed Waste Treatment Project

e Waste Area Group 7 (Radioactive Waste Management Complex)
— Subsurface Disposal Area Record of Decision
— Accelerated Retrieval Project Interim Actions

e Idaho CERCLA Disposal Facility

e CERCLA Remediation
— Waste Area Group 1 — Test Area North
— Waste Area Group 3 — Idaho Nuclear Technology and Engineering Center

— Waste Area Group 10 — Site-wide Miscellaneous Sites/Snake River Plain
Aquifer
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Idaho Cleanup Project Scope ARRA Work Included (con’t)

* Decontamination and Decommissioning
— Test Area North (Completed)
— Advanced Test Reactor (ATR) Complex
— Idaho Nuclear Technology and Engineering Center (INTEC)
— Radioactive Waste Management Complex (RWMC)
— Power Burst Facility (ARRA) (Completed)
— Materials and Fuels Complex (ARRA)

* Nuclear Materials Completion (Completed)

* Integrated Waste Treatment Unit (Sodium-Bearing Waste)
 INTEC Liquid Waste Treatment Facility (Tank Farm Closure)
* Spent Nuclear Fuel Disposition

e (Calcine Disposition
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Safety Performance - AMWTP
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Transuranic Waste Disposition Project
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Transuranic Waste Disposition

Accomplishments since July

+ Completed 20 of 88 Recovery Act RH-TRU
shipments to WIPP (seven during July)

+ Processed 98 of original 160 RH TRU containers
(Recovery Act)

+ Shipped 2,804 m? (of 5,108 m?) of CH-TRU to WIPP

+ Implemented two shipments per week for U-233
waste; completed 21 of 58 as of July 25 (10 during
July)

Upcoming Activities

e Complete off-site transport, treatment, and disposal of
AMWTP U-233 and Hot Chemistry Lab waste
(December)

* Complete shipping RH TRU target (new date March
31, 2011)

e Award small business contract for Sodium Process
System Design in Sept/Oct 2010
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Advanced Mixed Waste Treatment Project

Accomplishments Since July

* Since start of current contract extension,
shipped 1,198 cubic meters of stored
transuranic radioactive waste out of Idaho
(through August 22, 2010)

*AMWTP has shipped 40,719 m3 of
65,000 m3 of transuranic waste
reclassified as mixed low-level waste out
of Idaho as per the Idaho Settlement
Agreement

* Since April 1999, 40,726 cubic meters
of stored transuranic and mixed low-level
waste shipped from INL site

* Working to complete all ARRA
production and employment goals for the
May-Sept. 30, 2010 extension period

Upcoming Activities

* Continue to focus on awarding a new
AMWTP c}%ntract

P 2 M Environmental Management
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AMWTP employees place a box of primary waste in a DOT shipping bag to
preserve its integrity during shipping. This box of waste will be sent to Energy
Solutions, Inc. for permanent disposal.
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AMWTP - Contract Extension

e Bechtel BWXT Idaho,
LLC Contract Extension

e Period of Performance

— May 1, 2010 — September
30,)

* Scope
— Characterization, treatment,
packaging, shipment and
disposal of TRU, MLLW

and LLW stored at the
Idaho facility.
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Waste Area Group (WAG) 7 Project Objectives

e Conduct Non-Time Critical Removal Actions at the Accelerated
Retrieval Projects (ARP) I, II, III and IV

— Exhume targeted waste material from the Subsurface Disposal
Area

— Disposition targeted waste (i.e., Rocky Flats 741, 742 and 743
sludges, graphite waste, roaster oxides, filters/prefilters)

e Complete remediation work in accordance with the Record of
Decision (ROD) for OU 7-13/14

e Conduct In-situ grouting in SDA as per OU 7-13/14 Record of

Decision through American Recovery and Reinvestment Act
(ARRA) funding (Completed).
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WAG 7 Project
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WAG 7 Project

Accomplishments since July

e ARP V Construction 95% Complete

e Completed in-situ grouting operations
five weeks ahead of schedule

e Completed erection of ARP VI

structural steel and completed outer
liner installation

e Awarded small business contract to
NorthWind for construction of Pit 10W

e Completed waste exhumation of 1.62
acres

Upcoming Activities

e Start ARP V exhumation operations in
December January.

e Complete ARP VII foundation concrete
placement
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WAG 7 Project (cont’d)
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Other CERCLA Remediation Project Objectives

e WAG 1:

Continue TAN Groundwater Remediation to WAG 3:

Complete Phase I, II and III of the OU 3-14 Record of Decision (in the
near term corrective actions includes drainage ditches, low-permeability
pavement inside and outside of the tank farm to support the continued
reduction of perched water in northern INTEC)

e WAG 10:

Maintain site wide Institutional Controls and Maintenance requirements
Maintain Groundwater Monitoring program
Maintain the site wide CERCLA Ecological Monitoring program

Remediate WAG 10 CERCLA sites at CFA and RTC
Maintain the New Site Identification Process for future CERCLA sites

Remediate unexploded ordnance (UXO) and explosives at designated areas

n Eccordance with the OU 10-04 Record of Decision

M Environmental Management
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Other CERCLA Remediation Projects
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Other CERCLA Remediation Projects (con’t)

Sitewide — Waste Area Group 10

Accomplishments since July

*  Submitted Final OU 10-08 Remedial Design/Remedial Action work
plan to the agencies

e Submitted the draft five-year review of CERCLA sites to the
Agencies for review and comment

e (Cleared UXO debris from 60 acres along HYW 20 within the Twin
Buttes Bombing Range (TBBR)

— No live ordinance was found

* Investigated the Railcar Explosion Area and the Naval Ordinance Practice bomb remnants and Twin Buttes
Disposal Area for live UXO

Upcoming Activities
e  Finalize the five-year review of CERCLA sites

e Complete recovery and disposal of known UXO within the Naval
Proving Grounds

— Approximately 70 live projectiles and TNT/RDX remediated
from the Railcar Explosion Area

— Live projectiles are from Railcar and Naval Ordinance
Disposal Area (NODA)

) Remediate TRA-74 soil site Investigating a subsurface anomaly (with EOD

| E . oversight)
. M Environmental Management

&
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Other CERCLA Remediation Projects (con’t)

INTEC - Waste Area Group 3
On-Going Activities

e Monitoring perched water levels with radio

e Monitor water usage to prepare facility
water balance.

Upcoming Activities

e Continue Phase I part II of the OU 3-14
remedy

— Project includes upgrading and
installation of drainage ditches and low
permeability pavement inside and
outside the tank farm

¢ Continue to eliminate sources of water
releases to the perched water zones
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Other CERCLA Remediation Projects (con’t)

Test Area North — Waste Area Group 1
On-Going Activities

e Performing bi-monthly injections to support ISB
* Operating the New Pump and Treat Facility

e (Collecting required groundwater samples to
track the progress of the remedial action

Upcoming Activities

 Develop new work plan for remediation strategy
(mid FY11)

* Begin operation of the Air Stripper Treatment
Unit (ASTU) (Sept 2010)

ISB Injection Facility

E
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Other CERCLA Remediation Projects (con’t)
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Other CERCLA Remediation Projects

Idaho CERCLA Disposal Facility
Accomplishments since July

* Received 2,222 gallons of aqueous
waste into the evaporation ponds

e Received 5,288 cubic yards of soil
and debris in the landfill

* Performed in-cell grouting of void
spaces
Upcoming Activities

* Receipt and disposal of soil and
debris from INTEC, ATRX, and i o R e G 4
RWMC SitG areas Grouting Tank Farm CPP-694 tanks

E
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Landfill Utilization
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D&D Objectives

* Decommission and demolish under the baseline program*
— 7 high-risk facilities (6 completed)
— 164 excess facilities (154 completed)
* (2) Buildings “Demo-Ready”
* Decommission and demolish 89 facilities under ARRA funding
— 5 high risk facilities
e MTR Reactor
e TRA Hot Cells
* EBR-II Reactor
 CPP 601
e CPP 640 (completed)

— 84 excess facilities (64 completed)
— (6) Stretch goals included

* All D&D work is now ARRA funded
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ARRA D&D - Advanced Test Reactor Complex (ATRC) / PBF /

RWMC Project Objectives

e Demolish 16 excess facilities
e (1) Stretch goal included

 Demolish 2 high risk facilities
— MTR Reactor
— TRA Hot Cells

E
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D&D - Advanced Test Reactor Complex/Power Burst

Facility D&D
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ARRA D&D - Advanced Test Reactor Complex Project

Accomplishments since July
e Removed the Materials Test Reactor (MTR) vessel
lower thermal shield plates

e Completed TRA-632 Hot Cell drain-line vent-point
installations and line waxing

e Completed TRA-613 vault demolition
e Completed grouting of the TRA-713 tanks

e Received approval from the Nevada Test Site (NTS) for
the TRA-632 Hot Cell #3 (HC3) mixed-waste treatment
plan for shipment to NTS

Lower thermal shield plate removal from the MTR reactor vessel
Upcoming Activities
* Complete TRA-632 remediation activities

e Complete TRA-632 hot cell manipulator removal
activities

* Initiate TRA-632 HC3 hazardous waste removal
e Complete TRA-730 vault demolition (stretch goal)
¢ Complete MTR reactor vessel pick
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ARRA D&D - INTEC Project Objectives

e Demolish 60 excess facilities
e (1) Stretch goal included

e Demolish 2 high-risk facilities:
— CPP-601 (Fuel Processing Facility)
— CPP-640 (Head End Fuel Processing Facility) - Completed

E
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D&D - INTEC Project
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ARRA D&D - INTEC Project

Accomplishments since July

e Completed transite removal and steel-
structure demolition of the Fuel
Reprocessing Building (CPP-601)

e Completed demolition of CPP-619, -762,
and -1672

Upcoming Activities
* Complete CPP-694 demolition (Stretch
goal)

e Complete demolition of the Fuel
Reprocessing Building (CPP-601)

e Complete CPP-1649 demolition
e Continue CPP-602 D&D

E
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ARRA D&D — Materials and Fuels Complex (MFC) Project

Objections

e Demolish 8 excess facilities
* (4) Stretch goals included

e Demolish 1 high risk facility
— EBR-II Reactor
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ARRA D&D — Materials and Fuels Complex (MFC) Project

Complete
MFC 767 *
Demolition
(Started)

Demolish, 1

Demolish

—

Demolish 5
Excess
Facilities
(Started)

* MFC 767 (EBR Il) demolition shifted to 2012 due to
sodium processing and asbestos abatement concerns
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ARRA D&D - Materials and Fuels Complex (MFC)

Accomplishments since July

e Completed all elemental sodium treatment in
MFC-766 West

e Performed camera inspections of the MFC-767
primary vessel

Upcoming Activities
e (Continue asbestos removal in EBR-II

e Begin passivated sodium treatment process in
the MFC-766/767 transfer lines

e Finalize EBR-II Historical Preservation
Actions

* Complete MFC-793A Alcohol Recovery
Facility Pad/Tank
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Integrated Waste Treatment Unit (Sodium-Bearing
Waste) Project Objectives

* Design, construct, test and operate the Sodium Bearing Waste
Treatment Facility

e Process all sodium-bearing waste material no later than
December 31, 2012

E A
M Environmental Management
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Iﬁgtegrated Waste Treatment Unit (Sodium-Bearing
Waste) Project
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Resource Cong#fvation and Recovery
Act permit nf@iification request

(Done
) Constr n under Eabrication/
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Integrated Waste Treatment Unit
(Sodium-Bearing Waste) Project

Accomplishments since July

* Pipe fabrication and installation (treated
water, instrument air, chilled water,
steam/condensate, nitrogen, etc.)

e Installation of electrical grounding,
conduit, wire, cable and cable tray

* Physical completion: 75%
* Project completion: 83%

Upcoming Activities
e Systems testing/turnover

* Complete construction - October 2010

— systems needed for hot nitrogen
integrated plant testing

e Complete remaining construction —
December 2010
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IN TEC Liguid Waste Facility (Tank Farm) Closure
Project

Begin grouting

tanks and Co d
vaults (14#20/06 groig Group 1
c ed) and 2 (8/22/07)

NRC expected to
finish rey®w of West side of Complete T.ank
Farm grouting
waste Tank Farm ready (Post - 2012)
def®mination for D&D and

(Completed) 'Issue Regrd of closure (Started)
Declyigh for Tank
Closufe (Completed)
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Spent Nuclear Fuel Disposition Project Objectives

* Transfer legacy, EM-owned spent nuclear fuel (SNF) from wet
storage to appropriate dry storage (completed)

* Receive and store SNF from the Advanced Test Reactor
* Receive Domestic and Foreign Research Reactor SNF for storage

* Prepare the SNF facilities for transition to another government
entity by installing a segregation fence (Completed)

* Provide safe, regulatory-compliant, routine operations for INTEC
SNF handling and storage facilities

E
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Spent Nuclear Fuel Disposition Project
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fuel to CPP-666
(9/30/12)

Completethe  paceive ssent Complete
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Calcine Disposition Project Objectives

* Meet the requirements of the Idaho Settlement Agreement:

— Issue a Record of Decision regarding the treatment of calcine by December 31,
2009 (Completed)

— Submit an application for a RCRA Part B Permit governing the treatment and in-
state disposition of calcine (transport and interim storage, if necessary)

— Render calcine in a "road-ready” form (ready to be shipped out of State) by a
"target" date of December 31, 2035
* Meet the requirements of the Idaho Site Treatment Plan for the safe
management of calcine as a mixed hazardous waste under the Resource
Conservation and Recovery Act per permits and agreed upon milestones

zement
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Calcine Disposition Project

Submit Resource
Conservation and
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Calcine Disposition Project

Accomplishments since July

Completed integrated review of Conceptual
Design (30%) status with DOE-HQ, DEQ, and
EPA

Completed Phase 1 of DOE-HQ-directed
Technology Readiness Assessment (TRA)

Upcoming Activities

Continue engineering evaluations and design in
support of the RCRA Part B Permit Mod

Initjate technology assessments in support of
the"€RA Part B Permit Modification

E
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ARRA - DOE $6 Billion— Where is the Money Goin{g

in thousands)
Hanford Site
Richland-$7,635,000 ) Mound
Office of River Protecﬁon-$?26,000 Idaho N;t‘;?;IoL‘;;)oratory $20,000
S Argonne National Laboratory )
Separations Process

$99,000

West Valley ~ Research Unit

Demonstration $32,000
Project

—  $74,000

-y e

" Brookhaven

- Nationat
—t Laboratory
— $42,000
SLAC ———
A[c:l;:llce)?;[Lr Portsmouth Site
Laboratory £ - . = | R : $118,000
$8,000 2 b y Emm— b
Nevada Test Site - | Paducah Site
$44,000 s $79,000

Energy Technology $708,000
Engineering Center
$54,000

== . \ Savannah River Site
S Y $1,615,000

Los Alamos — : \

National Laboratory — ' by
$212,000 Waste Isolation 7 Oak Ridge
Pilot Plant : _ $755,000

$172,000 _—

12 States, 17 Sites
Uranium/Thorium $69 million
Management & Oversight $70 million
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ARRA Pejformance Measures

Metrics Through: August 2010

performance

cleanup

closure

. Previous Current Percentag
PBS Perlt;(/}ntn?n Unit L}Ii:e-Cy fle Year Year AC:‘I:] (,:I,Y Tott:l TCumt e Actual
SEREEIC arge Actuals Totals clu arge arge vs. Cum
Target
D&D
Debris
ID-0013.R1 Disposed | meters 3 | 24,643 2,931 10,843 13,774 11,035 12,955 106 %
LLW
ID-0013.R1 Disposed | meters3 | 650 503 1,462 1,965 500 1,000 197 %
MLLW
ID-0013.R1 Disposed meters 3 1,095 894 337 1,231 305 1,195 103 %
D- RH-TRU
0013.NEW.R1 | Certificati
TRU Waste on Ready | meters3 | 25.11 1.00 14.63 16 5.55 | 6.55 239%
Holes
ID-0030B.R1.2 | Grouted holes 2,168.00 - 2,168.00 2,168 1220 | 1,220.00 178 %
ID-0030B.R1.3 5
Soil and Buried
Ground Water | Waste
Operations Exhumed | acres 0.71 0.22 0.48 0.70 0.18 0.40 175%
M Environmental Mana
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ARRA Pelformance Measures Con’t

Metrics Through: August 2010

PBS Performance ) Life-Cycle FEEyious Current Cum CY Total Cum Percentage
Metric e Target Year Year Totals Actual Targets Target Actual vs.
Actuals g Cum Target
ID-0040B.R1.1 - Nuc.lﬁ.%?r
Nuclear Facility Facilities
Completions Demolished count 11 3 8 11 7 10.0 110%
ID-0040B.R1.1 - Rad.i(.)a.lctlve
Radioactive Facility Facilities
Completions Demolished count 16 1 13 14 12 13.0 108 %
ID-0040B.R1.1 - Industrial
Industriz.ll Facility Facilities
Completions Demolished count 12 3 2 5 3 6.0 83 %
ID-0040B.R1.1 -
Facility Square Gross Square 8ross
Footage Demolished Footage square
Demolished | footage 258,222 68,469 31,722 100,191 31,738 100,207 100%
ID-0040B.R1.2 - Nuclear
Nuclear Facility Facilities
Completions Demolished count 5 1 2 3 = 1.0 300 %
ID-0040B.R1.2 - Radioactive
Radioactive Facility Facilities
C leti
oupletions Demolished count 7 2 4 6 3 5.0 120 %
ID-0040B.R1.2 - Industrial
Industrial Facility Facilities
Completi
empletions Demolished | count 20 10 6 16 6 16.0 100%
ID-0040B.R1.2 -
Square Footage Gross Square gross
Demolished Footage square
emolished | footage 466,430 232,792 43,876 276,668 3,375 233,967 118%
rronmenitdal vManagemertl
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ARRA Peiormance’ Measures Con'’t

Metrics Through: August 2010

Life- Previous Current Percentag
PBS Per;,‘[":“?“ce Unit Cycle Year Year AS:‘H‘;‘I (;ZrT:tt:l TS;“; e Actual
g Target Actuals Totals g g vs. Cum
Target
ID-
0040B.NEW.R
1.3 - Nuclear Nuclear
ga:l"‘lyeﬁons Facilities
omp Demolished | count 13 4 1 5 1 5.0 100%
ID-
0040B.NEW.R
13- . )
Radioactive Rad.lc?a'lctlve
Facility Facilities
Completions Demolished | count 5 - 2 2 2 2.0 100%
ID-
0040B.NEW.R
1.3 - Industrial Industrlal
f;':lhtliﬁ o Facilities
pleno Demolished | count 1 - 1 1 1 1.0 100 %
ID-
0040B.NEW.R | Gross
1.3 - Square Square gross
E‘;‘;ﬁﬁ‘;he q Footage square
Demolished | footage | 87,625 16,994 3,993 20,987 3,993 20,987.0 100 %
M  Environmental Management
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Key Activities/Completion Dates

-
- » -— - ., Y g—
= e T e e

= INTEC tank farm interim cap complete
IWTU operational SBW
treatment begins — ARRA Milestones 2011:
CH-TRU Retrieved (m') from
1,200t 2,051
Footprint Reduced () 812,277
A Acres Remediated 1.77
derMlished ol Stuctures Den:t))lished 88 g:gf%'
Waste Disposed (m’) from 1,300
Award final 104710 m{due o loss o ARRA disposition
AMWTP funding the completion date is e
contract 9/30/2010) — p
FY09 FY10 | FY12 | a3
Nuclear 100 All excess 100% SBW
; fuel i facilities treatment
s demolished complete

TAN ready, 100% HLW
tanks closed

..

G10-2430-06

<  cleanup < closure




Idaho Project Milestones — Post 2012

Idaho Cleanup Project Major Milestones, Post 2012

OU 7-13/14 Targeted Waste
Refrievals Complete

cement

safety <  performance % cleanup % closure




Items of Potential Interest

e Post 2012 Contract Activities

« IWTY Construction Substantially Complete-
October 2010

e EM’s Journey to Excellence
e FY 2012 and Outyear Budget

E

SR M  Environmental Management

»  performance s cleanup > closure
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