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Fluor Safety Performance

ICP Core Injury Rates
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Company Injury Goals Changed
in December 2018

» DART Goal increased to 0.40;

» TRCR Goal decreased to 0.60

January 2019

» Two First Aid Cases, no
Recordable Injury, and no
Restricted cases

» 3 ORPS Reportable Event

February 2019

> Six First Aid Cases, no
Recordable Injuries, and no
Restricted cases

» 1 ORPS Reportable Event

March 2019

> Six First Aid Case, One
Recordable Injury, and no
Restricted cases

» 1 ORPS Reportable Event



Volume Amount
Waste Type Remaining Shipped

Reprocessing | 4,400 cubic
of spent meters
nuclear fuel

Ultimate
Destination

Geologic
repository

Applicable
Agreements

Idaho Settlement Agreement,
Site Treatment Plan

Accomplishments:

* Completed construction of the full scale retrieval system mockup.
* Began testing full scale calcine retrieval system mock-up.

* Continued work on the Performance Assessment and other regulatory closure documentation.

Status:

* Continuing testing of calcine retrieval
system.

Issues:

* Calcine disposition currently requires a
HLW repository.

Path Forward:

* Continue testing and developing calcine retrieval and transfer system.
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Full-scale retrieval mock-up



Mass Remaining Amount Ultimate Applicable
Shipped Destination Agreements

.| DOE, research | 243.57 Metric 153 TRIGA Geologic Idaho Settlement Agreement
Nuclear| , and Tons Heavy elements repository | Colorado Agreement
Fuel 'l,‘ 151 " | commercial Metal (EM-only) | 0.03 MTHM

Slbbd el reactors (for reuse)

Waste Type

Spent

Accomplishments:

Transferred/Planned | SNFType | From |  To |

EBR-l  CPP-666 FCF/MFC
EBR-l  CPP-666  RSWF/MFC
20/28 ATR CPP-666 CPP-603
NR  CPP-666  NRF
Receipts Planned SNF Type -m

2/15 ATR ATRC CPP-603

Status: New four bucket storage design for
* On target to meet 2023 Settlement Agreement milestone to move all placement of 16 ATR SNF elements into the
stored fuel from wet to dry. CPP-603 storage canister — top view

Issues:
e Water found in select 1st Generation vaults of CPP-749.

Path Forward:

* Addressing CPP-749 Issue
o Phase 1 activities (venting, sampling) completed.
o Phase 2 mitigation activities (relocate to Gen Il vaults) await funding.
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Volume Ultimate Applicable
Waste Type Remaining Destination Agreements

Transuranic Site WIPP Idaho Settlement Agreement,

and Mixed = ¢« | operations, Licensed Site Treatment Plan
Low-Level "~ "% | Rocky Flats off-site
Waste | Plant, other disposal

DOE facilities site

Accomplishments:

* Completed Ultra High FGE container treatment in
treatment facility

* Completed treatment of 97 of the 102 Navy cans

Status:

* Debris Waste treatment is scheduled to complete June 2019,
sludge repackaging scheduled to restart in ARP VIl in May 2019 N

» ARP V sludge waste cleanout began April 2019 Overpacking CH-TRU waste

* Navy 102 can treatment scheduled to complete by June 2019

Issues:

* Difficult waste streams
* Waste certification challenges

A transuranic

waste
package Path Forward:
headed to ; ili
.. B | ier * Developing a RCRA Closure Plan for the treatment facility
e ) * Establishing an alternative transport and disposal package for
- = RH-TRU
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Volume Amount Ultimate Applicable
Waste Type igi Remaining Shipped Destination Agreements

Site * 3,090 m3 5,955 cubic Waste FFA/CO (CERCLA), Agreement
| operations, awaiting meters Isolation to Implement

Rocky Flats shipment Pilot Plant
Plant, other * 800 m3 left to
DOE facilities exhume

Accomplishments:

* Completed ARP VIIl exhumation on 3/13/2019.
* Since 1996, 255,738 Ibs. organic vapors removed.
* Regulatory review of 90% design of cap completed.

Status:

e ARP IX exhumation began April 2019.
* Cap design being finalized.
* Organic vapor vacuum extraction continues .

Exhuming targeted buried waste at ARP VIII

o 151 69 Acres Targetdd Waste Retrieval =~

 Status as of March 13, 2019

Path Forward:

* Anticipate finalizing SDA cap design by September.
* ARP IX exhumation continues.

Issues:

* Fluor Idaho needs to improve exhumation progress to
meet contractual milestones.

Acres Remaining to be Exhumed
Completion Milestone - FFA/CO

0
£998335839833%7
2325228588 733¢
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Balance of CERCLA Cleanup Activities

Accomplishments:

 WAG 1 -TAN Groundwater
o Completed an In Situ Bioremediation (ISB)
Injection March 18 to treat residual TCE source.
o Treated 3.5 M gallons of TCE contaminated
water through NPTF.
* |CDF (Idaho CERCLA Disposal Facility)
o Implementation of Data Collection System (DCS)
upgrade.

Status:

* WAG 1 - TAN Groundwater
o ISB, NPTF treatment continues on track to meet Path Forwa rd:
Remedial Action Objectives by 2095. « WAG 10

* ICDF o Preparing to begin field season activities:
o Continue to receive waste from D&D projects = Complete Westbay Well rehabilitation.

including NRF, MFC and AMWTP. =  Field Sampling for New Sites at MFC and
one site remediation at INTEC.

* WAG 10 - Site-wide Activities
o Continue routine groundwater monitoring,
Institutional Controls and Operations and

Maintenance. Issues:

* Nothing at this time.
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Waste Type

Sodium-
Bearing
waste

u

De-Con of

Volume Amount Ultimate
Remaining Shipped Destination

900,000 gallons Geologic

reprocessing repository

facilities

Integrated Waste Treatment Unit

Applicable
Agreements

Idaho Settlement Agreement,
Site Treatment Plan, Notice of
Non-Compliance/Consent
Order

See Separate IWTU Presentation
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