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Fluor Safety Performance 
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Company Injury Goals Changed 
in December 2018           

 DART Goal increased to 0.40; 
 TRCR Goal decreased to 0.60

March 2019
 Six First Aid Cases, One 

Recordable Injury, and no 
Restricted cases 

 1 ORPS Reportable Event

April 2019
 Two First Aid Cases, no 

Recordable Injuries, and no 
Restricted cases 

 1 ORPS Reportable Events

May 2019
 Five First Aid Cases, two 

Recordable Injuries, and no 
Restricted cases 

 No ORPS Reportable Events

0

0.2

0.4

0.6

0.8

1

1.2

ICP Core Injury Rates

TRCR TRCR Goal EM TRCR Goal

DART DART Goal EM DART Goal



Idaho Cleanup Project 3

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

High-
Level
Waste

Reprocessing 
of spent 
nuclear fuel

4,400 cubic 
meters

None Geologic
repository

Idaho Settlement Agreement, 
Site Treatment Plan

Accomplishments:
• Completed construction of the full scale retrieval system mockup.
• Began testing full scale calcine retrieval system mock-up.
• Continued work on the Performance Assessment and other regulatory closure documentation.

Status:
• Continuing testing of calcine retrieval 

system. 

Issues:
• Calcine disposition currently requires a 

HLW repository.
• HLW interpretation may allow for other 

disposition options.

Path Forward:
• Continue testing and developing calcine retrieval and transfer system.

Full-scale retrieval mock-up
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Spent
Nuclear
Fuel

DOE, research 
and 
commercial 
reactors  

243.57 Metric 
Tons Heavy 
Metal (EM-only)

153 TRIGA 
elements
0.03 MTHM
(for reuse)

Geologic 
repository

Idaho Settlement Agreement

Retrieval of final cask, High-Load Charger, from basin

Accomplishments:

Status:
• DOE  on target to meet 2023 Idaho Settlement Agreement 

milestone move all spent fuel to dry storage.
• For the reporting period (Apr), the project is on schedule.

Issues:
• Water found in select 1st Generation vaults of CPP-749.

Path Forward:  Addressing CPP-749 Issue
• Phase 1 activities (venting, sampling) completed.
• Phase 2 mitigation activities (relocate to Gen II vaults) await 

funding.

Waste Type Origin Mass Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

Transferred/Planned SNF Type From To
3/9 EBR-II CPP-666 FCF/MFC
0/5 EBR-II CPP-666 RSWF/MFC

24/28 ATR CPP-666 CPP-603
2/2 NR CPP-666 NRF

Receipts Planned SNF Type From To
6/15 ATR ATRC CPP-603

Transfer of final cask in straddle 
carrier to CPP-666

Emptying CPP-603 Basins, 04/28/2000
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Transuranic
and Mixed
Low-Level 
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

5,849*

694*

45,022

14,257

WIPP
Licensed
off-site  
disposal 
site

Idaho Settlement Agreement, 
Site Treatment Plan

Accomplishments:
• Completed Mound Box pre-treatment/sizing in ARP VII
• Completed treatment of all 102 cans of Navy Pieces, Parts, 

and Fines
• ARP V sludge waste cleanout complete June 2019

Status:
• ISA Debris Waste treatment is scheduled to complete June 

2019
• Sludge repackaging scheduled to restart in ARP VII August 

2019 Issues:
• Difficult waste streams 
• Waste certification challenges

Super-compactor will complete its mission this year

Transuranic waste packages headed to WIPP 

Path Forward:
• Developing a RCRA Closure Plan for the 

treatment facility 
• Establishing an alternative transport and 

disposal package for RH-TRU

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements
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Buried
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

• 3,079 m3

awaiting 
shipment

• Estimated 800 
m3 left to 
exhume

6,028 cubic 
meters 

Waste 
Isolation 
Pilot Plant

FFA/CO (CERCLA), Agreement 
to Implement

Accomplishments: 
• ARP IX exhumation began April 25, 2019
• Since 1996, 255,978 lbs. organic vapors removed

Status:
• ARP IX exhumation ongoing
• Cap design being finalized
• Organic vapor vacuum extraction continues 

Exhuming targeted buried waste at ARP IX

Issues: 
• Degraded drums as well as encountering concrete and 

steel remnants of previous ARPs are challenging the 
efficiency of ARP IX exhumation. See photos on following 
slide. 

Path Forward:
• Anticipate finalizing SDA cap design by September
• ARP IX exhumation will continue

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

Status as of March 13, 2019
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ARP IX Exhumation Challenges

Looking north along west end of ARP IX.
Arrows point to concrete duct bank and H-pile.

Looking south along west end of ARP IX.
Arrows point to exhuming waste from under concrete

duct bank and to capped H-pile.
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Balance of CERCLA Cleanup Activities
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Accomplishments:
• WAG 1 – TAN Groundwater

• Next In Situ Bioremediation (ISB) Injection 
planned for August, 2019 to treat residual TCE 
source.

• Treated approx. 750 M gallons of TCE 
contaminated water through NPTF (Oct 2018 -
Apr 2019). 

Status:
• WAG 1 – TAN Groundwater

• ISB, NPTF treatment continues on track to 
meet Remedial Action Objectives by 2095.

• ICDF 
• Continue to receive CERCLA waste from D&D 

projects including NRF, MFC and AMWTP.
• WAG 10 – Site-wide Activities

• Working with Tribes to assist them in 
establishing a Groundwater Monitoring 
Program.

• Continue routine groundwater monitoring, 
Institutional Controls and Operations and 
Maintenance.

Path Forward:
• WAG 10

• Scheduled summer field activities include: 
• Complete WestBay Well rehabilitation.
• Field Sampling for New Sites at TAN and 

MFC.
• Remediation of CPP-142 (a shallow 

injection well at INTEC) .
• Work to re-seal portions of the Tank 

Farm Recharge Control Zone.  This is to 
repair portions of the seal-coat that 
peeled up after application in 2017 and 
is a required component of the CERCLA 
remedy.

Processing NRF Stack Section at 
ICDF Landfill

Receipt of NRF Stack 
Section at ICDF
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Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

Sodium-
Bearing
waste

De-Con of 
reprocessing 
facilities

900,000 gallons None Geologic 
repository

Idaho Settlement Agreement, 
Site Treatment Plan, Notice of 
Non-Compliance/Consent 
Order

See Separate IWTU Presentation 

Integrated Waste Treatment Unit 
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