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CH TRU Waste Status
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Volume Ultimate Applicable
Waste Type Remaining i Destination Agreements
(m3)

Transuranic Site operations, 5,666* (CH-TRU) | 45,395 (CH TRU) | WIPP (CH TRU) Idaho Settlement

and Mixed |« | Rocky Flats Plant, . Licensed off-site | Agreement, Site Treatment
L Lare] ol P‘ other DOE 597* (MLLW) 14,451 (MLLW) disposal site Plan

MLLW
Waste facilities ( )

Accomplishments:

* Debris Waste Completed — except Bettis and squeezants

- Completed the RF-761 waste stream
* Processed remaining event drum and cleaned residual out of ARP-V
* Submitted 45 day notice of closure of ARP-V to State of Idaho DEQ _ -
* Sludge Repackaging has started in ARP-VII ;. IONI:TOR R0=5
* Work force restructuring without layoffs : =
* Packaging for RH-TRU for disposal is underway

B\ oo oin, 598,
R =02 =

RF-761 waste processing in the boxline

Status: Issues:
e 526m3 ISA debris waste treatment * Difficult waste streams

* 676m? of sludge waste to be processed in ARP VII * Equipment failures
|4 * Waste certification challenges

== 30 gallon shielded Path Forward:
container for RH * Continue treatment of CH TRU sludges and soils
TRU waste * Resume certification of RH TRU waste
* Establishing an alternative transport and disposal
package for RH-TRU
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Sludge Repackaging

ARPV ARP VII
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Super Compactor Issues

Pictures of the shroud and debris

|
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RWMC Closure Vision

2019 2028
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RCRA Closure, Dismantlement and D&D

» RCRA strategy is being developed

» AMWTP end state will be D&D, which will drive the RCRA
closure strategy

Done in a phased approach over next 6-8 years

» Phase | will be RCRA closure of the AMWTP buildings
currently covered by an Interim Status Permit and the ARP-V

» Phase 2 will be RCRA closure of the treatment facility & ARP-
VIl and dismantlement of both the ARP IV and V

» Phase 3 will be D&D of the 636, 676, and dismantlement of
remaining ARP Structures (ARP II, IlI, VII, VIII, and IX)

» Phase 4 will address all remaining buildings as the waste
leaves the state and complete RCRA closure and D&D of
remaining AMWTP buildings and RWMC support buildings
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AMWTP RCRA Closure - Phase 1

™ September 2017

» S
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AMWTP TSA-RE (636) RCRA Closure

* Developing closure documents, including
Permit Modification Request (PMR)

* 69% (3530 of 5045) drum moves from Pad
1 complete

 Remove stored equipment and spares
from Pads 1,2 and R

* Developing plans to decon equipment and
to perform characterization

e Actual D&D of the 636 Building will not
begin until 2021
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RCRA Closure and Dismantlement - Phase 2

™ September 2017
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Dismantle Remaining ARP Structure in SDA - Phase 3

RWMC
| September 2017
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RCRA Closure and D&D - Phase 4

o September 2017
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SDA Cap Foot Print — Phase 4

and
(RWMC)

®  Frebydan
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Questions
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Back Up Slides
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Super Compactor Issues
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