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Fluor Safety Performance 
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Company Injury Goals Changed 
in December 2018           

 DART Goal increased to 0.40; 
 TRCR Goal decreased to 0.60

June 2019
 Two First Aid Cases, No 

Recordable Injury, and No 
Restricted Cases 

 2 ORPS Reportable Events

July 2019
 Three First Aid Cases, No 

Recordable Injuries, and No 
Restricted Cases 

 1 ORPS Reportable Event

August 2019
 One First Aid Case, no 

Recordable Injuries, and No 
Restricted Cases 

 No ORPS Reportable Events
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Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

High-
Level
Waste

Reprocessing 
of spent 
nuclear fuel

4,400 cubic 
meters

None Geologic
repository

Idaho Settlement Agreement, 
Site Treatment Plan

Accomplishments:
• Continued work on the Performance Assessment of calcine bin sets and other regulatory closure documentation.

Status:
• Continuing testing of calcine retrieval 

system. 

Issues:
• Calcine disposition currently requires a 

geologic repository.
• HLW interpretation may allow for other 

disposition options.

Path Forward:
• Continue testing and developing calcine retrieval and transfer system.

Full-scale retrieval mock-up
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Spent
Nuclear
Fuel

DOE, research 
and 
commercial 
reactors  

243.57 Metric 
Tons Heavy 
Metal (EM-only)

153 TRIGA 
elements
0.03 MTHM
(for reuse)

Geologic 
repository

Idaho Settlement Agreement

EBR-II fuel elements arrayed in a diver fuel assembly

Accomplishments:

Status:
EBR-II Type 2 SNF Transfers.  Contractor and Federal readiness reviews for Type 
2 transfers of EBR-II SNF to RSWF planned in 1st Qt. FY20.
CPP-749 Remediation.  Negotiating contract language to implement Phase 2 
mitigation activities to address water seepage/condensation at CPP-749.  
Activities to begin in 1st Qt. FY20.
TMI-2 ISFSI.  Commence TMI-2 Aging Management Program Plan 
Development and Implementation (subject to the conditions of license 
renewal as approved by the NRC).  Activities to begin in 1st Qt. FY20.

Waste Type Origin Mass Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

Transferred/Planned SNF Type From To
9/9 EBR-II/T1 CPP-666 FCF/MFC
0/5 EBR-II/T2 CPP-666 RSWF/MFC

32/28 ATR CPP-666 CPP-603
2/2 NR CPP-666 NRF

Receipts Planned SNF Type From To
14/15 ATR ATRC CPP-603

Waste package loading at RSWF, MFC-771

Issues:
• None.
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Transuranic
and Mixed
Low-Level 
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

5,666* (CH-TRU) 

597* (MLW)

45,396
(CH-TRU) 

14,451 
(MLLW)

WIPP
Licensed
off-site  
disposal 
site

Idaho Settlement Agreement, 
Site Treatment Plan

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

See Separate Waste Disposition Presentation
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Buried
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

• 3,241 m3

awaiting 
shipment

• Estimated 728 
m3 left to 
exhume

6,057 cubic 
meters 

Waste 
Isolation 
Pilot Plant

FFA/CO (CERCLA), Agreement 
to Implement

Accomplishments: 
• Since exhumation started in ARP IX on April 25, 2019, .063 of .69 

acres have been exhumed, as of October 1, 2019.
• Since 1996, 256,371 lbs. organic vapors removed, as of 

8/25/2019

Status:
• ARP IX exhumation ongoing
• Cap design is final and posted at https://ar.icp.doe.gov
• Organic vapor vacuum extraction continues 

Exhuming targeted buried waste at ARP IX

Issues: 
• Degraded drums as well as encountering concrete and steel 

remnants of previous ARPs continue to challenge the efficiency of 
ARP IX exhumation. 

Path Forward:
• ARP IX exhumation will continue

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

Status as of September 30, 2019
Status as of October 1, 2019
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Balance of CERCLA Cleanup Activities
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Accomplishments:
• WAG 1 – TAN Groundwater

• Next In Situ Bioremediation (ISB) Injection planned for 
October, 2019 to treat residual TCE source.

• Treated approx. 31,169,496 gallons of TCE 
contaminated water through Pump and Treat Facility 
(Oct 2018 –Sept 2019). 

• Completed work during September 2019 to re-seal 
portions of the Tank Farm Recharge Control Zone.  
This work repaired portions of the seal-coat that 
peeled up after application in 2017.

• Completed closure and characterization of CPP-142 (a 
shallow injection well at INTEC) .

Status:
• WAG 1 – TAN Groundwater

• ISB, NPTF treatment continues on track to meet 
Remedial Action Objectives by 2095.

• ICDF 
• Continue to receive CERCLA waste from D&D projects 

including NRF, MFC and AMWTP.
• WAG 10 – Site-wide Activities

• Continue routine groundwater monitoring, 
Institutional Controls and Operations and 
Maintenance.

Path Forward:
• WAG 10

• Ongoing field activities include: 
• Continue WestBay Well rehabilitation.
• New Site Identifications at MFC.

Excavation of CPP-142 Shallow Injection Well
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Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

Sodium-
Bearing
waste

De-Con of 
reprocessing 
facilities

900,000 gallons None Geologic 
repository

Idaho Settlement Agreement, 
Site Treatment Plan, Notice of 
Non-Compliance/Consent 
Order

See Separate IWTU Presentation 

Integrated Waste Treatment Unit 
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