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Fluor Safety Performance
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Company Injury Goals Changed
in December 2018

> DART Goal increased to 0.40;

» TRCR Goal decreased to 0.60

June 2019

» Two First Aid Cases, No
Recordable Injury, and No
Restricted Cases

» 2 ORPS Reportable Events

July 2019

» Three First Aid Cases, No
Recordable Injuries, and No
Restricted Cases

» 1 ORPS Reportable Event

August 2019

» One First Aid Case, no
Recordable Injuries, and No
Restricted Cases

» No ORPS Reportable Events



Volume Amount Ultimate Applicable
Waste Type Remaining Shipped Destination Agreements

Reprocessing | 4,400 cubic Geologic Idaho Settlement Agreement,

of spent meters repository Site Treatment Plan
nuclear fuel

Accomplishments:

* Continued work on the Performance Assessment of calcine bin sets and other regulatory closure documentation.

Status:

* Continuing testing of calcine retrieval
system.

Issues:

* Calcine disposition currently requires a
geologic repository.

* HLW interpretation may allow for other
disposition options.

Path Forwa rd. — ) - | ﬂ - FuII-sEaIe re.trieval mock-up

* Continue testing and developing calcine retrieval and transfer system.
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Waste Type

Spent
Nuclear
Fuel

|
\

|

I

DOE, research
and
commercial
reactors

Mass Remaining

243.57 Metric
Tons Heavy
Metal (EM-only)

Amount
Shipped

153 TRIGA
elements
0.03 MTHM
(for reuse)

Ultimate
Destination

Geologic
repository

Accomplishments:
| Transferred/Planned | SNFType | _From | To |

EBR-II/TL  CPP-666 FCF/MFC
EBR-I/T2  CPP-666  RSWF/MFC
ATR CPP-666 CPP-603
NR CPP-666 NRF

Receipts Planned | SNFType | From |  To |
14/15

ATR ATRC

CPP-603

Status:

EBR-Il Type 2 SNF Transfers. Contractor and Federal readiness reviews for Type
2 transfers of EBR-1I SNF to RSWF planned in 1t Qt. FY20.

CPP-749 Remediation. Negotiating contract language to implement Phase 2
mitigation activities to address water seepage/condensation at CPP-749.
Activities to begin in 15t Qt. FY20.

TMI-2 ISFSI. Commence TMI-2 Aging Management Program Plan
Development and Implementation (subject to the conditions of license
renewal as approved by the NRC). Activities to begin in 15t Qt. FY20.

Issues:
* None.
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Applicable
Agreements

Idaho Settlement Agreement

Waste package loading at RSWF, MFC-771 “



Volume Ultimate Applicable
Waste Type Remaining Destination Agreements

Transuranic Site 5,666* (CH-TRU) | 45,396 WIPP Idaho Settlement Agreement,

and Mixed T operations, (CH-TRU) Licensed Site Treatment Plan
Low-Level - "% | Rocky Flats 597* (MLW) off-site
Waste Plant, other 14,451 disposal

DOE facilities (MLLW) site

See Separate Waste Disposition Presentation
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Waste Disposition
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Volume Amount Ultimate Applicable
Waste Type Remaining Shipped Destination Agreements

Site * 3,241 m3 6,057 cubic ER FFA/CO (CERCLA), Agreement
| operations, awaiting meters Isolation to Implement

Rocky Flats shipment Pilot Plant
Plant, other * Estimated 728
DOE facilities m?3 left to

exhume

Accomplishments:

* Since exhumation started in ARP IX on April 25, 2019, .063 of .69
acres have been exhumed, as of October 1, 2019.

* Since 1996, 256,371 Ibs. organic vapors removed, as of
8/25/2019

Status:

* ARP IX exhumation ongoing
* Cap design is final and posted at https://ar.icp.doe.gov
* QOrganic vapor vacuum extraction continues

*§ 2H00: fctes Targeted Waste Rotrievsl ! ~ Exhuming targeted buried waste at ARP IX
s Status as of September 30, 2019

Status as of October 1, 2019

6

¢ ARP IX exhumation will continue

Issues:

S
&
s
__________ W i 2|« Degraded drums as well as encountering concrete and steel
.| 3 . . . .
m\ remnants of previous ARPs continue to challenge the efficiency of
gsﬁ§;=§==§ﬁﬂ:‘:=£_ﬂa=;:;='5?=¥§Eﬁ.22'~:':ﬁ==.@$ ARP IX exhumation.
2232 2 FEFZiTes 23

7

Acres Remaining to be Exhumed
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Balance of CERCLA Cleanup Activities

Accomplishments: %
* WAG 1 - TAN Groundwater i3 |
* Next In Situ Bioremediation (ISB) Injection planned for
October, 2019 to treat residual TCE source.
* Treated approx. 31,169,496 gallons of TCE
contaminated water through Pump and Treat Facility
(Oct 2018 —Sept 2019).
* Completed work during September 2019 to re-seal
portions of the Tank Farm Recharge Control Zone.
This work repaired portions of the seal-coat that
peeled up after application in 2017.
* Completed closure and characterization of CPP-142 (a
shallow injection well at INTEC) .

Status:

* WAG 1 - TAN Groundwater
* ISB, NPTF treatment continues on track to meet

Remedial Action Objectives by 2095. Path FOFWG rd .

* WAG 10
* Ongoing field activities include:
* Continue WestBay Well rehabilitation.
* New Site Identifications at MFC.

Excavation of CP142 ShIIow Injection Well

* |CDF
* Continue to receive CERCLA waste from D&D projects
including NRF, MFC and AMWTP.
* WAG 10 - Site-wide Activities
* Continue routine groundwater monitoring,
Institutional Controls and Operations and
Maintenance.

% Environmental Management
safety <+ performance <+ cleanup

closure

Idaho Cleanup Project 7




Volume Amount Ultimate Applicable
Waste Type Remaining Shipped Destination Agreements

Sodium- De-Con of 900,000 gallons Geologic Idaho Settlement Agreement,
Site Treatment Plan, Notice of

Non-Compliance/Consent
Order

Bearing reprocessing repository
waste facilities

Integrated Waste Treatment Unit

See Separate IWTU Presentation
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