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CH TRU Waste Status 
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CH TRU Waste Inventory as of September 30, 2019
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Waste Requiring Treatment (m3)

Treated and Awaiting Certification (m3)

Treated, Certified, and Awaiting Shipment (m3)

Work Off Curve

Fluor-Idaho Baseline

Shipment of TRU Waste to WIPP 
Resumed April 2017

4,777m3

remaining to 
certify and 
ship out of 

WIPP WAC Revision 8 
Juiy 2016
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in 6,263m3

remaining to 
ship out of 

1,202m3

untreated 
waste

*A

*B

*A 1,486m3 Certified TRU backlog
*B 3,576m3 Needs additional Certification
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Transuranic
and Mixed
Low-Level 
Waste

Site operations, 
Rocky Flats Plant, 
other DOE 
facilities

5,666* (CH-TRU)

597* (MLLW)

45,395 (CH TRU)

14,451 (MLLW)

WIPP (CH TRU)
Licensed off-site  
disposal site 
(MLLW)

Idaho Settlement 
Agreement, Site Treatment 
Plan

Accomplishments:
• Debris Waste Completed – except Bettis and squeezants 

- Completed the RF-761 waste stream
• Processed remaining event drum and cleaned residual out of ARP-V
• Submitted 45 day notice of closure of ARP-V to State of Idaho DEQ
• Sludge Repackaging has started in ARP-VII
• Work force restructuring without  layoffs
• Packaging for RH-TRU for disposal is underway

Status:
• 526m3 ISA debris waste treatment 
• 676m3 of sludge waste to be processed in ARP VII 

Issues:
• Difficult waste streams
• Equipment failures
• Waste certification challenges

RF-761 waste processing in the boxline

Path Forward:
• Continue treatment of  CH TRU sludges and soils  
• Resume certification of RH TRU waste
• Establishing an alternative transport and disposal 

package for RH-TRU

Waste Type Origin
Volume 

Remaining
(m3)

Amount
Shipped

(m3)

Ultimate
Destination

Applicable
Agreements

30 gallon shielded 
container for RH 
TRU waste
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Sludge Repackaging 

ARP V ARP VII
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Super Compactor Issues

Pictures of the shroud and debris
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RWMC Closure Vision

2019 2028
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RCRA Closure, Dismantlement and D&D

 RCRA strategy is being developed
 AMWTP end state will be D&D, which will drive the RCRA 

closure strategy
Done in a phased approach over next 6-8 years
 Phase I will be RCRA closure of the AMWTP buildings 

currently covered by an Interim Status Permit and the ARP-V 
 Phase 2 will be RCRA closure of the treatment facility & ARP-

VII and dismantlement of both the ARP –IV and V
 Phase 3 will be D&D of the 636, 676, and dismantlement of 

remaining ARP Structures (ARP II, III, VII, VIII, and IX)
 Phase 4 will address all remaining buildings as the waste 

leaves the state and complete RCRA closure and D&D of 
remaining AMWTP buildings and RWMC support  buildings
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AMWTP RCRA Closure - Phase 1 
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AMWTP TSA-RE (636) RCRA Closure

• Developing closure documents, including 
Permit Modification Request (PMR)

• 69% (3530 of 5045) drum moves from Pad 
1 complete

• Remove stored equipment and spares 
from Pads 1,2 and R

• Developing plans to decon equipment and 
to perform characterization 

• Actual D&D of the 636 Building will not 
begin until 2021

Pad 2

Pad 1
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RCRA Closure and Dismantlement  - Phase 2 
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Dismantle Remaining ARP Structure in SDA - Phase 3 
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RCRA Closure and D&D - Phase 4
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SDA Cap Foot Print – Phase 4

13



Idaho Cleanup Project

Questions
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Back Up Slides
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Super Compactor Issues
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