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Fluor Safety Performance 
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Company Injury Goals (Both well 
below DOE EM Goals)

 DART Goal 0.15 
 TRCR Goal  0.40

November 2019
 One First Aid Cases, One 

Recordable Injury, and One 
Restricted Case 

 2 ORPS Reportable Events

December 2019
 Two First Aid Cases, No 

Recordable Injuries, and No 
Restricted Cases 

 No ORPS Reportable Events

January 2020
 Three First Aid Cases, One 

Recordable Injury, and No 
Restricted Cases 

 No ORPS Reportable Events
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Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

High-
Level
Waste

Reprocessing 
of spent 
nuclear fuel

4,400 cubic 
meters

None Geologic
repository

Idaho Settlement Agreement, 
Site Treatment Plan

Accomplishments:
• Continued work on the Performance Assessment of calcine bin sets and other regulatory closure documentation.

Status:
• Continuing testing of calcine retrieval 

system. 

Issues:
• Calcine disposition currently requires a 

geologic repository.
• HLW interpretation may allow for other 

disposition options.

Path Forward:
• Continue testing and developing calcine retrieval and transfer system.

Full-scale retrieval mock-up
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Spent
Nuclear
Fuel

DOE, research 
and 
commercial 
reactors  

243.57 Metric 
Tons Heavy 
Metal (EM-only)

153 TRIGA 
elements
0.03 MTHM
(for reuse)

Geologic 
repository

Idaho Settlement Agreement

SNF dry storage at CPP-749

Accomplishments:

Status:
• On track to move all spent fuel to dry storage per 2023 

commitment
• Move Experimental Breeder Reactor-II spent fuel from 

underwater storage basins to dry storage at the Materials and 
Fuels Complex

• Will begin efforts to address risk associated with water 
intrusion issues at CPP-7949

Waste Type Origin Mass Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

Transferred/Planned SNF Type From To
1/9 EBR-II/T1 CPP-666 FCF/MFC

0/33 EBR-II/T2 CPP-666 RSWF/MFC
8/32 ATR CPP-666 CPP-603

Receipts Planned SNF Type From To
5/15 ATR ATRC CPP-603

TMI-2 ISFSI, CPP-1774

Issues:
• Spent fuel disposal requires a high-level waste repository
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Transuranic
and Mixed
Low-Level 
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

5,381 (CH-TRU) 

377 (MLW)

45,490
(CH-TRU) 

14,574 
(MLLW)

WIPP

Licensed off-site  
disposal site

Idaho Settlement 
Agreement, Site 
Treatment Plan

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

Accomplishments:
• Completed treatment of ISA debris waste in 

Treatment Facility

Status:
• Sludge treatment/repackaging in ARP VII continues
• Disposal of waste including CH TRU waste 

shipments to WIPP ongoing

CH TRU waste 
being loaded 
into a TRUPACT 
II for shipment 
to WIPP

Sludge waste in the ARP VII sorting table awaiting treatment

Issues:
• Difficult waste streams 
• Waste certification challenges

Path Forward:
• Developing a RCRA Closure Plan for the treatment facility 
• Establishing an alternative transport and disposal 

package for RH-TRU
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Buried
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

• 3,362 m3

awaiting 
shipment

• Estimated over 
600 m3 left to 
exhume

6,168.4 cubic 
meters 

Waste 
Isolation 
Pilot Plant

FFA/CO (CERCLA), Agreement 
to Implement

Accomplishments: 
• Since exhumation started in ARP IX on April 25, 2019, .148 of .69 

acres (21.4%) have been exhumed, as of February 10, 2020.
• Since 1996, 256,942  lbs. organic vapors removed, as of    

January 19, 2020

Status:
• ARP IX exhumation ongoing
• Cap design is final and posted at https://ar.icp.doe.gov
• Organic vapor vacuum extraction continues 

Exhuming 
targeted 
buried waste 
at ARP IX

Issues: 
• Waste is more degraded than anticipated

Path Forward:
• ARP IX exhumation will continue

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements
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Balance of CERCLA Cleanup Activities
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Accomplishments:
• WAG 1 – TAN Groundwater

• Continued In Situ Bioremediation (ISB) treatment 
injections to treat residual TCE source.  Next ISB 
treatment will occur in March.

• Continued to treat TCE contaminated water through the 
Pump and Treat Facility (NPTF). 

• WAG 3 – INTEC /ICDF
• Working through evaluation of waste volume projections 

for the ICDF landfill to determine future capacity needs.  
ICDF landfill is approximately 73% full. 

• WAG 10 – Site-wide Activities
• A kick-off meeting was held in October to begin planning 

for the preparation of the CERCLA 5-Year Review.  A public 
notice will be published in the Post Register on Feb. 28 
announcing the preparation of this document.  The 5-Year 
Review evaluates the status of all CERCLA remedial 
actions at the INL.

Status:
• WAG 1 – TAN Groundwater

• ISB, NPTF treatment continues on track to meet Remedial 
Action Objectives by 2095.

• WAG 3 – INTEC/ICDF 
• Continue to receive CERCLA waste from D&D projects 

including NRF, INTEC and AMWTP.
• WAG 10 - Site-wide Activities

• Continue routine groundwater monitoring, Institutional 
Controls (IC) and Operations and Maintenance.

Path Forward:
• Ongoing field activities include: 

• Continue Westbay Well rehabilitation.
• ISB treatment injection at well TAN-1860 in March.
• Prepare the CERCLA 5-Year Review due to EPA and the 

state of Idaho for review in late 2020.

ICDF Landfill January 09, 2020 Looking North-Northeast 
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Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

Sodium-
Bearing
waste

De-Con of 
reprocessing 
facilities

~850,000 gallons None Geologic 
repository

Idaho Settlement Agreement, 
Site Treatment Plan, Notice of 
Non-Compliance/Consent 
Order

See Separate IWTU Presentation 

Integrated Waste Treatment Unit 
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